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SECTION 1

INTRODUCTION

In 2005, the General Electric Company (GE) and the United States Environmental
Protection Agency (EPA) executed a Consent Decree (CD) relating to the performance of the
Remedial Action (RA) selected by EPA to address polychlorinated biphenyls (PCBs) in
sediments of the Upper Hudson River, located in New York State, through dredging, as
described in EPA’s February 2002 Record of Decision (ROD) for the Hudson River PCBs
Superfund Site (EPA 2002). The CD was filed in federal district court on October 6, 2005
(EPA/GE, 2005) and was approved and entered by the court as a final judgment on November 2,
2006, when it went into effect.

In accordance with the ROD and the CD, the RA was to be conducted in two phases.
Phase 1 was defined as the first year of dredging and was conducted by GE in 2009. Phase 2
consists of the remainder of the dredging project. The CD provided an option to GE, following
EPA’s decision regarding the Performance Standards and scope of Phase 2, as to whether to elect
to perform Phase 2 under the CD. After an intensive peer review process, EPA issued its
decision regarding the Performance Standards and scope of Phase 2 in December 2010; and GE
has elected to perform Phase 2 under the CD.

The CD includes, as Appendix B, a Statement of Work (SOW) for Remedial Action and
Operations, Maintenance and Monitoring, which sets forth a number of general requirements for
the RA and includes several attachments specifying requirements for various aspects of the RA.
The SOW required a number of work plans, including a Remedial Action Health and Safety
Plan. EPA issued revised versions of the SOW and its attachments for Phase 2 in December
2010. For the work to be performed in each construction year of Phase 2, Section 3.1.3 of the
revised SOW requires GE to prepare, by February 15 of that year (or such alternate date as is
agreed to by GE and EPA), an update to the Remedial Action Health and Safety Plan for such
year. This Phase 2 Remedial Action Health and Safety Plan for 2012 (2012 RA HASP) has been
prepared to meet this requirement.

This 2012 RA HASP presents the health and safety plan that will govern implementation of
the Phase 2 RA for the Upper Hudson River in 2012, including the following:

Processing facility upgrades and operations;

Dredging operations;

Habitat construction (including any remaining habitat construction activities in areas
dredged during Phase 2, Year 1);

Rail yard operations;

RA monitoring (sediment, fish, water column and Quality of Life); and
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e Any other data collection activities conducted, i.e., engineering data collection, base-
mapping, habitat assessment, and/or cultural resource assessment.

A separate Phase 2 Remedial Action Community Health and Safety Plan for 2012 (2012
CHASP) (Parsons, 2012) will address community health and safety concerns and inform the
community of emergency procedures during remedial activities. The 2012 CHASP will be
submitted as Appendix F to the Remedial Action Work Plan for Phase 2 Dredging and Facility
Operations in 2012 (2012 RAWP) (Parsons 2012a). The 2012 CHASP will be available for
review at the EPA’s Hudson River Field Office at 421 Lower Main Street in Fort Edward, New
York; at information repositories located in Glens Falls, Saratoga Springs, Albany,
Poughkeepsie, and New York City, New York; and on the USEPA’s website, available at:
www.epa.gov/hudson.

If additional field activities are identified during the course of remedial activities that are not
covered by this RA HASP, GE will develop and submit to the EPA, addenda to this RA HASP to
cover such additional field activities. Upon EPA review of such addenda, the addenda will be
available for review at the same locations noted above, and the provisions of such addenda will
be implemented.

1.1 OBJECTIVES

The safety goal for the Project is zero incidents and zero injuries, with work tasks designed
to minimize or eliminate hazards to personnel, equipment, the environment, and the general
public. All individuals have the authority and the responsibility to stop work if hazardous
activities or conditions are present. No individuals shall perform tasks that may endanger their
own safety and health or that of others. In addition, each individual working on the Project is
responsible for recognizing and managing changing conditions that could affect safety in the
workplace.

This RA HASP outlines safety and health requirements and guidelines developed for Project
work. When implemented, these requirements will help protect site personnel, visitors, the
public, and the environment from exposure to potential safety and health hazards.

This RA HASP will be updated as conditions or situations change.
The objectives of this RA HASP are to:

e |dentify the physical, chemical, and biological hazards potentially present during field
work associated with the RA Work Plan;

e Prescribe the protective measures necessary to control those hazards;

e Define emergency procedures; and

e Prescribe training and medical qualification criteria for site personnel.

This RA HASP must be reviewed by all contractor and subcontractor managers, supervisors,
foremen, and safety personnel. All other Project personnel performing field activities will
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receive a site-specific project safety orientation summarizing the content of the RA HASP. If
requested, project personnel will be provided the time necessary to review the entire RA HASP.
All personnel will be required to sign the appropriate documentation acknowledging an
understanding of the RA HASP. Visitors will also be required to receive an abbreviated project
safety orientation, in addition to being escorted by an authorized project team member when
going on the site.

Each contractor is required to prepare a Contractor HASP that covers its specific scope of
work unless a specific exception is approved by the Construction Manager (CM) Safety
Manager. The Contractor HASPs shall meet the minimum requirements defined in this RA
HASP and the Contract Documents. The Contractor HASPs are available on request.

1.2 SITE SETTING

The Hudson River is located in eastern New York State and flows approximately 300 miles
in a generally southerly direction from its source, Lake Tear-of-the-Clouds in the Adirondack
Mountains, to the Battery, located in New York City at the tip of Manhattan Island. EPA issued
its ROD for the Upper Hudson River (UHR) on February 1, 2002 (EPA 2002). The UHR is
defined as the section of river upstream from the Federal Dam in Troy, New York.

EPA divided the UHR into three sections (River Section 1, River Section 2, and River
Section 3) for the sediment remediation activities outlined in the ROD. The location of each
section is described below and presented on the Site Location Map included as Figure 1:

e River Section 1:  Former location of Fort Edward Dam to Thompson Island Dam
(approximately 6.3 miles)

e River Section2:  Thompson Island Dam to Northumberland Dam (approximately
5.1 miles)

e River Section 3: Northumberland Dam to the Federal Dam at Troy (approximately
29.5 miles)

As noted above, the ROD specified that the sediment remediation activities would be
completed in two phases, designated Phases 1 and 2. Phase 1 is defined as the first year of
dredging and was performed by GE in River Section 1 in 2009. Phase 2 includes the remaining
dredging in all three UHR river sections.

1.3 ZERO INCIDENT PHILOSOPHY

This RA HASP uses the Zero Incident management approach. The safety goal for this
project is zero incidents and zero injuries. The Zero Incident philosophy originated with a study
by the Construction Industry Institute (CII), which identified specific control measures shown to
dramatically reduce the probability of incidents. These control measures, known as Zero
Incident Techniques, provide the framework for this RA HASP, and the Project Team’s
proactive approach to managing the interrelated areas of safety, health, environment, and risk
management. The definition of an incident is any unplanned or unexpected event that results in a
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personal injury, property damage or environmental release. The definition of a near-miss incident
is any unplanned or unexpected event that has the potential to result in a personal injury,
property damage or environmental release.

To ensure the success of the RA HASP, the project safety culture must be dynamic and
evolving. This begins with training all management personnel in the foundations and philosophy
of the Zero Incident Techniques through Supervisory Training in Accident Reduction
Techniques, known as the START program. This training lays the groundwork for a successful
project by creating accountability and responsibility for the safety and risk process with all
individuals. The nine focus areas for our success are:

Zero Incident Techniques: A Snapshot of What and Why

Key Technique What and Why

1 | Demonstrated All levels of management consistently display their commitment to the
Management safety management process. As organization leaders, managers are role
Commitment models whose actions send a strong message to employees.

2 | Staffing for Safety | Each company funds a full-time lead safety person, either a site safety
officer (SSO) or site safety and health officer (SSHO), in addition to
site safety representatives (SSRs) as required, to assist in implementing
and administering the RA HASP. The safety personnel consult with
line organizations, helping to emphasize that safety is the responsibility
of each employee on the project, not just the safety department.

3 | Safety Planning — | Planning safety into design and construction by using activity hazards
Pre-project/Pre-task | analyses are key to eliminating incidents in the workplace. Planning
job tasks with safety as a key component raises safety awareness of
supervisors and employees. Pre-task planning improves productivity
and reduces the negative impact of direct and indirect costs of

incidents.
4 | Safety Training and | Orientations and training sessions are conducted at all levels of an
Education organization, as appropriate. Specialized training is also conducted to

provide specific knowledge about hazardous work activities. Ongoing
safety orientation and training gives employees the knowledge and
skills to complete their job tasks without incident.

5 | Worker Empowering employees to identify hazards in the workplace is a
Involvement and valuable tool to increase safety awareness. Employee observation
Participation programs drive the behavior-based process. When employees identify

and have the ability to correct hazards in the workplace, safety
motivation and awareness increase and fewer incidents occur.

6 | Recognition and Employee recognition programs to reward and recognize employees for
Rewards safe behavior can be based on individual or group accomplishments.
Safe behavior is positively reinforced through management
involvement, personal contact, communication, and training.

7 | Subcontractor Each organization must ensure that subcontractors comply with safety
Management and health rules and regulations in accordance with contractual
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Zero Incident Techniques: A Snapshot of What and Why

Key Technique What and Why

requirements. Careful management of subcontractor safety reduces
incidents on the jobsite, which prevents injury and damage to property.

8 | Incident Reporting | Each organization must investigate incidents immediately and report to
and Investigation the appropriate personnel. The investigation process includes root
cause determination and recommendations to prevent future
occurrences. “Near misses” are important learning experiences and
will be investigated as actual incidents.

9 | Drug and Alcohol Site project personnel are tested for drugs/alcohol: pre-employment,
Testing post-accident, random and reasonable suspicion. Testing employees for
drugs and alcohol reduces the likelihood of serious incidents as a result
of workers being impaired while working on a project.

1.4 REMEDIAL ACTION ACTIVITIES

A description of the tasks expected to be completed under this RA HASP are summarized in
the following subsections. The descriptions of these potential field activities are general, since
the specific field activities are described in more detail in the Contractor HASP submitted by
each contractor performing the work.

1.4.1 Processing Facility Upgrades

Upgrades to the sediment processing facility infrastructure have been constructed to help
achieve the engineering performance standards (EPS) by EPA. Such modifications may include
construction of a second sediment unloading station, a second size separation plant, at the size
separation process area, and a second gravity thickener tank.

1.4.2 Processing Facility Operations

Operation of the facility includes, but is not be limited to, offloading debris and sediment
from barges, separating debris and coarse material from the dredged sediment, sizing the
separated debris, mechanically dewatering the fine-grained sediment prior to shipment of the
sediment off site to a landfill and treating water generated from storm water and dewatering
activities. The Sediment Processing Facility is designed to operate 24 hours per day, 6 to 7 days
per week.

Operating the process facility equipment involves operating and maintaining the process
facility systems including the barge unloading areas, the size separation process areas, the slurry
force main conveyance system, the thickening and dewatering system, the water treatment plant
(process and storm water), the storm water management system, the material staging areas
(management and maintenance), material handling including stockpiling, on-site transportation
of coarse material, debris, and filter cake; operating and managing the decontamination station;
and maintaining the haul road. The facility also has a rail yard loading area for shipment of
materials.
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The Sediment Processing Facility, with the administration and parking area, is accessed via
a two-mile access road that connects the existing truck route on New York State Route 196 in the
Town of Kingsbury, New York to the northern boundary of the facility (Main Access Road).
During an emergency the Main Access Road will be supplemented by the East Street Access
Road located at the former Champlain Canal Lock 8 Entrance before the bridge crossing the
canal. The Sediment Processing Facility is fenced and gated on all non-water sides. Chain link
fencing has also been installed around certain interior portions of the Sediment Processing
Facility to restrict unauthorized access. Entry points are either locked or staffed by security
personnel to restrict access and minimize potential public trespass.

1.4.3 Dredging Operations

Dredging operations will consist of activities related to the dredging of materials from the
river and associated waterways and the subsequent backfilling and capping of the dredged areas.
Dredging operations will be conducted within the river with land-based support from the Work
Support Marina on the west shore of the river, the Route 4 General Support Property on the east
shore of the river, the Moreau Barge loading facility located north of the Work Support Marina
on the west bank of the river, the Work Wharf located on the Champlain Canal on the waterfront
portion of the Processing Facility, and any additional sites, if any, acquired and developed to
support dredging operations as work advances downstream. The dredging operations are
described in the following subsections and dredging areas are shown on Figures 2a, 2b and 2c.

1.4.3.1 Dredging

The dredging operations involve clearing overhanging vegetation; removing submerged
debris; dredging of targeted sediment with mechanical dredges; operating and maintaining tugs,
barges, support boats, and fuel boats as needed; transporting dredged sediments to the Sediment
Processing Facility; and installing resuspension controls as needed. Mechanical dredges consist
of track-mounted excavators with environmental clam-shell buckets or grapples attachments
secured on modular barge platforms. The dredges are moved and positioned by tugs, and
secured in place by spuds. The dredges remove the targeted sediment from the river bottom and
load the sediment into hopper barges. Tugs transport the hopper barges to the Sediment
Processing Facility wharf for offloading and processing of the debris and sediment.

1.4.3.2 Backfill, Capping, and Shoreline Restoration

Backfill, capping, and shoreline stabilization involves the use of front-end loaders,
conveyors, material barges, mechanical dredges, tugs, work boats, and other equipment for
placing materials as specified in the river. Backfill and cap materials will be stockpiled and
loaded at the Moreau Barge Loading Area and any other sites, if any, that may be acquired and
developed downstream to support backfill, capping and shoreline restoration. Front-end loaders
and a conveyor system will be used to load the backfill and cap materials onto material barges
located in the river. Backfill and cap materials are to be transported by barge to the designated
areas for placement by a mechanical dredge. The Moreau Barge Loading Area is located in the
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Town of Moreau off of County Road 29. It is accessed via Highway 197 west from Fort
Edward. The area is gated and enclosed, with fencing on all non-water sides.

1.4.4 Habitat Construction

The habitat construction program involves planting submerged and floating aquatic
vegetation (SAV), as well as riverine fringing wetland (RFW) vegetation, in areas of the Upper
Hudson River that were dredged and backfilled. The work described below applies to the
remaining habitat construction activities.

1.4.4.1 SAV Planting

The SAV planting portion of this program consists of the planting of submerged and
floating aquatic vegetation in flowing water ranging from two to eight foot depths.

A list of plants harvested from the New York State Canal Corporation (NYSCC) Feeder
Canal and used for SAV and RFW construction in Phase 1 areas

The Work Support Marina, and other downstream marina locations as needed, will be used
to support the habitat construction work. Prior to planting, SAV plants will be harvested from
selected locations from the the New York State Canal Corporation (NYSCC) Feeder Canal other
approved locations and used for SAV and RFW construction. Plants will be harvested from the
Feeder Canal by hand. During planting operations, plants will be transferred via boat from the
marina to a planting platform. For Phase 1, the planting operation was conducted with divers
and a specialized floating dive platform. Although alternate planting means are possible, the
dive platform arrangement is anticipated to be used to complete SAV planting.

The planting will be conducted from the adjustable maneuverable dive platform using a
dedicated diving team. The diving platform will use spuds to secure it during SAV planting.
The maneuverable diving platform will contain complete dive support packages to sustain divers
and associated dive tenders as set forth in ADCI and OSHA guidelines. The following support
equipment will also be included on the dive platform during planting activities.

e Shelter/changing area with bathroom, fire extinguisher and first aid station
e VHF-FM marine radio and 2-way radio communication with the underwater divers
e SAV handling/transfer area
e Air compressor with air monitoring (hard hat divers)
e Underwater camera monitoring station
e Water heater to provide hot water to the divers in a cold water environment (if
necessary)
1.4.4.2 RFW Vegetation Planting

RFW areas of the Upper Hudson River that have been or will be disturbed during dredging
operations will be planted with a mixture of wetland plant and seeds. Prior to planting, RFW
plants and seed mixtures will be maintained in the onsite nursery located at the Work Support
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Marina and other downstream marina locations as needed. RFW planting will occur along the
river’s edge, to a depth of approximately two feet below the normal river elevation.

Plant plugs will arrive at the site in flats or other containers from which they will be
removed as they are planted. Plug planting consists of inserting a dibble or planting bar into the
substrate, pushing it to one side to open a hole that is the size of the plug or slightly larger. The
tool is typically removed as the plug is inserted into the substrate. The plug is then covered and
tamped in. Tamping is typically completed by stepping around the plug prior to moving on to
the next hole. Seed mixtures will be spread by hand.

Fencing will be installed during the initial growing season to deter geese and other
herbivores from feeding on the plants. The fencing will be removed in the fall at the end of the
growing season.

1.4.4.3 Monitoring and Replanting

Plant monitoring will be performed at regular intervals during the initial growing season.
Monitoring events will be conducted by boat and may include the use of underwater video
equipment.

During the year of planting, a one-time SAV replanting event may be implemented in the
fall to ensure that the specified number of plantings have been installed to the satisfaction of the
(CM). Undesirable plant species and plants damaged by herbivores will be removed during this
time. Data from the monitoring events will be used to determine where to concentrate efforts for
replanting the aquatic plants. Replanting activities will be similar to those planting activities
already described in this plan.

Maintenance of the RFW areas, consisting of watering, fence repair, removal of undesirable
plant species, re-seeding and re-planting will occur during the initial growing season.

1.4.5 Rail Yard Operations

Rail Yard Operations consist of activities required to load and weigh gondola rail cars with
processed sediment and debris, switch cars in the rail yard using locomotives, prepare outbound
unit trains for shipment to disposal facilities and receive inbound empty unit trains returning
from disposal facilities. Rail yard and rail car loading area activities are described in the
following subsections.

1.4.5.1 Rail Operations

The rail yard operator switches empty and loaded rail cars on and off Track 1 on Canadian
Pacific Railway property. Rail cars to be switched on and off this track consist of unit trains up
to 93 cars in length and other miscellaneous freight cars destined for the material unloading track
or any other track on the project site. In addition, on Canadian Pacific Railway property, the rail
yard operator is responsible for inspecting and repairing the train air supply and associated
appurtenances that provide train air to the south end of the Repair In Place (RIP) tracks.
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The rail yard operator switches empty and loaded rail cars on and off tracks on the project
site. This includes the ladder tracks, receiving and departure (R&D) tracks, set out track, loading
yard/scale lead, loading track, material track, RIP track, and engine house track. Rail cars to be
switched on and off this track will consist of unit trains up to 81 cars in length and other
miscellaneous freight cars destined for material unloading track. The operator performs an
inspection of all inbound rail cars. The operator weighs inbound empty and outbound loaded rail
cars as required. The operator assembles, inspects, and makes necessary repairs to outbound
loaded rail cars to successfully perform a terminal test. The operator is responsible for
inspecting and repairing all track, special track work, road crossings, car air supply, and other
track and mechanical appliances.

1.4.5.2 Rail Yard Facilities

The operator inspects, maintains, and operates an engine house, track RIP and weigh-in-
motion scale that support the project. The operator also maintains facilities and associated tools,
machinery, heavy equipment, and automotive equipment (trucks) in a state of good repair.

1.4.5.3 Rail Car Loading Facility

Functions to be performed at the rail car loading facility include activities associated with
loading rail cars. A wrap system involves lining of empty rail cars with a vinyl super load
wrapper, filling the car, and then folding and securing of the super load wrapper, on loaded cars.
The exterior of rail cars will be cleaned as needed, inspected, and then released to rail yard crews
for movement back to rail yard.

1.4.6 Remedial Action Monitoring

Remedial action monitoring includes sediment sampling, biota (fish) monitoring, water
column, Quality of Life monitoring, processing facility stormwater treatment and discharge
outfall monitoring, ecological studies, and waste characterization sampling.

1.4.6.1 Sediment Sampling

Sediment sampling will be conducted in areas of the Hudson River where dredging has been
performed to verify that post-dredging conditions meet the project criteria. Sediment sampling
will also be conducted in additional areas targeted for dredging in future years to assist with
dredge prism development. Core samples will be collected at pre-determined locations along a
grid system. The core samples will be collected from a boat equipped for core sampling, using
vibracoring, sonic drilling or manual coring techniques. At the end of each day, the cores will be
transported to a shore-based processing facility where they will be cut into segments, placed in
containers, and submitted for laboratory analysis. If subsequent dredging is performed in a
dredge area, another round of sediment sampling may be performed.

1.4.6.2 Biota (Fish) Monitoring

This task involves the collection of fish tissue samples from the Hudson River for chemical
analysis of PCBs. The primary collection method for the fish monitoring is electrofishing.
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Sampling will take place from a project vessel that has mobilized to the sampling location. An
electrode is attached to the boat and extends down into the water. An electric current is
transmitted from the electrode into the water, thus immobilizing any fish within range. Once the
fish float to the river surface, staff then collect them with dip nets and place them in the live well
of the boat.

Fish monitoring will be performed in the Upper and Lower Hudson River at the following
locations:

Upper Hudson
e Feeder Dam
e Thompson Island Pool
e Northumberland/Fort Miller Pools
e Stillwater Pool

Lower Hudson

e Albany/Troy
e Catskill
e Tappan Zee area

Fish collection will be performed annually at the Upper Hudson Stations and Albany/Troy.
Monitoring at Catskill and the Tappan Zee area will be performed every other year. Fish may be
collected for analysis using electro-shocking equipment, nets, or by angling. Fish sampling will
be conducted from an appropriately equipped boat.

1.4.6.3 Water Column

Water sampling activities will be performed to monitor the in-river activities associated with
dredging to assess achievement of the Resuspension Performance Standard and other applicable
substantive water quality requirements. The water column monitoring will include the following
activities.

e Near-field water column monitoring;
e Far-field water column monitoring; and
e Off-season water column monitoring.

Near-field water column monitoring will consist of deployment and operation of floating
monitoring stations located in the river in the vicinity of dredging operations. These stations will
be used to collect continuous water quality data which will be transmitted routinely to an
environmental data management system (eDMS). The near- and mid-field monitoring stations
will be maintained on a daily basis. Maintenance activities will include cleaning and calibration
of monitoring equipment, and manual collection of water samples. Personnel will service the
stations by boat. Far-field water column monitoring will involve the maintenance and operation

February 2012 PARSONS

1-10



2012 RA Health and Safety Plan

of fixed automated water sampling stations at three locations on the Upper Hudson River. These
stations will pump water from the river on a continuous basis, enabling the collection of water
samples using programmable water sampling equipment at predetermined times. Additionally,
these stations will be used to collect continuous water quality data which will be transmitted
routinely to the eDMS. The automated samplers will be housed in the pump house located on
shore. Personnel will travel to the stations in a vehicle and perform maintenance activities on a
daily basis. Additionally, samples will be collected manually at Bakers Falls, Rogers Island, and
Stillwater; from the Mohawk River, and from the Lower Hudson River. At Bakers Falls and the
Mohawk River, samples will be collected from a bridge; Rogers Island, Stillwater and the Lower
Hudson River stations will be sampled using a boat. Control measures for working on a bridge
are described in Section 4.22. Samples will also be collected manually if an automated water
sampling station becomes inoperative; these samples will be obtained either from near-by
bridges or by boat, depending on safety conditions.

Off-season water column monitoring may be performed at all, or a portion of, the same
locations utilized for far-field monitoring, following the same general procedures. This
monitoring will begin after dredging operations have been suspended for the year in the fall, and
will continue until operations begin the following spring.

1.4.6.4 Quality-of-Life (QOL) Monitoring

This task involves monitoring of ambient air, noise, odor, opacity, light, and meteorological
conditions to assess achievement of the Quality of Life Performance Standards (QoLPS)
established by EPA for the Hudson River dredging project. Specific field tasks include the
following:

Air Sampling: This task involves driving to designated project monitoring locations and
setting up air sampling media at monitoring stations (low and high volume). Following a pre-
determined period of time, employees will return to the sampling locations and remove a
filter/foam sample from the air sampling device. The sample is then packaged and sent via
express courier to an analytical laboratory for the required analyses.

e Noise Monitoring: This task involves driving to designated project monitoring locations
and installing noise monitoring meters to measure noise levels at a specified location, to
be determined on an as-needed basis. Typically the noise meters are set on a tripod and
data is logged and downloaded onto a computer for specified time intervals.

e Odor Monitoring: This task involves driving to locations adjacent to the river and using a
handheld hydrogen sulfide monitoring device to measure odor levels at a specified
location, to be determined on an as-needed basis.

e Opacity Monitoring:  This task involves driving to locations associated with
construction/dredging activities and visually observing exhaust from specific pieces of
equipment. This monitoring is performed on an as-needed basis.
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e Light Monitoring: This task involves driving to designated project monitoring locations
and using a handheld light monitoring device to measure light levels at a specified
location, to be determined on an as-needed basis.

e Meteorological Monitoring: This task involves driving to the Sediment Processing
Facility, connecting a computer to a meteorological tower, and downloading weather data
from the tower.

1.4.6.5 Sediment Processing Facility Storm Water Treatment Discharge and Outfall
Monitoring

This task involves the sample collection of processed discharge water from the Treatment
facility or storm water from three outfall locations at the Sediment Processing Facility. The
discharge samples are generally collected every day during which sediment is processed and
water released (samples are collected using an ISCO composite sampler or as a grab sample
taken directly from a sample port in the discharge piping). Depending on the outfall and specific
discharge rates, grab samples are collected of overflowing water. The samples are transported to
the Work Support Marina for packaging and shipped to an off-site laboratory for analysis (via
express courier).

1.5 REMEDIAL DESIGN SUPPORT ACTIVITIES

A description of other investigative activities that may be performed prior to or during the
course of operations is summarized in the following subsections. The descriptions of these
potential field activities are general, since the specific field activities are described in more detail
in various data collection work plans developed in support of the design and investigation
efforts.

1.5.1 Engineering Data Collection

Potential support activities involving engineering data collection include debris and
obstruction surveying, geotechnical characterization of sediments, sub-bottom physical
characterization and backfill source material identification and characterization.

1.5.1.1 Debris and Obstruction Survey

In-river surveys may be conducted to identify the types and locations of debris and
obstructions on the river bottom. This information would be used to evaluate river bottom
conditions, which will be important in the RA dredging activities.

Debris and obstruction survey activities may employ a combination of on water geophysical
techniques, including side-scan sonar, multi-beam sonar, sub-bottom profiling, use of a marine
magnetometer, and/or use of a submerged video camera.

The field work associated with this activity will include use of survey vessels. In addition, a
vessel may be used to collect underwater video via remote video equipment or underwater video
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may be collected using divers with video equipment. Divers will use standard self-contained
underwater breathing apparatus (SCUBA) and/or snorkel equipment.

1.5.1.2 Geotechnical Characterization of Sediments

Geotechnical characterization of sediments may be conducted to supplement the
geotechnical information obtained during the Sediment Sampling and Analysis Program (SSAP).
These activities may include collecting additional sediment samples and submitting them for
analysis of geotechnical parameters. The activities may also include other geotechnical tests.

The field work associated with this activity may include collecting sediment cores using
vessels and equipment similar to those used for sediment coring activities, but also may include
using other types of field equipment from the vessels to measure sediment properties in place.

1.5.1.3 Sub-Bottom Physical Characterization

Sub-bottom physical characterization may be conducted to learn more about the sub-bottom
sediment, i.e., located below the sediment surface, in river areas designated for dredging. This
characterization would provide geotechnical information on the makeup and integrity of the sub-
grade conditions. This information may be used for developing the design for dredging,
anchoring, spud setting, and the installation of other structures, e.g., sheet piling, deemed
necessary for the remediation activities.

These sub-bottom physical characterization activities may include additional geophysical
survey activities, e.g., sub-bottom profiling, and advancing soil borings into the river bottom to
collect soil samples for laboratory analysis of geotechnical properties such as grain size, bulk
density, and moisture content. The field work could consist of using the geophysical survey
vessels and sediment coring procedure described above, as well as using barge-mounted drill rigs
to collect deeper samples of underlying material.

1.5.1.4 Backfill Source Material Identification and Characterization

This task involved backfill source material identification and characterization activities for
the design activities. For the most part, the field work for this activity has already been
completed. However, additional field work may be necessary to identify supplemental sources.
The field work would include collecting soil samples at potential borrow sources (some sources
may be several miles from the river) and packaging and shipping the samples to laboratories for
analytical testing.

1.5.1.5 Base-Mapping

This task involved developing a base map of the Upper Hudson River for the design
activities. For the most part, the field work for this activity has already been completed.
However, additional field work may be necessary to develop additional detailed mapping in
certain areas, e.g., near shoreline areas, etc., where surveyors may collect location-specific
survey data, i.e., horizontal and vertical coordinates to develop mapping information. These
efforts would be performed by documenting features by boat or walking on shore.
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1.5.1.6 Habitat Assessment

Additional habitat assessment activities may be conducted for one of more of the following
habitat types present within the Upper Hudson River ecosystem:

1. Unconsolidated river bottom habitats;

2. Aquatic vegetation beds;

3. Shoreline habitats (including maintained and natural shorelines); and
4. Wetland habitats, notably RFW habitat.

The data collection methods to be used for habitat assessment efforts would include:

e Using a boat for personnel transport to document field conditions;

Conducting an underwater inspection using standard scuba and/or snorkel equipment;

Collecting sediment samples using clear Lexan tubes to visually inspect sediments and
obtain samples for laboratory analysis;

e Collecting submerged aquatic and wetland vegetation for laboratory analysis;
e Verifying field position using a differential global positioning system (DGPS);
e Visually identifying fringing wetlands and wetland sediment conditions;

e Visually identifying other riverine hydrogeomorphic subclasses of wetlands, if
potentially impacted by dredging activities;

Identifying and documenting the presence or signs of wildlife;

Measuring light attenuation using hand-held instrumentation such as quantum sensors;

Measuring river velocity using a hand-held velocity meter; and

Documenting the shoreline using tape measure, inclinometer, video tape, and digital
camera.

1.5.1.7 Cultural and Archaeological Resources Assessment

Additional cultural and archaeological assessment (CARA) activities will likely be
conducted in certain areas during the Remedial Action to assess potential in-river or upland
cultural or archaeological resources that may be impacted by dredging or related operations.
CARA field activities may include sediment coring, side-scan surveys, bathymetric surveys,
magnetometer surveys, test pit installation, and scuba diving and/or snorkeling for data
verification and possible discovery of resources. The details of this work will be specified in
work plans or reports submitted to EPA.

1.6 SCHEDULE FOR FIELD ACTIVITIES

The schedule for field activities will be discussed in the Remedial Action Work Plan for
Dredging and Facility Operations to be submitted to EPA in conjunction with this RA HASP.
Construction field activities will typically occur six days per week, between dawn and dusk.
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Dredging and processing operations will typically occur six days per week, 24 hours per day,
with maintenance being performed on the seventh day.
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SECTION 2

SITE SAFETY PERSONNEL

2.1 CONTACT INFORMATION FOR SITE SAFETY PERSONNEL

The project team shall implement a safety program that ensures the safety of all project
employees, contractors, visitors, and others involved in the project. The site is defined as the
processing/operations facility, rail yard, wharf, small craft marina and any river section where
project related activities or equipment are involved, e.g., dredging, moving barge, etc. The
names and contact information for lead site safety personnel are presented in Attachment A. As
lead site safety personnel and phone numbers are added or changed during the course of RA
activities, modifications to this list will be provided to EPA for posting at the USEPA’s Hudson
River Field Office. This information will be available in all areas where RA activities are taking
place.

2.2 LEAD SITE SAFETY PERSONNEL

The following two organization charts outline the overall project safety organization and
chain of command for the site safety personnel.

The roles of the lead site safety personnel — the CM project safety manager (PSM) and CM
safety representatives — as they relate to the health and safety issues, are outlined below. The
PSM will be supported by the different CM safety representatives, including SSRs, for each type
of field activity.

The CM’s role in implementing a safety program includes the following responsibilities:

Provide leadership by demonstrating a personal commitment to safety at all times;

Provide hands-on participation in the development and implementation of the RA
HASP;

Develop incentive/reward programs to recognize safety achievements;

Establish a disciplinary program for unsafe behavior; and

Meet safety targets.
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RA HASP
PROJECT SAFETY ORGANIZATION
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2.2.1 Safety Manager (for CM)

The CM PSM or designee will be available on site whenever field activities are occurring.
The PSM will confirm that all site personnel are familiar with the provisions of this RA HASP
and the 2012 CHASP; and that workers understand the hazards that they may encounter and the
procedures for mitigating those hazards, e.g., safe work practices, and personal protective
equipment (PPE). The PSM will also serve as the emergency response liaison and incident
commander, in addition to being the primary contact with GE and regulatory agencies for health
and safety issues. The roles and responsibilities of the PSM shall include but may not be limited
to the following:

e Be the most visible leader for the project’s zero incident safety culture and lead the
jobsite in the belief that all incidents are preventable and a zero incidents goal is
attainable;

e Will act as the incident commander for project emergencies that are handled
internally. In the event of an emergency requiring external emergency response, the
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first responding agency’s lead officer will become the incident commander when he or
she arrives on site. The PSM will serve as liaison to the external incident commander,
as appropriate;

e Ensure preparedness for emergency responses to incidents and that project personnel
are adequately trained in the emergency response plan procedures;

e Inform appropriate authorities and response agencies in the event of a spill that poses a
potential hazard to the public;

e Release a Stop Work order after the conditions that initiated the order are corrected.
The CM will issue an authorization to proceed after receipt of the release from the
PSM and any other required conditions have been met;

e Maintain, update, and implement the RA HASP;

e Approve any changes to the RA HASP due to modifications of procedures or newly
proposed site activities;

e Ensure that personnel assigned to the project have appropriate training certifications
and medical clearance;

e Ensure controlled substance and alcohol testing is completed for all workers prior to
starting work;

e Assess site security and control procedures that address the health and safety of the
public and non-authorized personnel who may visit the work sites;

e Work with GE’s health and safety personnel to inform personnel of any site-specific
practices and procedures that must be followed in addition to the provisions of this RA
HASP;

e Display leadership in all RA HASP activities and confirm regulatory compliance by
subordinates/team members;

e Coordinate with the SSRs on matters relating to work site activities, ongoing and/or
planned, to verify that adequate consideration is given to maximum employee health
and safety protection and compliance with applicable local, state, and federal
regulations;

e Consult with SSRs and project team members on matters relating to suspending site
activities in the event of an emergency; and

e Verify that corrective actions resulting from deficiencies identified by audit and
observation are implemented and effective. Reviews are conducted regularly;
deficiencies, if any, are identified; issues are tracked to closure; improvements are
made to prevent potential hazards; and mitigation measures are implemented as a result
of these reviews.

Audits will include the inspection and assessment provisions set forth above, as well as a
brief summary report noting any deviations from this RA HASP and corrective actions that may
be necessary to promote the health and safety of workers and the public.
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While field activities are underway, the PSM will be either on site or available via cellular
phone should an emergency arise. While off site, the PSM will designate an alternate —
typically one of the CM SSRs — to be the primary point of contact for daily health and safety
issues. This person will be identified during the daily health and safety briefings.

The PSM will work with the CM to address any community health and safety issues. The
PSM will be a board-certified safety professional (CSP) or certified industrial hygienist (CIH), as
well as will have completed Occupational Safety and Health Administration (OSHA) 40-hour
hazardous waste operations (HAZWOPER) training (29 CFR 1910.120), additional 8-Hour
HAZWOPER Supervisor Training and current eight-hour annual refresher. In addition, the PSM
will have current training in first aid and cardiopulmonary resuscitation (CPR).

2.2.2 Safety Representatives (for CM)

CM safety representatives will be responsible for managing on-site health and safety
activities and will provide support to the PSM on health and safety issues that relate to their
tasks. Additional responsibilities for the CM safety representative include but shall not be
limited to the following:

e Be a visible leader for the project’s zero incident safety culture and carry out tasks
with the belief that all incidents are preventable and a zero incidents goal is attainable;
Implement the RA HASP;

Suspend field work in an emergency or if unsafe work conditions exist;

Review safety protocols and procedures, e.g., Job Safety analysis (JSA), as necessary
for field work;

e Observe workers for signs and symptoms of chemical exposure, heat/cold stress,
fatigue, etc.;
e Initiate emergency response plan procedures as necessary;

e Provide site-specific project orientation to field workers and verify that all personnel
know who to contact and what to do in the event of an emergency at each work site;

e Perform and document periodic audits of compliance with health and safety
procedures and work with contractors to address any deficiencies and develop solutions
that are compliant and correctly address the safety concern;

e Follow-up and conduct investigations on all incidents and near-miss incidents, share
conclusions and findings with workers during daily tool-box meetings, or initiate safety
work stand-downs to communicate important findings;

e Ensure PPE is available for workers and ensure that workers are aware of the
availability;

e Audit the health and safety practices and procedures within the work zones/areas on a
continuous basis and work with contractor to adapt practices and procedures to

February 2012 PARSONS

2-4



2012 RA Health and Safety Plan

changing circumstances (encourage the safety system to be a living and organic system
that adapts to changes);

e Be aresource for leading the daily health and safety briefings and encourage personnel
to raise safety concerns. Work with individuals to address any specific health and
safety issues that may be raised at the meetings and ensure that they are aware that they
can refuse to do unsafe tasks or activities and that they can do so without fear of
reprisal or dismissal (otherwise known as their *“stop work authority™);

e Inspect the site work zones/areas, i.e., construction, processing/operations, dredging,
to verify that adequate hazard communication measures are in place; and

e Inspect the site work zones/areas to verify that proper procedures are in place and are
being followed for decontamination and that the support zone (SZ), contaminant
reduction zone (CRZ), and exclusion zone (EZ) are clearly delineated.

CM safety representatives involved with the processing facility or dredging operations will
have completed the required OSHA 40-hour HAZWOPER training (29 CFR 1910.120) and
current eight-hour annual refresher. CM safety representatives involved with the construction of
the processing facility or rail yard will have a 30-hour OSHA construction safety certification, or
certification as a CSP or construction health and safety technician (CHST). CM safety
representatives involved with the processing or dredging operations will have a 30-hour OSHA
construction safety certification, or certification as a CSP, CIH, or occupational health and safety
technician (OHST). In addition, all CM safety representatives will have current training in first
aid and CPR.

Additional responsibilities of the CM PSM, safety representatives, and site supervisors
related to emergency response are described in Section 10.

2.2.3 Site Safety Officer / Site Safety and Health Officer (for Contractor)

Contractor SSO or SSHO will be responsible for all on-site health and safety activities that
relate to their scope of work, and will have the authority to suspend such activities in the event of
an emergency or unsafe working conditions. The SSO or SSHO will be the primary point of
contact for all field personnel and visitors observing field activities, and has direct responsibility
for the implementation and administration of the contractor’s RA HASP. Specifically, the SSO
or SSHO will be responsible for the following:

e Be alocal leader for the project’s zero incident safety culture and lead their workers in
the belief that all incidents are preventable and a zero incidents goal is attainable;
e Enforce all health and safety rules and regulations within the scope of this RA HASP;

e Lead the daily health and safety briefings and encourage personnel to raise safety
concerns and then work with them to address any specific health and safety issues that
may be raised at those meetings;
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e Ensure that the workers are aware that they can refuse to do unsafe tasks or activities;
and that they can do so without fear of reprisal or dismissal (otherwise known as their
“stop work authority™);

e Conduct and document health and safety audits;

e Coordinate with the PSM and the CM safety representative on matters pertaining to
project health and safety;

e Evaluate field activities to detect unsafe acts and conditions and develop solutions that
address the root cause of the unsafe act or condition;

e Educate employees regarding the zero incident safety culture, applicable work
practices, procedures, rules, and regulations;

e Be a mentor, facilitator, and encourager of workers in being responsible for their own
and their colleague’s safety;

e Educate employees on applicable emergency contingency plans;

e Report all incidents and injuries to the project manager, PSM, and appropriate safety
representative; and

e Share with project manager, PSM, and appropriate safety representative safety
accomplishments, solutions, and achievements, so that they can be passed onto other
parts of the project.

Contractor SSO or SSHO will also be available to assist in addressing community health and
safety issues.

The SSO involved with construction activities shall have a minimum of 10 years of safety
experience of a progressive nature with at least 5 years of experience on similar projects, will
have completed the required OSHA 40-hour HAZWOPER training (29 CFR 1926.65), additional
eight-hour HAZWOPER supervisor training, and current eight-hour annual refresher (for
activities involved with PCB-impacted sediments), current first aid and CPR training, and shall
possess one of the following certifications:

e CSP
e CHST

The SSHO involved with processing and dredging activities shall have a minimum of
10 years of safety experience of a progressive nature with at least 5 years of experience on
similar projects, will have completed the required OSHA 40-hour HAZWOPER training
(29 CFR 1910.120), additional eight-hour HAZWOPER supervisor training, and current eight-
hour annual refresher, current first aid and CPR training, and shall possess one of the following
certifications:

e CSP
e CIH
e OHST
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The SSO or SSHO involved with monitoring and design activities shall have a minimum of
10 years of safety and project experience of a progressive nature with at least 5 years of
experience on similar projects, will have completed the required OSHA 40-hour HAZWOPER
training (29 CFR 1926.65), additional eight-hour HAZWOPER supervisor training, current
eight-hour annual refresher (for activities involved with PCB-impacted sediments), and current
first aid and CPR training.

2.2.4 Site Safety Representative (for Contractor)

A SSR involved with construction activities shall have a minimum of five years of safety
experience of a progressive nature with at least two years of experience on similar projects, and
will have completed a 30-hour OSHA Construction Safety course or equivalent. Each SSR
involved with construction activities shall have formal documented safety training for competent
person status for the following 7 areas of competency, based on the Contractor scope of work
and the SSRs assigned responsibility:

e Excavation (29 CFR 1926 Subpart P);

e Scaffolding (29 CFR 1926 Subpart L);

e Fall protection (29 CFR 1926 Subpart M);

e Manlifts (29 CFR 1910 Subpart F);

e Material Handling (29 CFR 1910 Subpart N);

e Hazardous energy (29 CFR 1910.147);

e Confined space (29 CFR 1910.146); and

e Hazardous Waste Operations and Emergency Response (29 CFR 1926.65).

All SSRs involved with processing and dredging activities shall have a minimum of 5 years
of safety experience of a progressive nature with at least 2 years of experience on similar
projects, will have completed the required OSHA 40-hour HAZWOPER training (29 CFR
1910.120), current eight-hour annual refresher, have completed a 30-hour OSHA Construction
Safety course or equivalent, and have current first aid and CPR training. Each SSR will also
have formal documented safety training for competent person status for at least the following
five areas of competency:

e Hazardous Waste Operations and Emergency Response (29 CFR 1910.120);
e Personal Protective Equipment (29 CFR 1910 Subpart I);

e Machinery and Machine Guarding (29 CFR 1910 Subpart O);

e Commercial Diving Operations (29 CFR 1910 Subpart T), and

e Materials Handling and Storage (29 CFR 1910 Subpart N).

The SSRs involved with habitat construction will have formal documented safety training
for competent person status for at least the following areas:
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e Commercial Diving Operations (29 CFR 1910 Subpart T); and
e Hazardous Waste Operations (29 CFR 1910.120).

All SSRs involved with monitoring and design activities shall have a minimum of five years
of safety and field experience of a progressive nature with at least two years of experience on
similar projects, will have completed the OSHA 40-hour HAZWOPER training (29 CFR
1910.120), current eight-hour annual refresher, and current first aid and CPR training. Each SSR
involved with monitoring and design activities shall have formal documented safety training for
competent person status for the following 4 areas of competency, based on the Contractor scope
of work and the SSR’s assigned responsibility:

e Material Handling (29 CFR 1910 Subpart N);

e Personal Protective Equipment (29 CFR 1910 Subpart I);

e Confined Space (29 CFR 1910.146); and

e Hazardous Waste Operations and Emergency Response (29 CFR 1926.65).

Contractors shall provide at least two individuals current in CPR/first aid training for each
work area during every shift, including each individual manned barge/dredge. Where an
automated external defibrillator (AED) is required in a work area or dredge, at least two
individuals per shift per AED equipped work area or dredge must be trained in its use. Each
dredge plant operating on the river, each dive platform, and the size separation area, water
treatment plant building, dewatering building and rail service building of the Processing Facility
shall have an AED provided by the contractors. Training certificates are to be current when
working on the project.

2.2.5 Project Workers

Every project worker on the jobsite (from GE management to Contractor worker) is
responsible for safety. These responsibilities include:

e To commit to the project zero incident culture and to believe that all incidents are
preventable and zero incidents are attainable;

To exercise your “Stop Work Authority” by intervening if you see co-workers about to
commit an unsafe act and to call a halt to any unsafe activity you witness;

To participate in daily tool box meetings and to share opinions or ideas on better safe
work practices;

To adhere to the buddy system at all times;

To follow all procedures identified in the RA HASP, Contractor HASP, or as may be
communicated to you by supervisory staff;

To be receptive to training in safer work practices; and

To be tolerant towards your co-workers and open to their views and suggestions
pertaining to safer work practices, even if they are different from what you are used to
doing.
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2.2.6 Processing/Operations Facility, Dredging, Habitat Construction, Monitoring
and Design Personnel

All contractor and subcontractor personnel involved with the processing/operations facility,
dredging operations or habitat construction that have the potential to be exposed to hazardous
substances or health hazards will be required to provide proof of OSHA 40-hour HAZWOPER
training (29 CFR 1910.120) and current refresher, and a written statement of medical clearance
to wear a respirator. All personnel will be made aware of the provisions of this RA HASP and
will be required to sign the HASP acknowledgment (Attachment B). This documentation will be
maintained by each contractor subject to audit by the CM.

All contractor processing/operations facility, dredging, and habitat construction personnel
working on the project who have the potential to be exposed to hazardous substances or health
hazards will be required to have a medical evaluation certifying their physical fitness for
hazardous waste site operations (29 CFR 1910.120(f)). At a minimum, this evaluation will
comply with OSHA’s Respiratory Protection Standard, 29 CFR 1910.134 and OSHA'’s
Commercial Diving Operations (29 CFR 1910 Subpart T) requirements.

All project personnel will be required to attend the daily health and safety and project
coordination meeting to be eligible to work on the site that shift. At this meeting, personnel will
sign in with the site supervisor (or designee), who will verify the status of employee credentials
and distribute the daily sign-in sheets to appropriate project personnel.

Contractors are responsible for the ultimate health and safety of their employees that will
participate in RA work activities. This RA HASP represents the minimum acceptable health and
safety standards to be followed on the project. Contractors shall develop a contractor HASP that
mandates additional health and safety protection measures for their employees, which will be
included as addenda to this RA HASP. Contractor employees associated with dredging,
processing/operations and/or handling PCB-impacted sediments shall have medical examinations
in compliance with 29 CFR 1910.120(f), and as required based upon the substances that the
employees will or could be exposed to. Contractor employees required to wear a respirator shall
be trained, medically qualified and fit tested on an annual basis as per 29 CFR 1910.134.
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SECTION 3

SITE LAYOUT AND CONTROL PLAN

3.1 GENERAL

The Hudson River is located in eastern New York State and flows approximately 300 miles
in a generally southerly direction from its source, Lake Tear-of-the-Clouds in the Adirondack
Mountains, to the Battery, located in New York City at the tip of Manhattan Island. The Upper
Hudson River (UHR) is defined as the section of river upstream from the Federal Dam in Troy,
New York.

The Upper Hudson River is divided into three sections (River Section 1, River Section 2,
and River Section 3) for the sediment remediation activities. The location of each section is
described below and presented on the Site Location Map included as Figure 1:

e River Section 1: From the former location of the Fort Edward Dam to Thompson
Island Dam (approximately 6.3 miles).

e River Section 2: From the Thompson Island Dam to the Northumberland Dam
(approximately 5.1 miles).

e River Section 3: From the Northumberland Dam to the Federal Dam at Troy
(approximately 29.5 miles).

3.1.1 Sediment Processing Facility

The Sediment Processing Facility is located between the Champlain Canal (approximately
1.9 miles north of Lock 7) and the main Canadian Pacific rail line in Fort Edward, New York.
The purpose of the Sediment Processing Facility is to offload debris and sediment from barges,
separate debris and coarse material from the dredged sediment, mechanically dewater the fine-
grained sediment prior to shipment of the sediment off site to a landfill, and treat water generated
from stormwater and dewatering activities. Figure 3 is a layout of the processing facility, e.g.,
processing areas, the barge unloading areas, and the rail yard, which will be fenced and gated on
all non-water sides.

The Sediment Processing Facility is accessed via a two-mile access road that connects the
existing truck route on New York State Route 196 in the Town of Kingsbury, New York, to the
northern boundary of the facility (Main Access Road). During an emergency, the Main Access
Road will be supplemented by the East Access Road, which is located along the southern
boundary of the site and connects to East Street in Fort Edward. The Sediment Processing
Facility is fenced and gated on all non-water sides. Chain link fencing has also been installed
around certain interior portions of the Sediment Processing Facility to restrict unauthorized
access. Entry points are either locked or staffed by security personnel to restrict access and
minimize potential public trespass.
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Entry points will either be locked or staffed by security personnel to restrict access and
minimize potential public trespass. Access to the Work Support Marina will be via a single
access road off of West River Road. Anyone wishing to enter the site will be required to inform
the security guard the purpose of the visit and the name of a project contact person (if
applicable). Workers will be provided with personal ID badges to access either the facility site,
support marina or both. The security guard will also have a list of project personnel with phone
numbers or radio contact information. If an individual attempting to enter the site does not have
a personal ID badge, then the security guard will notify the appropriate project personnel for site
access approval. Workers and visitors authorized to access the site must show proper
identification and sign in and out. Visitors authorized to access the site shall be escorted by
project personnel at all times.

3.1.2 Moreau Barge Loading Area

The Moreau Barge Loading Area is located on the west shore of the Hudson River at
approximately RM 194 in the town of Moreau off West River Road (County Road 29). It is
accessed via Highway 197 west from Fort Edward. Figure 5 presents the Moreau Loading Area,
which is gated and enclosed, with fencing on all non-water sides. The stone and sand materials
stored at the loading area are segregated into bins by large concrete blocks, and conveying
equipment is also present on the site when it is in active use. Backfill material will be
transported by barge to the designated areas for placement and shoreline stabilization as needed.

3.1.3 Work Support Marina

The Work Support Marina is located on the west shore of the Hudson River at
approximately River Mile (RM) 193.7 (across from the southern tip of Rogers Island). The
Work Support Marina is accessed from West River Road (County Road 29) in the Town of
Moreau and is not available for use by the public. Figure 4 presents a site layout of the Work
Support Marina, which is also fenced and gated on all non-water sides. The Work Support
Marina includes a parking lot for worker vehicles; a floating dock system consisting of a main
floating dock, along with finger docks that provide berthing slips for smaller boats; and a
security station. Temporary modular trailer offices for use by GE, the CM, the dredging
contractor, the habitat construction contractor, consulting firms performing monitoring activities,
and EPA representatives are located at the facility, as well as a dedicated vessel traffic control
center to monitor and coordinate vessel movements.

3.1.4 General Support Property

The General Support Property is located on the east shore of the Hudson River at
approximately RM 192.5 and approximately 3 miles south of Fort Edward and is accessed via
Route 4. The General Support Property was established to provide an equipment staging and
support area for the dredging project. It serves as a support area for maintenance of the dredging
equipment during the dredging season, and it is used to store marine equipment, e.g., Flexi-
floats, tugboats, dock parts, during the off-season. Figure 6 presents the general support
property, which is gated and locked.

February 2012 PARSONS

3-2



2012 RA Health and Safety Plan

3.2 RIVER WORK

Field work that requires using vessels in the river will be coordinated with the New York
State Canal Corporation (NYSCC), which operates the Champlain Canal System; the United
States Coast Guard (USCG), which has jurisdiction of the waterway; and work will also be
overseen by USEPA or its designee. All vessels associated with the field activities will monitor
marine band channel 13, as well as the project marine band channel. While performing field
work within the designated navigational channel proper, the boats will provide signage to clearly
denote the passing side. Vessels associated with the field activities will adhere to standard
NYSCC and USCG navigation laws. Vessel movement will stop when visibility is below
500 feet, except barges, for which movement will stop when visibility is below 2,000 feet.

For field efforts that require the use of divers, appropriate protocols, e.g., dive flags and
signs, will be used to alert boaters where diving operations are underway. A secondary method
to monitor boater activity is required to protect divers, i.e. spotters, Dive plans have to be
submitted to the CM and approved before any diving activity can take place.

The dredging contractor is required to develop a lock transit safety plan in conjunction with
NYSCC to address safe lock passage procedures, potential lock and vessel contact and spills
inside the lock area.

Contractors shall submit vessel safety inspections prior to being used on the project and
monthly thereafter. Inspections forms shall comply with applicable regulations as determined by
the size of the vessel.

Contractors shall comply with the Water Operations Permit, Float Plan and Field Activities
Tracking Standard Operating Procedure (SOP) for any field activities within six feet of or on
water bodies including rivers, streams, creeks, canals, storm water basins, and swamps. This
SOP and associated forms are included in Attachment H.
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SECTION 4

POTENTIAL HEALTH AND SAFETY HAZARDS AND CONTROLS

4.1 FIELD HAZARDS AND CONTROL MEASURES

The following sections discuss general safety and health hazards associated with the specific
field activities of the RA Work Plans and support activities. The descriptions of these field
activities are general, since the specific field activities will be described in more detail in the
contractor HASP submitted by each contractor performing the work. Each contractor HASP will
specify minimum procedures for controlling the hazards associated with the various field
activities.

Minimum control measures and procedures to be used on the project are detailed in
Section 4.2 — General Hazard and Control Measures. In this section, the overall guidelines on
when and how to develop a job safety analysis (JSA) for specific tasks are discussed.
Sections 4.3 through 4.23 specifically address procedures and control measures for water safety,
lockout/tagout, (LOTO) fire prevention/hot work permits, confined space entry, fall protection,
cranes, hoisting and rigging, scaffolding, electrical safety, hand/power tools, ladder safety,
housekeeping, steel erection, diving safety, soft/hard line handling, heat stress, cold stress,
biological hazards, safe lifting, PCBs, drilling operations, working on ice, electro-fishing,
working on a bridge, and ionizing radiation.

All work must be performed using the buddy system, a system of organizing employees into
work groups so that each employee of the work group is designated to be observed by at least
one other employee in the work group. The purpose of the buddy system is to provide rapid
assistance to employees in the event of an emergency. If an individual in a work group does not
have a direct line of sight with another group member, then the individual must have a means of
communicating with the group, e.g., two-way radios.

4.1.1 Processing Facility Upgrades

Potential construction at the facility could include general civil site work and associated
mechanical and electrical construction. The construction activities may involve the installation of
additional size separation equipment, connection of the system to the current piping, and the
addition of electrical systems, controls and related accessories.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;
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e Coming in contact with electricity;

Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;

e Fall from elevation;

e Fatigue;

e Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces; and
e Vehicle/train incidents.

Biological hazards include exposure to dead animals, organic wastes, and contaminated soil
and water that can harbor parasites and pathogens.

Environmental hazards include exposure to poisonous vegetation, insects, animals, rodents,
heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project site preparation may cause blisters, sore
muscles, and joint and skeletal injuries; these activities may also present eye, overhead,
contusion, and laceration hazards. The work area may present slip, trip, and fall hazards from
scattered debris and irregular walking surfaces. Rainy weather may cause wet, muddy, slick
walking surfaces and unstable soil. Freezing weather hazards include frozen, slick, and irregular
walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site, based on the
field activities taking place and potential releases to the environment.

4.1.2 Processing Facility Operations

During dredging, processing facility operations will occur 24 hours a day, six days a week,
with the seventh day reserved for maintenance, make-up time for unplanned outages, or as a
contingency to satisfy the productivity requirement. During the off-season, processing facility
operations will be limited to general maintenance and water treatment plant operations, which
will occur 8 hours a day, 5 days a week.

Dredged material will be unloaded from barges by a mechanical off-loader. Large debris
will be separated and sized. The remaining sediment will be processed at the Size Separation
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Area through a wobbler screen, trommel screen, Intermediate Screen and two hydrocyclone
systems, which will separate the sediment into various sized coarse material, e.g., sand and
gravel, and fine or silty material.

Coarse material from the Intermediate Screen and the Hydrocyclone system will be placed
on a screen to remove excess water. Once Hydrocyclone underflow or sediment slurry has been
conveyed to the gravity thickening area it will be mixed with polymers to enhance dewatering
and then processed through filter presses for water removal.

Trucks will move processed coarse materials from the Size Separation area to the coarse
material staging area on the property.

Water generated during sediment processing, along with rain that falls on material handling
areas, is collected for on-site treatment. Once treated, the clean water is discharged into the
Champlain Canal.

The processing facility operator will use a tow boat in addition to a barge indexing system to
aid in the efficient movement of barges along the wharf.

Hazards
The hazards associated with these activities are mainly physical and environmental.
Physical hazards include, but are not limited to:

e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Coming in contact with electricity;

e Coming into contact with hazardous materials;
e Drowning;

e Fall from elevation;

e Fatigue;

e Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces;

e Vehicle/train incidents;

e Working in trenches/excavations; and

e Work near radiological sources.

Environmental hazards include, but are not limited to, exposure to insects, animals, rodents,
heat, cold, ultra-violet radiation, noise, and lightning.
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Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site, based on the
field activities taking place and potential releases to the environment.

4.1.3 Dredging Operations

Dredging of sediment will occur 24 hours a day, six days a week, with the seventh day
reserved for maintenance and make-up time for unplanned project interruptions. Dredging areas
are shown on Figures 2a, 2b and 2c.

Environmental bucket dredges will be used. This type of mechanical dredging uses an
enclosed bucket to capture the contaminated sediment. Tugboats and barges will transport the
sediment to the dewatering facility.

After dredging, clean sand, gravel, or stone may be used as backfill or cap to cover some
dredged areas. The clean backfill or cap materials will be transported from the staging areas to
dredged areas via barge.

To minimize and control sediment resuspension, sheet piling and silt curtains may be
installed in the river at some locations.

Hazards
The hazards associated with these activities are mainly physical and environmental.
Physical hazards include, but are not limited to:

e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Coming into contact with contaminated sediment or hazardous materials;
e Confined space hazards;

e Drowning;

e Hypothermia;

e Fall from elevation;

e Fatigue;

o Fires;

e Lifting or carrying heavy materials;

e Marine vessel incidents;

e Pulling or pushing objects and materials;
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e Slips/trips/falls on same elevation surfaces;
e Soft/hard line hazards; and
e Proximity to low head dams and similar structures.

Environmental hazards include, but are not limited to, exposure to insects, animals, rodents,
heat, cold, ultra-violet radiation, high wind, river current, noise, and lightning.

Control Measures

In accordance with Section 5 in the Contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the Contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site, based on the
field activities taking place and potential releases to the environment.

Exclusion zones must be established around areas on board the dredge, barges, and other
support vessels where workers could incur contact with contaminated sediments. Such contact
could result when the contaminated dredge bucket is placed on the deck of the dredge for
storage, cleaning, or maintenance. Also dredge material spillage on the deck and gunwales of
the material barges could be a source of exposure for the crew members. The dredging
contractor will describe the exact locations of these exclusion zones and associated
decontamination areas and support zones in their Contractor Health and Safety Plan.

4.1.4 Habitat Construction

The Phase 2 habitat construction shall consist of all activities related to the specified
plantings in designated project areas. Divers with prescribed training and experience will carry
out the habitat construction, following procedures intended to maximize protection of divers
from accidental injury and/or illness.

Hazards
The hazards associated with these activities are mainly physical and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures;

e Being struck by tools/equipment/materials;

e Coming into contact with contaminated sediment or hazardous materials;

e Drowning;

e Hypothermia;
e Air embolism or other barotraumas;

e Fatigue;
e Fires;
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e Lifting or carrying heavy materials;
e Marine vessel incidents; and
o Slips/trips/falls on same elevation surfaces.

Environmental hazards include, but are not limited to, exposure to insects, animals, rodents,
heat, cold, ultra-violet radiation, high winds, river current, water temperatures, and lightning.

Control Measures

In accordance with Section 5 in the Contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site, based on the
field activities taking place, hazards anticipated and potential releases to the environment.

Contractors engaged in commercial diving must develop a Safe Practices Manual for
Commercial Diving. All diving operations must be conducted in accordance with 29 CFR 1910
Subpart T.

The diving contractor will also provide a task specific “Dive Plan” for each individual
diving assignment that outlines the personnel roles and responsibilities, equipment, standard
operating procedures, hazard controls, emergency procedures, etc., in accordance with 29 CFR
1910 Subpart T. Each Site Specific Dive Plan must be accepted by the CM before the diving
operation can begin.

Contractor shall comply with the Water Operations Permit, Float Plan and Field Activities
Tracking Standard Operating Procedure (SOP) for any field activities within six feet of or on
water bodies, including rivers, streams, creeks, canals, storm water basins, and swamps. This
SOP and associated forms are included in Attachment H.

4.1.5 Rail Yard Operations

At the staging area of the Sediment Processing Facility, dewatered sediment will be loaded
into rail cars. The dewatered sediment will then be transported via rail to final destination(s).

Approximately 38,000 feet (just over seven miles) of railroad track has been installed to
enable loading, maneuvering, repair, and inspection of rail cars. Rail may also be used for
delivery of materials to the processing facility.

Hazards
The hazards associated with these activities are mainly physical and environmental.
Physical hazards include, but are not limited to:

e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;
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e Coming into contact with contaminated sediment or hazardous materials;
e Fall from elevation;

e Fatigue;

e Fires;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces; and

e Vehicle/train incidents.

Environmental hazards include exposure to insects, animals, rodents, heat, cold, ultra-violet
radiation, noise, and lightning.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment.

4.1.6 Monitoring and Design Support Activities

Remedial action monitoring and design includes sediment sampling, Biota (fish) monitoring,
water column, quality-of-life monitoring, processing facility stormwater treatment and discharge
outfall monitoring, ecological studies, and waste characterization sampling.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures.
e Being caught in/between/under equipment or materials;

Being struck by tools/equipment/materials;

Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;

e Hypothermia;

e Electrical shock;

e Fall from elevation;

e Fatigue;
e Fires;
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e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces;
e Vehicle/train incidents; and

e Marine vessel incidents.

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, water temperature, noise, and
lightning.

Manual materials handling and manual project site preparation may cause blisters, sore
muscles, and joint and skeletal injuries. These activities may also present eye, overhead,
contusion, and laceration hazards. The work area may present slip, trip, and fall hazards from
scattered debris and irregular walking surfaces. Work in close proximity to the river presents the
possibility of drowning. Rainy weather may cause wet, muddy, slick walking surfaces, and
unstable soil. Freezing weather hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6, and those for diving safety are presented in Section 4.15 and
Appendix C.

4.1.6.1 Sediment Sampling

Sediment sampling involves collecting samples at pre-determined locations along a grid
system. The core samples will be collected from a boat equipped for core sampling using
vibracoring or manual coring techniques.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures;
e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;
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e Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;

e Hypothermia;

e Electrical shock;

e Fall from elevation;

e Fatigue;

e Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;
e Slips/trips/falls on same elevation surfaces;
e Vehicle/train incidents; and

e Marine vessel incidents;

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, water temperature, ultra-violet radiation, noise, and
lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards from vessel, dock, and
irregular walking surfaces on shore. Work in close proximity to the river presents the possibility
of drowning. Rainy weather may cause wet, muddy, slick walking surfaces, and unstable soil.
Freezing weather hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.6.2 Biota (Fish) Monitoring

This task involves the collection of fish tissue samples from the Hudson River for chemical
analysis of PCBs. The primary collection method for the fish monitoring is electrofishing from a
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vessel at a sampling location. An electrode attached to the boat extends down into the water, an
electric current is transmitted from the electrode immobilizing any fish within range. The fish
float to the river surface, staff then collects them with dip nets and places them in the live well of
the boat.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures.
e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;

e Hypothermia;

e Electrical shock;

e Fall from elevation;

e Fatigue;

e Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

o Slips/trips/falls on same elevation surfaces, and
e Vessel incidents.

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include exposure to poisonous vegetation, insects, animals, rodents,
heat, cold, water temperature, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards from vessel, dock, and
irregular walking surfaces on shore. Work in close proximity to the river presents the possibility
of drowning. Rainy weather may cause wet, muddy, and slick walking surfaces. Freezing
weather hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
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provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.6.3 Water Column Monitoring

Water sampling activities will be performed to monitor the in-river activities associated with
dredging to assess achievement of the Engineering Performance Standards (EPS). The water
column monitoring will include near-field and off-season water column monitoring, monitoring
of discharges to the Hudson River and Champlain Canal (Land Cut above Lock 7).

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures;
e Being caught in/between/under equipment or materials;

Being struck by tools/equipment/materials;

Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;

e Hypothermia;

e Fall from elevation;

e Fatigue;

e Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces; and
e Vessel incidents.

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, water temperature, ultra-violet radiation, noise, and
lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
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laceration hazards. The work area may present slip, trip, and fall hazards from vessel, dock, and
irregular walking surfaces on or near shore. Work in close proximity to the river presents the
possibility of drowning. Rainy weather may cause wet, muddy, and slick walking surfaces.
Freezing weather hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.6.4 Quality of Life (QoL) Monitoring
This task involves air sampling, noise, monitoring, odor, opacity, light, and meteorological

monitoring to assess compliance with the QoLPS established by EPA for the Hudson River
dredging project.

Hazards
The hazards associated with these activities can be physical, biological or environmental.
Physical hazards include, but are not limited to:

e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Fall from elevation;

e Fatigue;

o Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces; and

e High noise areas.

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
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laceration hazards. The work area may present slip, trip, and fall hazards from equipment or
irregular walking surfaces on or near shore. Work in close proximity to the river presents the
possibility of drowning. Rainy weather may cause wet, muddy, and slick walking surfaces.
Freezing weather hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.6.5 Processing Facility Stormwater Treatment Discharge and Outfall
Monitoring

This task involves the sample collection of processed discharge water from the Treatment
facility or stormwater from three outfall locations at the Sediment Processing Facility. The
discharge samples are generally collected every day during which treated water is discharged.

Hazards
The hazards associated with these activities can be physical, biological or environmental.
Physical hazards include, but are not limited to:

e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Drowning;

e Hypothermia;

e Fatigue;

e Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces; and

e Vehicle incidents.

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.
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Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, water temperature, ultra-violet radiation, noise, and
lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards from equipment or
irregular walking surfaces on or near shore. Work in close proximity to the river presents the
possibility of drowning. Rainy weather may cause wet, muddy, and slick walking surfaces.
Freezing weather hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Applicable procedures to mitigate known risks or hazards, such as
emergency equipment or supplies required are to be available on site based on the field activities
taking place and potential releases to the environment. Section 4.3 presents safe work practices
for working on and adjacent to the river. Control measures for boating safety are presented in
Sections 4.3 and 8.6.

4.1.6.6 Ecological Studies

This task involves ecological studies in support of the project, including wildlife monitoring
during both the summer and winter months, radio telemetry and avian monitoring. Field
activities encompass access to stretches of the Hudson River. Observations and recordings will
be made from vessels, walking along the river edge at selected areas for data collection, driving,
and walking.

Hazards
The hazards associated with these activities can be physical, biological or environmental.
Physical hazards include, but are not limited to:

e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Drowning;
e Fatigue;
e Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces;
e Vehicle incidents
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Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards from equipment or
irregular walking surfaces on or near shore. Work in close proximity to the river presents the
possibility of drowning. Rainy weather may cause wet, muddy, and slick walking surfaces.
Freezing weather hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Applicable procedures to mitigate known risks or hazards, such as
emergency equipment or supplies required to be available on site are based on the field activities
taking place and potential releases to the environment. Section 4.3 presents safe work practices
for working on and adjacent to the river. Control measures for boating safety are presented in
Sections 4.3 and 8.6,

4.1.6.7 Waste Characterization Sampling
This task includes collecting samples of soils/sediments and liquids from waste containers or

material stockpiles to allow for characterization of waste materials for off-site treatment or
disposal.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Being caught in/between/under equipment or materials;

e Being struck by tools/equipment/materials;

e Coming into contact with contaminated sediment or hazardous materials;
e Electrical shock;

e Fatigue;

o Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces; and
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e V/ehicle/train incidents.

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards or irregular walking
surfaces. Rainy weather may cause wet, muddy, and slick walking surfaces. Freezing weather
hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.7 Engineering Data Collection

These tasks involve potential support activities with engineering data collection including
debris and obstruction surveying, geotechnical characterization of sediments, sub-bottom
physical characterization and backfill source material identification and characterization.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures.
e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

Drowning;

Hypothermia;

Electrical shock;

Fall from elevation;
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e Fatigue;

o Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces;
e Vehicle/train incidents;

e Marine vessel incidents. and

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards or irregular walking
surfaces. Rainy weather may cause wet, muddy, and slick walking surfaces. Freezing weather
hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.7.1 Debris and Obstruction Survey

This task includes in-river surveys that may be conducted to identify the types and locations
of debris and obstructions on the river bottom. This information would be used to evaluate river
bottom conditions, which will be important in the RA dredging activities.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures.
e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

February 2012 PARSONS

4-17



2012 RA Health and Safety Plan

e Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;

e Hypothermia;

e Diving hazards;

e Fall from elevation;

e Fatigue;

o Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces;
e Marine vessel incidents. and

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards or irregular walking
surfaces. Rainy weather may cause wet, muddy, and slick walking surfaces. Freezing weather
hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.7.2 Geotechnical Characterization of Sediments

This task involves the geotechnical characterization of sediments that may be conducted to
supplement the geotechnical information obtained during the Sediment Sampling and Analysis
Program (SSAP). These activities may include collecting additional sediment samples and
submitting them for analysis of geotechnical parameters. The activities may also include other
geotechnical tests.
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Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures.
e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;

e Hypothermia;

e Fall from elevation;

e Fatigue;

o Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces;
e Marine vessel incidents. and

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards or irregular walking
surfaces. Rainy weather may cause wet, muddy, and slick walking surfaces. Freezing weather
hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.
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4.1.7.3 Sub-Bottom Physical Characterization

This task involves sub-bottom physical characterization that may be conducted to learn more
about the sub-bottom sediment, i.e., located below the sediment surface, in river areas designated
for dredging. This characterization would provide geotechnical information on the makeup and
integrity of the sub-grade conditions. This information may be used for developing the design
for dredging, anchoring, spud setting, and the installation of other structures, e.g., sheet piling,
deemed necessary for the remediation activities.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures.
e Being caught in/between/under equipment or materials;

Being struck by tools/equipment/materials;

Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;

e Hypothermia;

e Fall from elevation;

e Fatigue;

e Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces;
e Marine vessel incidents. and

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards or irregular walking
surfaces. Rainy weather may cause wet, muddy, and slick walking surfaces. Freezing weather
hazards include frozen, slick, and irregular walking surfaces.
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Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.7.4 Backfill Source Material Identification and Characterization

This task involved backfill source material identification and characterization activities for
the design activities. For the most part, the field work for this activity has already been
completed. However, additional field work may be necessary to identify supplemental sources.
The field work would include collecting soil samples at potential borrow sources (some sources
may be several miles from the river) and packaging and shipping the samples to laboratories for
analytical testing.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Fall from elevation;

e Fatigue;

o Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces;

e Vehicle incidents. and

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards or irregular walking
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surfaces. Rainy weather may cause wet, muddy, and slick walking surfaces. Freezing weather
hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.7.5 Base-Mapping

This task involved developing a base map of the Upper Hudson River for the design
activities. For the most part, the field work for this activity has already been completed.
However, additional field work may be necessary to develop additional detailed mapping in
certain areas, e.g., near shoreline areas, etc., where surveyors may collect location-specific
survey data, i.e., horizontal and vertical coordinates, to develop mapping information. These
efforts would be performed by documenting features by boat or walking on shore.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures.

Being caught in/between/under equipment or materials;

Being struck by tools/equipment/materials;

Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;

e Hypothermia;

e Fall from elevation;

e Fatigue;

o Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation surfaces;
e Vehicle incidents;
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e Marine vessel incidents. and

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards or irregular walking
surfaces. Rainy weather may cause wet, muddy, and slick walking surfaces. Freezing weather
hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.7.6 Habitat Assessment

These tasks may involve taking additional habitat assessment activities for one of more of
the following habitat types present within the Upper Hudson River ecosystem:
1. Unconsolidated river bottom habitats;
2. Aguatic vegetation beds;
3. Shoreline habitats (including maintained and natural shorelines); and
4. Wetland habitats, notably RFW habitat.

Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures.
e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;
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e Hypothermia;

e Diving hazards;

e Fall from elevation;

e Fatigue;

o Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;

e Slips/trips/falls on same elevation or uneven surfaces;
e Vehicle incidents;

e Marine vessel incidents. and

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards or irregular walking
surfaces. Rainy weather may cause wet, muddy, and slick walking surfaces. Freezing weather
hazards include frozen, slick, and irregular walking surfaces.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking place and potential releases to the environment. Section 4.3 presents safe
work practices for working on and adjacent to the river. Control measures for boating safety are
presented in Sections 4.3 and 8.6.

4.1.7.7 Cultural and Archaeological Resource Assessment

These tasks include additional cultural and archaeological assessment (CARA) activities
which will likely be conducted in certain areas during the Remedial Action to assess potential in-
river or upland cultural or archaeological resources that may be impacted by dredging or related
operations. CARA field activities may include sediment coring, side-scan surveys, bathymetric
surveys, magnetometer surveys, test pit installation, and scuba diving and/or snorkeling for data
verification and possible discovery of resources. The details of this work will be specified in
work plans or reports submitted to EPA.
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Hazards
The hazards associated with these activities can be physical, biological, and environmental.
Physical hazards include, but are not limited to:

e Proximity to low head dams and similar structures.
e Being caught in/between/under equipment or materials;
e Being struck by tools/equipment/materials;

e Coming into contact with contaminated sediment (for in-river work below Lock 7) or
hazardous materials;

e Drowning;

e Hypothermia;

e Diving hazards;

e Fall from elevation;

e Fatigue;

o Fires;

e Lifting or carrying heavy materials;

e Pulling or pushing objects and materials;
e Slips/trips/falls on same elevation or uneven surfaces;
e Vehicle incidents;

e Marine vessel incidents. and

Biological hazards include, but are not limited to, exposure to dead animals, organic wastes,
and contaminated soil and water that can harbor parasites and pathogens.

Environmental hazards include, but are not limited to, exposure to poisonous vegetation,
insects, animals, rodents, heat, cold, ultra-violet radiation, noise, and lightning.

Manual materials handling and manual project work may cause blisters, sore muscles, and
joint and skeletal injuries. These activities may also present eye, overhead, contusion, and
laceration hazards. The work area may present slip, trip, and fall hazards or irregular walking
surfaces. Rainy weather may cause wet, muddy, and slick walking surfaces. Freezing weather
hazards include frozen, slick, and irregular walking surfaces.

4.2 GENERAL HAZARDS AND CONTROL MEASURES

General safety and health hazards are associated with the field activities of the RA work
plan and support activities. In addition to the site-specific requirement identified in this RA
HASP, the contractor shall also comply with GE’s Environmental, Health and Safety (EHS)
Requirements described in Appendix B. As per Sections 5 and 6 of the contractor RA HASP,
contractors are required to conduct a JSA for all aspects of their work. The JSA consists of the
following three steps:
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Identify the task and break it down into steps;
Identify the hazards associated with each step; and

Identify the specific hazard control measure used for each step in accordance with the
order-of-precedence method of control.

Below are some sample questions to aid the contractor in completing JSAs. This list is not
comprehensive because each portion of the project, i.e., construction, processing/operations,
dredging, monitoring, and design, has its own requirements and environmental conditions. The
person developing the JSA should also consider taking photographs of the work area for a more
detailed analysis of the work environment.

Are there materials on the ground/floor that could trip a worker?

Is lighting adequate?

Avre there any live electrical hazards at the jobsite?

Do any tools, including hand tools, machines, and equipment, need repair?

Is there excessive noise in the work area that could hinder worker communication and
increase the risk of hearing loss?

Is fire protection equipment readily accessible and have employees been trained to use
it?

Are emergency exits clearly marked?

Are operators required to have a certificate or a license?

Are trucks or motorized vehicles equipped with brakes, overhead guards, backup
signals, horns, steering gear, and identification, as necessary?

Are employees who operate vehicles and equipment trained and authorized?
Are employees wearing the PPE required for the jobs they perform?

Have any employees complained of headaches, breathing problems, dizziness, or
strong odors?

Is ventilation adequate?

Does the job involve entry into a confined space?

Are permits required for hot work, confined space work, or similar work?
Are workers wearing clothing or jewelry that could get caught in machinery?

Are workers provided and trained in the use of personal protective equipment
appropriate to activities, e.g., hard hats, sturdy footwear, eye protection, hearing
protection, etc.?

Are there fixed objects such as sharp machine edges that could cause injury?
Can workers get caught in or between machinery?

Can reaching over moving machinery or materials injure workers?

Is a worker in an off-balance position at any time?
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Is a worker’s position in relation to a machine or equipment potentially dangerous?

Is a worker required to make movements that could cause hand or foot injury,
repetitive motion injuries, or strain from lifting?

Can an object come loose and strike the worker?

Do suspended loads or potential energy — compressed springs, hydraulics or jacks —
pose hazards to workers?

Are there guardrails in place to prevent a fall from one level to another?

Can a worker be injured by lifting or carrying heavy objects?

Do environmental hazards, e.g., dust, chemicals, radiation, welding rays, heat or
excessive noise, result from performing a job or activity?

Are work positions, machinery, pits or holes, and hazardous operations adequately
guarded?

Are lockout procedures for machinery deactivation used during maintenance
procedures?

Is the work flow improperly organized, e.g., is a worker required to make movements
that are too rapid?

How are dust and chemicals dispersed in the air?

What are the sources of noise, radiation, heat, and cold?

Will a worker come in contact with sharp surfaces?

Are there guards in place to prevent an employee from reaching into moving
machinery?

Is there a risk of drowning?

Will the individual be exposed to increased atmospheric or hydrostatic pressures?

Will people intentionally be entering the water?

Will the water be moving? If so, how fast is allowable?

How deep is the water?

Is work being conducted in proximity of a low head dam or similar structure?

Are there any other downstream hazards?

In addition, the contractor shall use the following list as a guide in determining the
construction activity hazards analyses for various high-hazard operations and critical tasks.

e Compressed Air. Using compressed air can lead to different types of injuries including
penetration of the skin, embolism, damage to internal tissues and organs, eyes, and ears.
Personnel need to verify that the hose is in good condition and properly connected. Keep
air hoses off the floor where they can be tripping hazards or become damaged. Prevent
sharp objects from rubbing against air hoses. Use the lowest pressure that will do the job.
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e Concrete formwork and placement. Adequate access, ingress and egress, to elevated
concrete work is essential to the safe and quality placement of concrete work. Work
involving concrete should consider protective measures such as staging, platforms,
handrails, and other passive forms of employee protection.

e Confined spaces. Confined space work requires special consideration, evaluation, and
controls. Each space should be reviewed for regulatory compliance.

e Crane operations. Consider special requirements for operations, maintenance, and
heavy lifting operation. All lifts must be planned in accordance with the limitations of
cranes being used.

e Cutting hazards. Identify all hand safety hazards as part of the job planning process
BEFORE starting to work. Remember that gloves are a secondary level of defense when
it comes to hand safety; the primary way to avoid hand injuries is by proper hand
placement and using the right tool for the job. When using any cutting tool, set up your
work so that you cut away from your body or anyone else working nearby, and pay
attention to the location of your free hand when cutting.

e Diving Operations. A site specific Diving Safety Plan is required to be developed by the
contractor. This will include information as required by OSHA for Commercial Diving
and Operations (29 CFR 1910 Subpart T) and Consensus Standards for Commercial
diving and Underwater Operations prepared by the Association of Diving Contactors
International (ADCI).

e Electrical Portable Equipment: Portable electrical tools and equipment shall be UL
listed, double insulated tools or be grounded through a third wire in the cord. The ground
wire connection shall not be defeated. Tools with damaged or defective cords should not
be used. Taped splices are not permitted. Power tools that may be used in a wet location
or a construction site shall have must be in good working order and used with ground
fault circuit interrupt (GFCI) protection. All electrical cords and extension cords must be
inspected prior to use. A Lock Out Tagout procedure is required for all work on
electrical equipment. This procedure defines the minimum requirements for locking,
tagging, and trying, systems of energy sources, including stored energy, or placing
electrical equipment in an electrically safe work condition to allow work without injuring
employees or damaging equipment. Only Qualified Persons shall perform any work
associated with energized equipment.

e Elevated Work and Fall Protection. Whenever personnel are performing tasks that
place their feet at six feet or greater that the adjacent surfaces, elevated work precautions
must be taken. The only exception to this rule is working on fixed platforms (permanent
structures or complete scaffolds) that have handrails, midrails, and toe-boards. Elevated
work includes work from ladders, work in manlifts, and climbing on equipment.
Whenever practical, provide effective barriers to prevent personnel from elevated work
injuries. Use scaffolding, manlifts, ladders, etc. in conjunction with a fall arrest system to
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ensure adequate protection. Safety harnesses and secured safety lanyards or retractable
lifelines must be used when working from unguarded work surfaces where falls greater
than 6 feet/1.8 m present a hazard. Fall arrest systems must consist of a full body
harnesses and one or two lanyards equipped with shock arrestors, and a secure tie-off
point capable of withstanding 5,000 Ibs. Lanyards or retractable lifelines must be secured
to separate lifelines and independent connection points capable of withstanding the load
of a potential fall.

e Employee training. Always review the safety training needs of employees. Training
should include initial site safety orientations and chemical hazard communication
training. Some operations, e.g., excavation, blasting, scaffold erection, tunneling,
confined space, operating heavy equipment, and working in highly hazardous plant
process operations, may require special training that should be checked and evaluated.

e Excavations and trenching. These activities require complete analysis of existing
underground exposures, soils, sloping and shoring methods, equipment, and engineering
if depth of trench or excavations exceeds four feet. A JSA and a permit are mandatory
for all trenching operations.

e Hazard communication. A site-specific hazard communication plan is required to be
developed by the contractor. A copy of a material safety data sheet (MSDS) for each
chemical proposed for use at the site will be reviewed and approved by the CM prior to
bringing the chemical on site. All MSDS must be maintained by the Contractor and
immediately available for review upon request. Containers will meet the National Fire
Protection Association (NFPA) standards for storage. Labels on containers will be
visible and readable.

e Heavy equipment controls. Evaluate the use of heavy equipment in operations such as
site clearing, grading, and excavation or lifting. Controls should include equipment
alarms, use of qualified operators, pre-use inspections, and any specific OSHA regulatory
requirements. All construction equipment will be inspected prior to arrival on site and
daily throughout the project. Quacker style backup alarms must be operable on all
equipment.

e Hot Work:  An authorized flame/spark-producing permit is required when work
involves flames, sparks, or high temperature-producing tools or equipment. Such
equipment may include internal combustion engines, electrical tools and motors, and any
spark-producing device.

e Ladders: All ladders should be examined for defects prior to each use. Defective
equipment should be removed from service. Always face a ladder when ascending or
descending it. Both hands should be used to grip, do not carry any items up the ladder
when climbing. Ladders should be tied off or another worker should be available to hold
the ladder. Metal ladders should not be used for electrical equipment installations, repair
or maintenance work where they may contact electrical conductions.
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e Line Break. Initial line breaking begins with an investigation of the piping system to
determine the points of attachment and valve shutoffs, previously held contents and
location of low points in piping runs. The primary control for protecting personnel
during a line break will be to isolate (block — bleed — block or equivalent procedure) the
piping system(s) and identify and clear any of the hazards that may exist. The initial line
break will be made by loosening bolts and placing a slip blank in between the flange and
gaskets.

e Material handling. Consider the size and weight of loads, the equipment to be used,
how the equipment is set up and protected, and safety and maintenance inspections of
material handling and rigging equipment. Also consider employee training in the use of
the equipment or personal body mechanics when engaged in manual material handling
activities.

e Material storage. Consider where materials and equipment will be stored on site.
Implement measures to protect against vandalism and theft of tools, equipment, or
materials. Also consider the hazards that may exist for workers when they are storing or
retrieving those materials.

e Mechanical, electrical, and piping. Evaluate all work associated with the installation,
repair, and maintenance of mechanical, piping and electrical work for interferences,
LOTO, line break procedures, and applicable customer requirements.

e On-site traffic. Internal traffic control plans should include ways to restrict the number
of vehicles on site, the flow of vehicles through the site, haul roads, speed controls,
subcontractor employee parking areas, merging of site traffic with local vehicle traffic,
pedestrian controls in traffic zones, access by emergency and rescue vehicles, and
operator controls.

e Overhead obstructions/lines: Before the start of work, all work areas and mobilization
pathways will be evaluated to determine if overhead obstructions (OHOs) are present.
OHOs include electrical and communications lines, piping, bridges, and crosswalks. All
equipment high profile equipment must remain a safe (minimum 20-foot) distance from
overhead power lines.

e Personal protective equipment. Consider operations where PPE is required and the
type of PPE required, e.g., eye, head, foot, respiratory, hearing and hand protection, types
of special protective clothing, and thermal protection.

e Portable hand and power tools. Evaluate the tools to be used and the ways that
workers are protected from the hazards associated with the use of tools. Consider tool
maintenance requirements; electrical requirements; the use of ground fault circuit
interrupters, grounding, extension cords, and tool inspection procedures; and employee
training and PPE requirements.

e Pre-mobilization inspection. Conduct an initial site inspection for pre-work planning.
The inspection should cover potential exposures such as the location of electrical lines,
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underground utilities, nearby structures, traffic conditions, site security needs, public
exposures general liability, and other potential exposures.

e Process safety management. At process sites where highly hazardous chemicals are
stored or used, comply with special considerations and process safety management
OSHA regulations.

e Rigging and suspended loads. All tasks resulting in suspended loads such as the
placement or movement of equipment will require preplanning and equipment inspection.
Inspect all equipment prior to use. Verify that rigging equipment is approved for lifting
and that the rated capacity of the slings, wire rope, or chains is not exceeded for the load
and the load angle. All rigging equipment must have permanently affixed durable
identification stating the rated capacity. Hooks, links, or other attachments must have at
least an equal rating. No makeshift links or fasteners are allowed. Clear a pathway when
materials are moved and check for overhead lines and other obstructions. Never allow
personnel under a suspended load. Barricade work area or install warning devices to
prevent unauthorized access and delineate swing area.

e Steel erection. Subcontractors erecting steel must comply with applicable regulations of
OSHA 1926.750 and the Steel Erection Negotiated Rule Advisory Committee
(SENRAC).

e Traffic controls. Plan the traffic controls for delivery of equipment or materials as well
as any equipment operations. Control measures include warning signs, flagmen, traffic
stoppage and control, and unloading procedures.

e Underground utilities. Underground utilities include such things as electric lines,
communications lines, pipelines, or sewer lines that are buried below the surface. These
must be located before intrusive activities begin. Location methods could include a
geophysical survey, the use of SOFT DIG technology, and/or hand dig. A permit is
required for all intrusive work.

e Water, wastewater, and marine work. Analyze work adjacent to, in, or over water,
including lakes, canals, dams, treatment plants, water tanks, clarifiers, and reservoirs, for
hazards. Make provisions for change out of wet socks and clothing to prevent extended
periods of working in wet clothing.

Other requirements during RA activities include the following:
e Alcoholic beverages, recreational drugs, and people under the influence of these
substances are not permitted on site.
e Weapons and firearms are strictly prohibited.

e No food or drink will be allowed in the construction work area except in the
designated eating area.

e Music radios/headsets are prohibited.
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No cameras or video equipment are permitted on site except as necessary to document
the progress of the work and as may be allowed under the specific site security
guidelines.

Smoking is not permitted in any building, including the building footprint and roof.
Smoking is allowed in designated areas only.

Horseplay and fighting is prohibited.
Barricaded or roped off areas are considered danger zones and should be respected as
such. Admittance to such areas is prohibited without authorization.

Protect floor openings by providing adequate barricades and secured covers. All
covers must be painted with high visibility paint or shall be marked with the word
“HOLE” or COVER” to provide warning of the hazard.

No one will be allowed to enter the site without proper identification. All trade
workers, vendors, and visitors must comply with the CM’s badge and access program.

Do not prop open exit doors.
Throwing or dropping materials from one level to another is prohibited.

No toxic chemicals or other types of pollutants may be disposed of in the on-site
sewerage systems, either storm or sanitary.

All gas cans and other liquid chemicals must remain in secondary containment
devices.

Riding in the back of pick-up trucks is prohibited.

Park in designated contractor parking areas. The driver of any motor vehicle on
company property is responsible for its safe condition and use. The vehicle owner
must promptly correct any malfunction of brakes, lights, horn, or exhaust system. The
driver is required to have a valid driver’s license and the vehicle must have a valid
license plate. All traffic rules must be obeyed, and pedestrians have the right of way at
the site.

All deliveries and use of special equipment will be through areas designated by the
CM. The CM will designate staging and storage areas for construction use. All
contractors must schedule and coordinate deliveries in order to minimize the necessity
of storing materials prior to installation.

Talking on cell phones or using music headsets while operating project equipment is
prohibited.

4.3 WATER SAFETY

Contractor personnel working over, near or adjacent to water, or where the danger of
drowning exists, must wear a United States Coast Guard (USCG)-approved Commercial Type I,
I, or 1l personal flotation device (PFD), appropriate to the circumstance. Other Types of
USCG-approved PFDs must be approved by the CM prior to their use. The PFD shall be
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equipped with an attached emergency whistle and a light that is activated when submerged in
water. PFDs shall be capable of rolling over an unconscious person to ensure that they will float
face up. All PFDs shall be colored “International Orange” and will have SOLAS-grade
reflective panels. Self-inflating PFDs will not be allowed on the project. Prior to and after each
use, the PFD must be inspected for defects that would alter their strength and buoyancy.
Defective units must be removed from service. This section pertains to personnel intending to
work above the water surface, not divers who are actively engaged in diving operations
(including dressing in and out of their gear).

Ring buoys with at least 90 feet of line must be provided and readily available for
emergency rescue operations. Distance of working personnel from ring buoys may not exceed
200 feet. Some means of rescue, e.g., a ring buoy or boat, must be immediately available at
locations where personnel are working over or adjacent to water.

Employees walking or working on the unguarded decks of barges, support vessels, floating
platforms, and piers or docks shall wear a USCG-approved personal flotation devices. Fall
protection shall also be provided if there is a possibility that persons could fall six or more feet to
a lower level, deck, tethered vessel, water or dock/pier.

The operator/skipper of each boat must complete a USCG boating safety training course
prior to conducting work on the river or canal. Each operator/skipper must demonstrate
proficiency in the following subject areas: proper operation of a boat; boat and safety equipment
inspections; content and frequency of equipment safety inspections; proper use of on-board
safety equipment, including fire extinguisher, radio or cellular phone, flares, horn, etc.; proper
procedures on the completion and filing of a float plan; appropriate boating “rules-of-the-road”;
emergency procedures in the event of capsizing or being thrown overboard; and different types
of PFDs and their proper inspection and use.

Prior to each day or shift of boat operations, a boat inspection must be conducted by the boat
operator/skipper. This inspection must be conducted in accordance with accepted USCG and
any applicable state boating safety inspection procedures. The inspection must verify that
necessary safety equipment is aboard and functioning properly, and that all members of the crew
are aware of proper procedures that are to be followed upon the water. In addition, this
information must be reviewed during the daily toolbox safety meeting to confirm that the
procedures have been followed and all crew members are satisfied as to its completion.

It will be the responsibility of the site supervisor and vessel captain to verify that daily
boat/PFD/equipment inspections are completed and documented using a checklist, and daily
toolbox safety meetings are conducted and documented.

Contractors shall comply with the Water Operations Permit, Float Plan and Field Activities
Tracking Standard Operating Procedure (SOP) for any field activities within six feet of or on
water bodies including rivers, streams, creeks, canals, storm water basins, and swamps. This
SOP and associated forms are included in Attachment H.
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Each vessel shall have established areas to use for embarkation and debarkation to reduce
the potential for slips and fall when transferring from one vessel to another.

4.3.1 Low Head Dams

Dredging, habitat construction and support activities will be conducted upstream of low-
head dams. A total of seven low-head dams are located within the project area. Consult the
NYSCC charts for dam locations prior to any work activities on the river.

Hazards

The low-head dam is one of the most dangerous river concerns and can be a threat to an
unwary boater, swimmer or wader. Hazards exist not only from going over the dam, but also
from being caught in the backwash below the dam, the hydraulic, where the power of the water
is sometimes overlooked. Anything caught in this backwash below the dam is trapped and
recirculated round and round, making escape or rescue difficult. A person caught in the
backwash of a low-head dam in certain flows will be carried to the face of the dam, where water
pouring over it will wash the victim down under and back beneath the boil. When the victim
struggles to the surface, the backwash again carries the victim to the face of the dam, thus
continuing the cycle.

These dams are sometimes loaded with debris, such as tires and logs on the surface and
rocks and steel bars on the bottom, posing another serious problem for the recirculating victim.
Dams do not have to have a deep drop to create a dangerous backwash. During periods of high
water and heavy rains, the backwash current problems get worse, and the reach of the backwash
current is extended downstream.

Faces of a low-head dam are nearly vertical and their concrete surfaces are smooth. A
person trapped against the dam face is unlikely to climb it. Water pouring over the dam will be
highly aerated. The presence of these bubbles reduces buoyancy by a third and reduces the
effectiveness of Personal Flotation Devices.

Control Measures

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. Also included will be applicable procedures to mitigate known risks or
hazards, such as emergency equipment or supplies required to be available on site based on the
field activities taking. To eliminate the threat of going over a dam, all personnel must follow the
control methods listed below:

e Pre-trip planning is required by consulting published topographic maps of your river
route. Consult NYSCC charts for dam locations.

e No work in the river, including work in the vicinity of a low-head dam, may be
undertaken without first submitting a Water Operations Permit for CM approval.

February 2012 PARSONS

4-34



2012 RA Health and Safety Plan

e Low-head dams are difficult to see and do not look dangerous while approaching them
from upstream. Watch for a smooth horizon line where the river meets the sky.

e Be alert for warning signs, markers or buoys and keep well clear of low-head dams.

e Look for concrete retaining walls along a river bank that can give the presence of a dam
away.

e Navigation downstream of dam warning buoys, markers and signs is not permitted
without prior written authorization from the CM. Warning buoys, markers, and signs are
in place from May into November during the NYSCC operating season.

e Float Plans are to be completed daily for each vessel in operation. All sections of the
Float Plan are to be completed by the vessel captain. A copy is to be reviewed with all
crew and passengers prior to leaving the dock. When the vessel is off the water for the
day, a notification by the vessel captain to the CM is required (e-mail or phone call to the
CM) that the vessel and passengers are safely ashore.

4.3.2 Cold Water Hazards

Working over or adjacent to water presents the likelihood of hypothermia should
emersion occur.

Hazards

Cold stress normally occurs in temperatures at or below freezing, or under certain
circumstances, in temperatures of 40°F. However, if an individual becomes wet or immersed in
water, the likelihood of hypothermia is significantly increased. See Section 4.17.1 for additional
information on hypothermia.

Control Measures

When the water temperature is between 40 and 50 degrees Fahrenheit, field personnel
working on the river or canal shall wear a float coat (top half of a Mustang Suit) or a one-piece
survival suit. When the water temperature is less than 40 degrees Fahrenheit, field personnel
shall wear either a float coat and bib-overalls (a full two-piece Mustang Suit), or a one-piece
survival suit. Suits or Float Coats shall be USCG- approved. See Section 4.17.1 for additional
information.

4.4 LOCKOUT/TAGOUT PROCEDURES

The Lockout/Tagout (LOTO) standard applies, but is not limited to, activities that are
performed on a machine, a piece of equipment, a process, or circuit. Primary, secondary, stored,
and single-source energy sources require a lockout when performing servicing and/or
maintenance activities. Primary energy sources are the main energy sources such as electricity,
gas, fluids, etc., provided to machines, equipment, processes, and circuits. Shut down machinery
with moving parts or process equipment in service before adjustments or repairs. Project LOTO
procedures must comply with the GE Master LOTO Program (Appendix D).

If shutdown is not feasible, a risk assessment must be used. The risk assessment explores
the safest conditions possible for individual work assignments. Risk assessment establishes safe
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practices and alternative methods to reduce the possibility of injury when normal LOTO
procedures cannot be applied. A task hazard analysis (mitigation plan) and written procedures
specific for the job must be completed and reviewed with the CM prior to start.

Never remove warning or danger tags or locks on any apparatus, valves, or switches unless
you have been instructed to do so, and then only by the persons who attached them.

Contractors who are involved with equipment/systems and are potentially exposed must
implement procedures that provide protection equal to or better than the GE LOTO program.
LOTO programs for outside services or contractors must be reviewed by authorized CM
personnel.

The contractor supervisor must be made aware of the overall LOTO procedure and informed
of the equipment specific procedure by the CM.

Contractors must place their own locks and tags (one lock, one key, one person) and verify
LOTO by try-out. As a best practice, the CM may perform the LOTO step-by-step process. The
contractor will then be required to attach and secure their individual LOTO locks and red tags to
the same energy-isolating devices that the CM has locked out and validate zero energy by try-
out.

All contractor workers involved in a LOTO operation must have documentation of LOTO
training. This documentation must be available for audit at the work site.

4.5 FIRE PREVENTION/HOT WORK PROCEDURES

Smoking will only be allowed in designated areas. The CM will review contractor requests
for specified smoking areas. The Contractor will be responsible for providing fire extinguisher,
sand pail, and overall housekeeping and maintenance of their smoking area.

Use only approved cleaning agents — never gasoline or flammable liquids. Gasoline and
similar flammable liquids must be stored only in approved safety containers and in areas free of
burning hazards. Keep all heat sources from flammable liquids, gases, or other combustible
materials. Open fires are strictly prohibited.

A hot work permit is required for all hot work on site. Every hot work operation must have
a properly trained and equipped fire watch with appropriate fire extinguishers for the specific
hazard in the work area. The fire watch must remain in the work area for at least one hour after
the hot work activity is completed. The fire watch or designee must continue monitoring for an
additional three hours unless an exception is granted by the CM PSM. When the four-hour
monitoring is completed, the fire safety supervisor inspects the area once more.

To avoid accidental displacement, keep compressed gas cylinders standing and securely tied
off, whether empty or full. Make sure valve protection caps are on when cylinders are not in use.
The valve shall be closed on all empty cylinders.
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When moving cylinders by crane or derrick, a cradle, boat, or suitable platform shall be
used. Slings or hooks shall not be used.

When cylinders are not in use, they must be secured and capped. If cylinders are not used
within a 24-hour period, they are considered to be in storage, and must be secured, capped, and
separated. Separate oxygen and fuel gas cylinders by a minimum of 20 feet or a 5-foot high,
Ya-hour fire-rated barrier. In lieu of removing the cylinders for storage as noted above, a gas
cylinder cart with an engineered steel fire barrier (where the steel barrier has been engineered
specifically to meet a Y2-hour fire resistance rating and to prevent a fire in one cylinder from
spreading to the other cylinder on the cart, and the barrier is also depicted as meeting the
standard's height requirement of at least 5 feet high) would be acceptable in order to comply with
§1926.350(a)(10).

It will be necessary to perform hot work such as welding, cutting, and grinding at various
times during the project. Before any hot work can be performed, certain precautions must be
taken and conditions met to determine that hot work efforts can be performed safely. The
following are required:

e An initial site survey must be made by the contractor to determine that the area is free
of flammable and combustible materials.

Good housekeeping practices must be maintained at all sites that require hot work.

Adequate fire extinguishing equipment must be in place and readily accessible at all
hot work locations, and employees must be properly trained in the use of such
equipment.

Contractor will request a hot work permit (Attachment D), to be issued by CM. The
request must be made at least four hours before beginning work.

A firewatch must be provided as necessary and remain in place for 60 minutes after
completion of work when conditions warrant and are so specified on the hot work
permit. The fire watch or designee must continue monitoring for an additional three
hours. When the four-hour monitoring is completed, the fire safety supervisor inspects
the area once more. The firewatch must be trained to use the required fire extinguisher
and hose, and be familiar with the position's responsibilities.

4.6 CONFINED SPACE PROCEDURES
A confined space is an enclosed area that has each of the following four characteristics:

1. Large enough and so configured that a worker can bodily enter and perform assigned
work;

2. Has limited means for worker entry and exit due to the number, size, or location of
openings;

3. Is not designed for continuous worker occupancy; and

4. Contains or may contain a serious safety or health hazard.
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Such hazards include currently or potentially hazardous atmospheres, potential worker
entrapment (from inwardly converging walls or downward sloping floor), or potential worker
engulfed by stored materials. Examples of confined spaces include tanks, vessels, pits, sewers,
pipelines, boilers, and utility vaults.

It will be assumed that all confined spaces are Permit Required Confined Spaces (PRCSs)
and will be entered as such, in accordance with the requirements of 29 CFR 1910.146, unless
they can be shown and documented by a competent person to be a non-permit required confined
space. Entry into a confined space shall be conducted only if necessary to do assigned work.
Whenever possible, assigned work shall be completed from outside the space. The contractor
shall implement procedures that provide protection equal to or better than the minimum
requirements described in GE’s Confined Space Manual (Appendix E).

Entry into a confined space is prohibited until atmospheric testing of the space and
applicable entry procedures have been documented and permits completed. See Attachment E
for confined space entry permit.

All contractor entrants and attendants must have documentation of confined space
entry/attendant training. Additional respiratory protection training and documentation will be
required if respiratory protection is needed. This documentation must be available for audit at
the work site.

All entrants and attendants must be informed of the entry procedures, permit requirements,
air monitoring results, hazard mitigation plan and rescue plan prior to the entry. The use of
appropriate retrieval equipment or other approved means of rescue is required for all confined
space entries. The number of retrieval or rescue devices must be equal to number of entrants. An
attendant shall be posted for the duration of entry and may not enter the confined space, leave
their post nor be assigned any other duties that would distract them from their role as attendant.

4.7 FALL PROTECTION PROCEDURES

All workers in an area exposed to a fall greater than six feet must use appropriate fall
protection. Such protection may include:
e Guardrail systems;
e Safety net systems; and
e Personal fall arrest systems.

Other protection methods include:
e Hole covers;
e Positioning device systems;
e Equipment guards;
e Fences and barricades; and
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e Warning line systems set back a safe distance from the hazard, in combination with
guardrail systems, safety net systems, personal fall arrest systems, or safety monitoring
systems.

One hundred percent fall protection is required, but not limited to, the following when a

worker is exposed to a fall of six feet or more:

e Working on barges with exposed hoppers or perimeters;

e Performing steel erection work;

e Working on scaffolds;

e Unprotected sides and edges;

e Overhand bricklaying and related work;

e Leading edges;

e Roofing work on low-slope roofs;

e Hoist areas;

e Steep roofs;

e Holes;

e Precast concrete erection;

e Formwork and reinforcing steel;

e Wall openings;

e Ramps, runways, and other walkways;

e Walking/working surfaces;

e Excavations;

e Aerial lifts;

e Dangerous equipment;

e Metal decking operations; and

e Erecting, dismantling, and working on scaffolds.

Trades people shall not stand on motors, pumps, conduits, mid or upper-rails of aerial or

articulating lifts, or the like to gain access to elevated work. Use of a safety monitor system
(SMS), controlled access zone (CAZ), or controlled decking zone (CDZ) will not be accepted

unless prior approval from GE’s Environmental, Health and Safety (EHS) program manager has
been received.

Working on a roof within six feet of the edge or a floor opening requires appropriate fall
protection (guardrail systems, safety net systems, or personal fall arrest systems). Use of a safety
monitor system or controlled access zone will not be accepted without prior approval from GE’s
EHS program manager.
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A full-body safety harness must be worn at all times in articulating scissors and personnel
lifts. Chains must be closed. Harnesses must be secured to an approved tie-off point when
breaking the plain of the lift. Safety harnesses must be secured to an approved tie-off point in all
aerial lifts. Establish a barricaded or roped off danger zone around lifts for falling objects.

Hoisting of personnel on a personnel platform by a crane or derrick is prohibited, except
when the erection, use, and dismantling of conventional means of reaching the worksite, such as
a personnel hoist, ladder, stairway, aerial lift, elevating work platform, or scaffold, would be
more hazardous or is not possible because of structural design or worksite conditions. This type
of operation must meet the requirements of OSHA 1926.550(Q).

Workers must wear a full-body safety harness with a safety lanyard secured to a separate
lifeline while working from swing scaffolds, boatswain’s chairs, or other suspended work
platforms where a fall hazard is present.

Contractor must develop a written fall protection program and communicate it to all affected
employees. The program will contain the following elements:

e Hazard identification;

e Selection of fall hazard control;

e Equipment inspection and maintenance;

e Rescue and retrieval methods for employees involved in a fall; and
e Employee training.

Contractor must conduct a fall hazard assessment to address both routine ongoing activities
and tasks as well temporary activities, which may take place during maintenance and
construction. Control measures will be identified, implemented, and communicated by the
contractor. Documentation of fall hazard control measures should be included in JSAs, safe
work plans, or other operating procedures.

Contractor workers must be trained in the requirements of the fall protection program,
including use of fall protection equipment as appropriate. Contractors must inspect and maintain
fall protection equipment in accordance with manufacturer’s recommendations.

Barges or other marine equipment that are not fitted with guard rail systems shall meet
applicable fall protection requirements.

4.8 CRANES, HOISTING, AND RIGGING

The contractor shall implement procedures that provide protection equal to or better than the
minimum requirements described in GE’s Crane Safety Manual (Appendix F). Never raise a load
over people or occupied buildings. Tag lines must be used to control every load. Rigging
operations utilizing chains are not permitted without prior approval from GE EHS program
manager. Multiple-lift rigging is strictly prohibited. All materials shall be rigged to prevent
unintentional displacement. Hooks with self-closing safety latches shall be used to prevent
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components from slipping out of the hook. Rigging must be in good condition, appropriate for
the lift and tagged with a manufacturer’s rating tag. Defective rigging equipment, or rigging
without a manufacturer’s rating tag shall be labeled “Do Not Use,” and removed from service.

Only qualified operators may operate power equipment. Seat belts must be worn where
applicable.

Safe lifting procedures for cranes and hoists must be developed and documented. Crane and
hoist operators and qualified riggers must conduct documented rigging equipment inspections
prior to each use on each shift and as necessary during its use to ensure that it is safe.

All operators of cranes and hoists should have received training that addresses safe operating
practices for all crane types that they will be operating on site.

Preventative maintenance must be conducted on cranes and hoists in accordance with
manufacturer's guidance or local regulatory requirements.

Contractors must submit copies of detailed and documented annual inspections conducted
by qualified individuals.

Operators of tower cranes, derricks, and mobile cranes must possess a current Certificate of
Competence. Operator certification and crane operations must comply with all applicable
requirements of New York State Code Rule 23, Subpart 23-8.

Riding on hooks, headache balls, or slings of hoisting equipment is strictly prohibited.

4.9 SCAFFOLDING

All scaffolds must be inspected before use and must be designed for the safe working load.
Only scaffold planking tested and approved to carry the load may be used. Scaffold planking
must be secured by tying or cleats to prevent slipping. Mark scaffold planks (in most cases the
manufacturer does this) and use only on scaffolds.

Handrails and toe boards shall be used on all scaffolds and the scaffold secured as required.
Rolling tower scaffolds must be locked while the scaffold is in use. Tower must be free of
personnel, material, and equipment before being moved. Rolling scaffolds are not to be moved
from the top. Ladders must be used for accessing scaffolds. Climbing of bracing is prohibited.

Scaffold platforms 6 feet or more above any working surface must be equipped with a
guardrail system. Top rails (42 inches plus or minus 3 inches), mid rails (midway between the
top rail and the scaffold platform), and toe boards or personal fall arrest systems must be
implemented.

No scaffold shall be erected, moved, dismantled, or altered except by trained and qualified
personnel under the authority of the competent person. Personnel erecting or dismantling
scaffolding must adhere to fall protection standards above 6 feet.

Abide by the scaffold tag system:

February 2012 PARSONS

4-41



2012 RA Health and Safety Plan

e GREEN-complete scaffold per required safety standards.
e YELLOW-conditional use — 100% fall protection required.
e RED-Scaffold not complete. Do Not Use.

Makeshift platforms, such as stacked materials, chairs, boxes, or drums shall not be used.
Scaffolds shall be built to OSHA standards (1926.451).

Tubular welded frame scaffolds have additional special safety requirements: scaffold legs
shall be set on adjustable bases, plain bases, or other foundations adequate to support the
maximum rated load. To prevent movement, the scaffold shall be secured to the building or
structure at intervals not to exceed 30 feet horizontally and 26 feet vertically. All pins to secure
diagonal braces and to prevent uplift shall be used. Outriggers and platforms below the
working/walking level shall be fully planked. Outriggers shall be tied to the frame. Scaffolds
may not be used as material hoist towers or for mounting derricks without first determining the
loads and stress involved. All scaffolds shall be free of tools, trash, etc. before calling in for
removal.

410 ELECTRICAL SAFETY

Electrical equipment shall not be installed, repaired, or removed except by trained qualified
electricians. Electrically operated equipment (stationary and portable) must be grounded.

When extension cords, power tools or equipment cords are frayed or worn, or when bare
wire is showing, the equipment must be tagged and taken out of service. Do not use electrical
tape on extension cords. Temporary cords should be supported a minimum of eight feet above
the floor in egress walkways, corridors and areas requiring employee access. Temporary lighting
must be guarded.

All 120-volt, single phase 15- and 20-ampere receptacle outlets at the Processing Facility,
Work Support Marina, and all support sites, which are not a part of the permanent wiring of the
building or structure and are in use by employees, shall have approved ground fault circuit
interruption (GFCI) for personnel protection. When using the permanent receptacles, GFCI
devices must be installed on each extension cord prior to the source receptacle.

Lock Out Tag Out (LOTO) programs represent a lifesaving control. Compliance with GE's
procedures is mandatory. Equipment-specific energy control procedures are required for all
LOTO operations. See GE’s Master LOTO Program in Appendix D.

Extension cords must be at least 16-gauge heavy duty three-wire with a UL approved three
prong grounded plug. Extension cords connected in series shall not exceed 200 linear feet.
110-volt outlets on portable generators and welders shall be three-way (NEMA 5-15R) grounded
to the frame. The power lead shall be connected through a GFCI. Prior to in-service each
generator shall best tested to assure grounded connections.

Arc flash is a rapid, explosive discharge of electrical energy that usually results from a short
circuit fault. Project equipment has been designed and incorporates arc flash calculations, arc
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flash hazard categories and arc rating labeling on the equipment. All work on the electrical
equipment where arc flash is possible will be performed by a qualified electrician and will
require the appropriate Arc Flash PPE as specified and detailed in NFPA70E.

4.11 HAND AND POWER TOOLS

All hand and power tools must be the appropriate tool for the job. They must be inspected
prior to use.

Defective tools and equipment must be taken out of service and shall be properly repaired
before reuse. Machinery, tools (including portable grinders and buffers) and equipment with
exposed gears, belts, power transmission, couplings, etc., shall not be operated without effective
guards in place.

The use of gasoline and propane-powered equipment in any building is strictly prohibited
unless specific permission is granted by the CM.

Operators of powder actuated tools, i.e., tools that use a chemical propellant charge to propel
nails or other such fasteners, must have documented safety training in the use of such tool.

412 LADDER SAFETY

All ladders shall be heavy duty, industrial strength fiberglass/composite construction. The
use of metal/aluminum and wooden ladders is prohibited unless approved for a specific purpose
in advance by the CM.

Stepladders must be fully opened and used as intended. They cannot be used as straight
ladders. Tie-off all straight and extension ladders to keep them secure. Straight and extension
ladders must extend at least three feet beyond the top landing. The base of the ladder shall be set
out at least one-fourth of the ladder height measured from bottom to point of bearing.

Any ladder found defective shall be tagged, removed from service and either destroyed
(vertically) or repaired to original specifications.

Do not place ladders in blind spots (doorways, driveways) or in egress ways unless properly
barricaded or guarded.

4.13 HOUSEKEEPING

Cleanliness and orderliness are the first fundamentals of good housekeeping. Contractors
are responsible for cleaning up and removing hazardous and non-hazardous waste generated on
site. Each contractor shall be responsible for maintaining work areas free from waste materials,
debris, and rubbish. Work will not be considered complete until all waste materials are removed
and the work area returned to a clean and orderly condition. Waste material must be disposed of
off-site.

All protruding nails in form lumber, boards, etc., must be withdrawn or bent into the wood
before the wood is stacked or piled.
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Rags, packing materials, paper cups, and sawdust in saw areas must be collected daily and
placed in proper containers.

All objects with sharp edges (scrap sheet metal, scrap glass, bottles, metal cans) shall be
collected daily and placed in containers.

Avoid placing debris and other obstacles in roadways, walkways, aisles, and other travel
routes.

Allow sufficient time at the end of each day for proper cleanup of the work area. Place all
debris in proper refuse containers.

All stored material must be kept in an orderly manner at all times.

Provide a proper collection container and floor protection when using cutting oil, solder
flux, hydraulic oil, and other fluids. Rags containing oil, hydraulic fluid or other combustible
fluids shall not be placed in trash containers with the other wastes, shall not be placed in
containers left inside buildings and shall be disposed of in accordance with applicable hazardous
waste regulations. In the event of a large spill, immediately install acceptable containment
barriers.

414 STEEL ERECTION

The safety standards for structural steel erection will follow the OSHA regulations for Steel
Erection Subpart R (1926.750-1926.761 inclusive of Appendices A-H) dated January 18, 2001,
and revised on July 18, 2001, with the following exceptions and additions:

e All workers, including connectors and deckers, must be protected from falls at or
greater than 6 feet (1.8m).

e Multiple lift rigging procedures (Christmas treeing) is strictly prohibited.
e The use of a CDZ is prohibited.

Cranes used in steel erection activities shall be visually inspected prior to each shift by a
competent person. The inspection must include observation for deficiencies during operation.
The inspection must be written and a copy submitted to the CM daily. Deficiencies constituting
a hazard require that the hoisting equipment be removed from service until the deficiency is
corrected.

At the end of the shift or when environmental or jobsite conditions require, metal decking
must be secured against displacement. Metal decking must be laid tightly and immediately
secured upon placement to prevent accidental movement or displacement.

Wire mesh, exterior plywood, or equivalent must be installed around columns where planks
or metal decking do not fit tightly. The materials used must provide fall protection for personnel
and prevent objects from falling through.
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All columns must be anchored by a minimum of four anchor bolts. Anchor bolts should not
be repaired, replaced, or field modified without the approval of the project structural engineer of
record.

4.15 DIVING SAFETY

All diving operations conducted during the project are considered to be commercial diving
operations; exceptions to this rule can only be granted after a written request to use scientific
diving procedures has been reviewed and approved by the CM. However, without exception,
any diving operations conducted by the Facility Site Work Construction Contractor, Processing
Facility Operations Contractor, Dredging Contractor, and Habitat Construction Contractor or
subcontractors are considered to be commercial diving operations, and not scientific diving.

Each contractor involved in commercial diving operations must comply with all applicable
requirements of OSHA’s Commercial Diving Standard (29 CFR 1910 Subpart T, presented in
Appendix C). They must develop a Safe Practices Manual as per 29 CFR 1910.420(b) for their
diving operations before beginning work. The Manual shall be made available at the dive
location and each dive team member must read and be familiar with the Safe Practices Manual.
This manual must include:

A copy of the OSHA Commercial Diving Standard and the employer's policies for
implementing the requirements of this standard,;

e Safety procedures and checklists for diving operations;

e Assignments and responsibilities of the dive team members;
e Equipment procedures and checklists; and

e Emergency procedures.

4.15.1 General
General diving safety requirements are summarized below:

e Contractors engaged in commercial diving must develop and follow a Safe Practices
Manual.

All diving operations will be performed with a minimum of two divers dressed on site
(one may be a standby diver on the surface). In the event that audio communication
fails, line pull signals will be established and the dive terminated until radio
communications can be restored.

e All diving will be from boats, an approved shoreline work location, or a dive platform.
e Diver tenders are to remain on duty at their stations until divers are out of the water.
e No night diving will occur.

e All diving will be conducted with SCUBA equipment or approved surface supplied air
systems.

e No diving will be conducted at depths greater than 35 feet.
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No diving will be conducted in enclosed or physically confining spaces.
No diving will be conducted against currents exceeding 1 knot unless line-tended.

No diving will take place if surface visibility is less than 200 feet at that given
location.

The diver must terminate a SCUBA dive while there is still sufficient cylinder
pressure remaining (generally, 500 pounds per square inch (psi)) to permit the diver to
safely reach the surface, including required in-water decompression time, if applicable.
For purposes of this project, in-water decompression is not likely due to the shallow
depths at which work will be performed.

All definable features of work (a definable feature of work is a task that is separate
and distinct from other project activities and has separate control requirements.) that
involve diving require a task specific “Dive Plan” that addresses the task for the dive,
location, safety procedures, unusual hazards or environmental conditions, equipment to
be used, maximum depths and estimated bottom times. The plan shall address
appropriate ranges of water velocity, visibility, temperature, etc. that diving operations
for that definable feature of work may be conducted.

Liveboating (the practice of supporting a surface-supplied air or mixed-gas diver from
a vessel which is underway) shall not be performed.

The contractor shall maintain and use a two-way voice communication system for all
communications with divers.

The contractor shall maintain a dive profile to include a written record for each diver
with the depth-time profile to aid the designated person-in-charge in implementing the
planned dive schedule and making necessary adjustments.

The contractor shall terminate a dive when a diver makes a request, a diver fails to
respond to communications or signals, or communications are lost and cannot be
quickly re-established with the diver.

Post-dive, the contractor shall check the physical condition of the diver; instruct the
diver to report any physical problems or adverse physiological reactions; advise the
diver of the nearest decompression chamber, and alert the diver to the hazards of flying
too soon after the dive.

The contractor shall comply with OSHA record keeping requirements to maintain a
safe practices manual; depth-time profiles of each dive; the dive record,;
decompression-procedure assessment evaluations; equipment-inspection records,
equipment-testing records, and hospitalizations records.

The buddy system and diver attendants are to be used to monitor dive team members.

Proper ascent techniques are to be established to reduce the potential for air
embolisms.
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e Work is only to be conducted when current flows are within established limits for the
project, under 1.5 fps,

4.15.2 Training

Each dive team member shall meet the minimum qualifications outlined in 29 CFR
1910.410 and the Consensus Standards for Commercial Diving and Underwater Operations
(ADCI 2004). Each diver will be assigned tasks in accordance with their experience and
training. Each diver must be trained, qualified, and authorized for the diving mode and
specialized equipment being used, the diving activity to be performed, and the depths at which
the dive is to be conducted. Contractors shall maintain a file on each diver that identifies training,
qualifications and what activities the diver can perform.

Tasks may be assigned to an individual who has not previously performed the specific task,
provided that these tasks are performed under the direct supervision of an experienced dive team
member.

All dive team members must be trained in CPR and first aid (American Red Cross standard
course or equivalent). An AED will be available on the dive platform.

4.15.3 Dive Planning

Planning of each diving operation will include an assessment of the safety and health aspects

of each task. Planning elements include:

e Diving mode;

e Safe entry procedures, considering underwater obstructions or shallow depths;

e Procedures and engineering controls to preclude contact with propellers;

e Surface and underwater conditions and hazards;

e Breathing gas supply (including reserves);

e Thermal protection;

e Diving equipment and systems;

e Dive team assignments and physical fitness of dive team members; and

e Emergency and rescue procedures.

The diving contractor will provide a task specific “Dive Plan” for each individual diving
assignment. Each task specific Dive Plan should be reviewed and accepted by the CM before the
diving operation can begin.

To minimize hazards to the dive team, diving operations shall be coordinated with other
activities in the vicinity that could potentially interfere with the diving operation, including
recreational activities as well as commercial activities.
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4.15.4 Dive Site Preparation

Appropriate protocols such as dive flagging will be used to alert boaters where diving
operations are underway. A warning horn and hailing device shall be available to communicate
with other vessels, including small craft which might not be equipped with VHF radio
communication. Diver communication systems shall be used to call “Diver up” when hailing
other vessels does not work.

During the pre-dive briefing, all dive team members will receive a briefing by the Dive
Supervisor on the following topics:

Tasks to be undertaken;

Safety procedures for the diving mode;

Any unusual hazards or environmental conditions likely to affect the safety of the
diving operation; and

Any modifications to operating procedures necessitated by the specific diving
operation.

Prior to making individual dive team member assignments, the Dive Supervisor must inquire
into each dive team member's current state of physical fitness, and indicate to the dive team
member the procedure for reporting physical problems or adverse physiological effects during
and after the dive.

4.15.5 Equipment Inspection
The procedures listed below must be followed when conducting equipment inspection:

e Each diver must conduct a functional check of his/her diving equipment in the
presence of the Dive Supervisor. Each diver must verify that his/her equipment is in
proper working order, and that the equipment is suitable and sufficient for the type of
diving operation planned. The Dive Supervisor must verify that the equipment check
has been performed.

e Each diver must have a submersible pressure gauge for monitoring SCBA cylinder
pressure, capable of being monitored by the diver during the dive.

e Each diver must have the capability of achieving and maintaining positive buoyancy
on the surface.

e Each diver must have the capability to execute a controlled neutrally buoyant ascent
through the use of an approved buoyancy control device.

e The entire SCUBA apparatus for each diver must be inspected by the diver and Dive
Supervisor prior to the dive. Critical inspection points include the breathing gas supply
system, masks, thermal protection, and weights.

e The proper function of the cylinder pressure gauge must be inspected by each scuba
diver and verified by the Dive Supervisor.
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e The pre-dive briefing and equipment inspection shall be documented.
4.15.6 Water Entry and Exit
The procedures listed below must be followed when entering and exiting the water:

e A means capable of supporting the diver will be provided for entering and exiting the
water, unless the entry is in water of wading depth. The means provided for exiting the
water must extend below the water surface.

e A means will be provided to assist an injured diver from the water.
e Safe entry procedures must consider underwater obstructions or shallow depths.

4.15.7 Emergency Procedures

The procedures listed below must be followed in the event of an emergency during
underwater operations:

e A standby diver must be available any time a diver is in the water.

e Divers must be line-tended from the surface, or accompanied by another diver in the
water in continuous visual contact during the diving operations.

e A diver-carried reserve breathing gas supply must be provided for each diver. The
reserve must be either a manual reserve (J valve), or an independent reserve cylinder
with a separate regulator or connected to the underwater breathing apparatus.

e The valve of the reserve breathing gas supply must be in the closed position prior to
the dive.

4.16 SOFT/HARD LINES

Both hard and soft lines can present a significant safety hazard when overloaded or under
load if lines are in poor condition. Soft lines, e.g., synthetic rope, and hard lines, e.g. wire rope,
shall be inspected as specified by the manufacturer, by a competent person, before use on each
shift and as necessary during its use to ensure it is safe.

For hard lines, when two or more wires are broken or rust or corrosion is found adjacent to a
socket or end fitting, or any other defect is found that would make the line unfit for service, the
wire rope shall be removed from service or re-socketed.

High strength, lightweight soft lines (typically synthetic) shall be used in lieu of traditional
heavy, low strength (typically natural materials) soft lines. Soft lines shall not be used if they are
frozen or if they have been subjected to acids, corrosives, strong chemicals or excessive heat.
Soft lines shall be protected from abrasion by padding where they are fastened or drawn over
square corners, sharp edges, rough surfaces or other points of wear.

The use and maintenance of soft and hard lines shall be in accordance with
recommendations of the manufacturer, and within the safe working load of the line. Lines, when
not in use, shall be properly stored and maintained in a safe condition.
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Safe handling procedures for soft and hard lines shall be developed by any contractor using
lines to secure a marine vessel, e.g., barges, dredges, tug boat, etc. Contractor personnel shall
receive documented training that will include, but is not limited to; hand protection, pinch points,
properly securing lines to bollards and cleats, body and hand positioning when handling or
releasing lines, lines under load or tension, line selection, inspection techniques, line life factors,
line working loads, broken lines, and wire rope clip spacing and orientation.

4.17 ENVIRONMENTAL HAZARDS
4.17.1 Heat Stress

Heat stress is caused by a number of interacting factors, including environmental conditions,
clothing, workload, etc., as well as the physical and conditioning characteristics of the individual.
Since heat stress is one of the most common illnesses associated with heavy outdoor work
conducted with direct solar load and, in particular, because wearing PPE can increase the risk of
developing heat stress, workers must be capable of recognizing the signs and symptoms of heat-
related illnesses. Personnel must be aware of the types and causes of heat-related illnesses and
be able to recognize the signs and symptoms of these illnesses in both themselves and their co-
workers.

Hazards

Heat rashes are one of the most common problems in hot work environments. Commonly
known as prickly heat, a heat rash is manifested as red papules and usually appears in areas
where the clothing is restrictive. As sweating increases, these papules give rise to a prickling
sensation. Prickly heat occurs in skin that is persistently wetted by unevaporated sweat, and heat
rash papules may become infected if they are not treated. In most cases, heat rashes will
disappear when the affected individual returns to a cool environment and cleans the skin surface.

Heat cramps are usually caused by performing hard physical labor in a hot environment.
These cramps have been attributed to an electrolyte imbalance caused by sweating. It is
important to understand that cramps can be caused both by too much or too little salt.

Cramps appear to be caused by the lack of water replenishment. Because sweat is a
hypotonic solution (plus or minus 0.3% NaCl), excess salt can build up in the body if the water
lost through sweating is not replaced. Thirst cannot be relied on as a guide to the need for water;
instead, water must be taken every 15 to 20 minutes in hot environments.

Under extreme conditions, such as working for six to eight hours in heavy protective gear, a
loss of sodium may occur. Drinking commercially available carbohydrate electrolyte
replacement liquids can be effective in minimizing physiological disturbances during recovery.
Their use should be evaluated by Contractor's SSO/SSHO.

Heat exhaustion occurs from increased stress on various body organs due to inadequate
blood circulation, cardiovascular insufficiency, or dehydration. Signs and symptoms include

February 2012 PARSONS

4-50



2012 RA Health and Safety Plan

pale, cool, and moist skin; heavy sweating; dizziness; nausea; headache; vertigo; weakness;
thirst; and giddiness. Fortunately, this condition responds readily to prompt treatment.

Heat exhaustion should not be dismissed lightly, however, for several reasons. One is that
the fainting associated with heat exhaustion can be dangerous because the victim may be
operating machinery or controlling an operation that should not be left unattended; moreover, the
victim may be injured when he or she faints. Also, the signs and symptoms seen in heat
exhaustion are similar to those of heat stroke, which is a medical emergency.

Workers suffering from heat exhaustion should be removed from the hot environment, be
given fluid replacement, and be encouraged to get adequate rest.

Heat stroke is the most serious form of heat stress. Heat stroke occurs when the body’s
system of temperature regulation fails and the body’s temperature rises to critical levels. This
condition is caused by a combination of highly variable factors, and its occurrence is difficult to
predict.

Heat stroke is a medical emergency. The primary signs and symptoms of heat stroke are
confusion; irrational behavior; loss of consciousness; convulsions; a lack of sweating (usually);
hot, dry skin; and an abnormally high body temperature, e.g., a rectal temperature of
105.8 degrees Fahrenheit (°F). If body temperature is too high, it causes death. The elevated
metabolic temperatures caused by a combination of workload and environmental heat load, both
of which contribute to heat stroke, are also highly variable and difficult to predict.

If a worker shows signs of possible heat stroke, professional medical treatment should be
obtained immediately. The worker should be placed in a cool or shady area and the outer
clothing should be removed. The worker’s skin should be wetted and air movement around the
worker should be increased to improve evaporative cooling until professional methods of cooling
are initiated and the seriousness of the condition can be assessed. Fluids should be replaced as
soon as possible. The medical outcome of an episode of heat stroke depends on the victim’s
physical fitness and the timing and effectiveness of first-aid treatment.

Regardless of the worker’s protestations, no employee suspected of being ill from heat
stroke should be sent home or left unattended unless a physician has specifically approved such
an order.

Proper training and preventive measures will help avert serious illness and loss of work
productivity. Preventing heat stress is particularly important because once someone suffers from
heat stroke or exhaustion, that person may be predisposed to additional heat injuries.

Control Measures

Heat stress monitoring and work rest cycle implementation should commence when the
ambient adjusted temperature exceeds 72°F. A minimum work rest regimen and procedures for
calculating ambient adjusted temperature are described in Table 1, below.

Table 1 — Work/Rest Schedule®®
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Adjusted Temperature®

Work-Rest Regimen Normal
Work Ensembled®

Work-Rest Regimen
Impermeable Ensemble

90°F (32.2°C) or above

After each 45 minutes of work

After each 15 minutes of work

87.5° to 90°F (30.8° to 32.2°C)

After each 60 minutes of work

After each 30 minutes of work

82.5° to 87.5°F (28. 1° to 30.8°C)

After each 90 minutes of work

After each 60 minutes of work

77.5° to 82.5°F (25.3° to 28.1°C)

After each 120 minutes of work

After each 90 minutes of work

72.5° to 77.5°F (30.8° to 32.2°C)

After each 150 minutes of work

After each 120 minutes of work

Notes:

a. For work levels of 250 kilocalories/hour (light-moderate type of work)

b. The information presented above was generated using the information provided Table 8-10 of the Occupational Safety and
Health Guidance Manual for Hazardous Waste Site Activities, National Institute for Occupational Safety and Health (NIOSH),
OSHA, USCG, and USEPA (86-116, October 1985).

c. Calculate the adjusted air temperature (ta adj) by using this equation: ta adj °F = ta °F + (13 x % sunshine). Measure air
temperature (ta) with a standard mercury-in-glass thermometer, with the bulb shielded from radiant heat. Estimate percent
sunshine by judging what percent time the sun is not covered by clouds that are thick enough to produce a shadow. (100%
sunshine = no cloud cover and a sharp, distinct shadow; 0% sunshine = no shadows.)

d. A normal work ensemble consists of cotton coveralls or other cotton clothing with long sleeves and pants.

To determine if the work rest cycles are adequate for the personnel and specific site
conditions, additional monitoring of individual heart rates will be conducted during the rest
cycle. To check the heart rate, count the radial pulse for 30 seconds at the beginning of the rest
period. If the heart rate exceeds 110 beats per minute, shorten the next work period by one third

and maintain the same rest period.

Additionally, one or more of the following control measures can be used to help control heat
stress and are mandatory if any site worker has a heart rate (measure immediately prior to rest
period) exceeding 115 beats per minute:

e Site workers will be encouraged to drink plenty of water and/or electrolyte
replacement fluids throughout the day. Their use should be evaluated by Contractor's
SSO/SSHO.

e On-site drinking water will be kept cool (50°F to 60°F).

e A work regimen that will provide adequate rest periods for cooling down will be
established, as required.

e All personnel will be advised of the dangers and symptoms of heat stroke, heat
exhaustion, and heat cramps.

e Cooling devices, such as vortex tubes or cooling vests, should be used when personnel
must wear impermeable clothing in conditions of extreme heat.

e Site personnel should be instructed to monitor themselves and co-workers for signs of
heat stress and to take additional breaks as necessary.

A shaded rest area must be provided. All breaks should take place in the shaded rest
area.
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e Site personnel must not be assigned to other tasks during breaks.

e Site personnel must remove impermeable garments during rest periods. This includes
white Tyvek®-type garments. Frequent changes of the garments are recommended.

All project personnel must be informed of the importance of adequate rest, acclimation, and
proper diet in the prevention of heat stress disorders.

4.17.2 Cold Stress

Cold stress normally occurs in temperatures at or below freezing, or under certain
circumstances, in temperatures of 40°F.

Hazards

Extreme cold for a short time may cause severe injury to exposed body surfaces or result in
profound generalized cooling, causing death. Areas of the body that have high surface area-to-
volume ratio, such as fingers, toes, and ears, are the most susceptible. Two factors influence the
development of a cold weather injury: ambient temperature and the velocity of the wind. For
instance, 10°F with a wind of 15 miles per hour (mph) is equivalent in chilling effect to still air
at -18°F. An equivalent chill temperature chart relating the actual dry bulb temperature and wind
velocity is presented in Table 2, below.

Table 2 — Wind Chill Temperature Chart

Ec— Actual Temperature Reading (°F)
Wind Speed | | 40 | 30 | 20 | 10 | o | 10 | 20 | 30 | 40 | 50 | -60
(in mph) . .
Equivalent Chill Temperature (°F)
Calm 50 40 30 20
5 48 37 27 16
10 40 28 16 4
15 36 22 9 -5 -112
20 32 18 4 -10 -96 -110 -121
25 30 16 0 -15 -29 -44 -59 -74 -88  -104 -118 -133
30 28 13 -2 -18 -33 -48 -63 -79 -94  -109 -125 -140
35 27 11 -4 -20 -35 -51 -67 -82 -98  -113 -129 -145
40 26 10 -6 -21 -37 -53 -69 -85 -100 -116 -132 -148
(Wind speeds | LITTLE DANGER INCREASING GREAT DANGER
greater than 40 | Maximum danger of false sense | DANGER Flesh may freeze within 30 seconds.
mph have little | of security. Danger from freezing
additional of exposed flesh
effect.) within one minute.
Trench foot and immersion foot may occur at any point on this chart.

Note:  This chart was developed by the U.S. Army Research Institute of Environmental Medicine, Natick, MA
(Source: ACGIH Threshold Limit Values for Chemical Substances and Physical Agents).

Frostbite is the generic term for a local injury resulting from cold. Several degrees of tissue
damage are associated with frostbite. Frostbite of the extremities can be categorized into:
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Frost Nip or Incipient Frostbite — characterized by sudden blanching or whitening of
skin;

Superficial Frostbite — skin has a waxy or white appearance and is firm to the touch,
but tissue beneath is resilient; or

Deep Frostbite — tissues are cold, pale, and solid; extremely serious injury.

Systemic hypothermia is caused by exposure to freezing or rapidly dropping temperature. It
can be fatal. Its symptoms are usually exhibited in five stages:

1.
2.

3.
4.
S.

Shivering;

Apathy, listlessness, sleepiness, and (sometimes) rapid cooling of the body to less than
95°F;

Unconsciousness, glassy stare, slow pulse, and slow respiratory rate;

Freezing of the extremities; and

Death.

Trauma sustained in freezing or sub-zero conditions requires special attention because an
injured worker is predisposed to secondary cold injury. Special provisions must be made to
prevent hypothermia and secondary freezing of damaged tissues in addition to providing for
first-aid treatment. To avoid cold stress, site personnel must wear protective clothing appropriate
for the level of cold and physical activity. In addition to protective clothing, preventive safe
work practices, additional training, and warming regimens may be utilized to prevent cold stress.

Control Measures

To prevent cold stress illnesses, follow the safety precautions listed below.

Protective gloves are typically worn during field activities. These gloves offer some

thermal protection. For air temperature of 0°F or less, mittens should be used to
protect the hands. For exposed skin, continuous exposure should not be permitted
when air speed and temperature results in a wind chill temperature of -25°F.

At air temperatures of 36°F or less, field personnel who become immersed in water or
whose clothing becomes wet must be immediately provided with a change of clothing
and be treated for hypothermia.

If work is done at normal temperature or in a hot environment before entering the
cold, the field personnel must verify that their clothing is not wet due to perspiration.
If wet, field personnel must change into dry clothes prior to entering the cold area.

If the available clothing does not give adequate protection to prevent hypothermia or
frostbite, work must be modified or suspended until adequate clothing is made
available or until weather conditions improve.

Field personnel handling evaporative liquid, e.g., gasoline, alcohol, or cleaning fluids,
at air temperatures below 40°F must take special precaution to avoid soaking of
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clothing or gloves with the liquids because of the added danger of cold injury due to
evaporative cooling.

In addition, the following safe work practices should be employed to prevent cold stress:

e All field personnel will be provided with adequate cold weather gear, including
insulated coveralls, gloves or mittens, and cold weather boots. Warming facilities or
equipment will be provided, e.g., heated car, and utilized by field personnel as needed.
When the water temperature is between 40 and 50 degrees Fahrenheit, field personnel
working on the river or canal shall wear a float coat (top half of a Mustang Suit) or a
one-piece survival suit. When the water temperature is less than 40 degrees
Fahrenheit, field personnel shall wear either a float coat and bib-overalls (a full two-
piece Mustang Suit), or a one-piece survival suit. Suits or Float Coats shall be USCG-
approved. If extremely cold or severe weather conditions are forecast, work activities
should be postponed.

e Direct contact between bare skin and cold surfaces (less than 20°F) should be avoided.
Metal tool handles and/or equipment controls should be covered by thermal insulating
material.

e For work performed in a wind chill temperature at or below 10°F, workers should be
under constant protective observation (buddy system). The work rate should be
established to prevent heavy sweating that will result in wet clothing. For heavy work,
rest periods must be taken in heated shelters and workers should be provided with an
opportunity to change into dry clothing if needed.

e Field personnel should be provided the opportunity to become accustomed to cold-
weather working conditions and required protective clothing.

e Work should be arranged in such a way that sitting or standing still for long periods is
minimized.

e During the warming regimen (rest period), field personnel should be encouraged to
remove outer clothing to permit sweat evaporation or to change into dry work clothing.
Dehydration, or loss of body fluids, occurs insidiously in the cold environment and
may increase susceptibility to cold injury due to a significant change in blood flow to
the extremities.  Fluid replacement with warm, sweet drinks and soups is
recommended. The intake of coffee should be limited because of diuretic and
circulatory effects.

4.17.3 Biological Hazards

Portions of the field work will be conducted in grassy and wooded areas along the river.
Numerous biological hazards may be present, including poison ivy, snakes, thorny bushes and
trees, ticks, mosquitoes, and other pests.
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4.17.3.1 Tick-Borne Disease

The following tick-borne diseases may present hazards when conducting field work. These
diseases are transmitted primarily by the deer tick, which is smaller and redder than the common
wood tick. The disease may be transmitted by immature ticks, which are small and hard to see.
The tick may be as small as a period on this page.

e Lyme Disease — The disease commonly occurs in New York State in the spring and
summer and is transmitted by the bite of infected ticks. Symptoms of Lyme disease
include a rash or a peculiar red spot, like a bull’s eye, which expands outward in a
circular manner. The victim may have headache, weakness, fever, a stiff neck,
swelling and pain in the joints, and eventually, arthritis.

e Erlichiosis — The disease also commonly occurs in New York State in the summer
and is transmitted by the bite of infected ticks. Symptoms of erlichiosis include muscle
aches, joint aches, and flu-like symptoms, but there is typically no skin rash.

e Rocky Mountain Spotted Fever (RMSF) — This disease is transmitted via the bite of
an infected tick. The tick must be attached four to six hours before the disease-causing
organism (Rickettsia rickettsii) becomes reactivated and can infect humans. The
primary symptom of RMSF is the sudden appearance of a moderate-to-high fever. The
fever may persist for two to three weeks. The victim may also have a headache, deep
muscle pain, and chills. A rash appears on the hands and feet on about the third day
and eventually spreads to all parts of the body. For this reason, RMSF may be
confused with measles or meningitis. The disease may cause death, if untreated, but if
identified and treated promptly, death is uncommon.

Control Measures

Tick repellant containing diethyltoluamide (DEET) should be used when working in tick-
infested areas, and pant legs should be tucked into boots. In addition, workers should search the
entire body every three or four hours for attached ticks. Ticks should be removed promptly and
carefully without crushing, since crushing can squeeze the disease-causing organism into the
skin. A gentle and steady pulling action should be used to avoid leaving the head or mouth parts
in the skin. Hands should be protected with surgical gloves when removing ticks.

4.17.3.2 Poisonous Plants
Hazards

Poisonous plants may be present all along the river. Personnel should be alerted to their
presence, and instructed on methods to prevent exposure.

Control Measures

The main control is to avoid contact with the plant, cover arms and hands, and frequently
wash potentially exposed skin. Particular attention must be given to avoiding skin contact with
objects or protective clothing that have touched the plants. Treat every surface that may have
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touched the plant as contaminated, and practice contamination avoidance. If skin contact is
made, the area should be washed immediately with soap and water, and observed for signs of
reddening.

4.17.3.3 Snakes

The possibility of encountering snakes exists, specifically for personnel working in grassy,
wooded, and vegetated areas.

Hazards

Snake venoms are complex and include proteins, some of which have enzymatic activity.
The effects produced by venoms include neurotoxic effects with sensory, motor, cardiac, and
respiratory difficulties; cytotoxic effects on red blood cells, blood vessels, heart muscle, kidneys,
and lungs; defects in coagulation; and effects from local release of substances by enzymatic
actions. Other noticeable effects of venomous snake bites include swelling, edema, and pain
around the bite, and the development of ecchymosis (the escape of blood into tissues from
ruptured blood vessels).

Control Measures

To minimize the threat of snake bites, all personnel walking through vegetated areas must be
aware of the potential for encountering snakes and the need to avoid actions potentiating
encounters, such as turning over logs, etc. If a snake bite occurs, an attempt should be made to
safely kill the snake for identification. The victim must be transported to the nearest hospital
within 30 minutes; first aid consists of applying a constriction band and washing the area around
the wound to remove any unabsorbed venom.

4.17.3.4 Spiders
Personnel may encounter spiders during work activities along the river.
Hazards

Two spiders are of concern, the black widow and the brown recluse. Both prefer dark
sheltered areas such as basements, equipment sheds and enclosures, and around woodpiles or
other scattered debris. The black widow is shiny black, approximately one inch long, and found
throughout the United States. There is a distinctive red hourglass marking on the underside of
the black widow’s body. The bite of a black widow is seldom fatal to healthy adults, but effects
include respiratory distress, nausea, vomiting, and muscle spasms. The brown recluse is smaller
than the black widow and gets its name from its brown coloring and behavior. The brown
recluse is more prevalent in the southern United States but may be found in New York State.
The brown recluse has a distinctive violin shape on the top of its body. The bite of the brown
recluse is painful and the bite site ulcerates and takes many weeks to heal completely.
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Control Measures

To minimize the threat of spider bites, all personnel walking through vegetated areas must
be aware of the potential for encountering these arachnids. Personnel need to avoid actions that
may result in encounters, such as turning over logs and placing hands in dark places such as
behind equipment or in corners of equipment sheds or enclosures. If a spider bite occurs, the
victim must be transported to the nearest hospital as soon as possible; first aid consists of
applying ice packs and washing the area around the wound to remove any unabsorbed venom.

4.17.3.5 Mosquitoes
Personnel may be exposed to mosquitoes during work activities along the river.
Hazards

Typical exposure to mosquitoes does not present a significant hazard. However, if West
Nile virus is prevalent in the area, mosquitoes can present a hazard and exposure to this virus is
increased. West Nile virus results in flu-like symptoms and can be serious if not treated or in
immune-compromised individuals. West Nile cases have been confirmed in New York State.

Control Measures

To minimize the threat of mosquito bites, all personnel working outside must be aware of
the potential for encountering mosquitoes and implement the basic precautions listed below:
e Avoid working at dawn or dusk when mosquitoes are most active.
e Prevent accumulation of standing water at the work site.
e Apply an insect repellent that contains DEET to exposed skin and clothing.
e Wear light colored clothes, preferably with long-sleeves and full-length pants.
e Do not touch any dead birds or animals.

If dead birds are detected near a particular work area, report to the local county health
department. If flu-like symptoms are present, contact the site SSR for more information.

4.17.3.6 Wasps and Bees

The possibility of encountering wasps or bees may occur along the river, conducting field
operations, or at the processing facility. Notice that the use of pesticides for bees or wasps is
prohibited on the project. If any nests are noted in the work area, report this finding to the CM
SR.

Hazards

Typical exposure to wasp or bees does not present a significant hazard. However, wasp or
bee stings are very painful and can be very serious when individuals with an allergy are stung.
Employees that have an allergy and have a prescribed Epinephrine Auto Injector (EpiPen) should
let coworkers know where it is in the event they are stung. Personnel will only assist in
administering the EpiPen if you are trained to do so or given permission by the injured person.

February 2012 PARSONS

4-58



2012 RA Health and Safety Plan

Control Measures

To prevent wasp and bee stings there are several steps to take:

Look around the work area to see if there are any large groups of wasps or bees.

Avoid wearing perfumes or colognes as they attract wasp or bees. Use an unscented
sun block and insect repellant.

If you see a wasp or bee, do not run away or make sudden moves.

Do not kill a bee unless it is absolutely necessary. Bees emit an odor when they are
killed that tells other bees there is danger. When other bees smell it, they attack and
sting in large groups.

If you see a large group of wasp or bees, leave them alone and leave the area. Report
the location so proper removal of the wasps or bees can be accomplished.

Apply an insect repellent that contains DEET to exposed skin and clothing.

Wear light colored clothes, long sleeves and long-legged pants. Bees are attracted to
sweaty skin.

Avoid disturbing likely wasp nests and beehive sites, such as large trees, tree stumps,
logs, and large rocks.

If you are stung by a wasp, bee, hornet or yellow jacket, follow these instructions:

Bees leave behind a stinger attached to a venom sac. Do not try to pull it out as this
may release more venom; instead gently scrape it out with a blunt-edged object, such
as a credit card or dull knife.

Wash the area carefully with soap and water. This should be continued several times
a day until the skin is healed.

Apply a cold or ice pack, wrapped in cloth for a few minutes.
Apply a paste of baking soda and water and leave it on for 15 to 20 minutes.

Telephone 911 to summon paramedics if the victim is having an allergic reaction,
and use a bee sting emergency survival kit if previously prescribed.

Treat swelling by elevating the swollen body part above the heat.
Do not squeeze the sting, or rub mud into it. This increases the risk of infection.

Do not administer drugs not prescribed for the victim. Seek immediate medical
attention if you are stung in the mouth or nose, swelling may block airways. Also
seek emergency care if any of the following symptoms are present, as these could
indicate an allergic reaction: 1) large areas of swelling; 2) abnormal breathing; 3)
tightness in throat or chest; 4) dizziness; 5) hives; 6) fainting; 70 nausea or vomiting;
and 8) persistent pain or swelling.
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418 LIFTING SAFETY
Using proper lifting techniques may prevent back strain or injury. The fundamentals of
proper lifting include:

e Consider the size, shape, and weight of the object to be lifted. A mechanical lifting
device or additional persons must be used to lift an object if it cannot be lifted safely
alone.

e The hands and the object should be free of dirt or grease that could prevent a firm grip.

e Gloves must be used, and the object inspected for metal slivers, jagged edges, burrs, or
rough or slippery surfaces.

e Fingers must be kept away from points that could crush or pinch them, especially
when putting an object down.

e [Feet must be placed far enough apart for balance. The footing should be solid and the
intended pathway should be clear.

e The load should be kept as low as possible, close to the body with the knees bent.

e To lift the load, grip firmly and lift with the legs, keeping the back as straight as
possible.

e A worker should not carry a load that he or she cannot see around or over.

e When putting an object down, the stance and position are identical to that for lifting;
the legs are bent at the knees, and the back is straight as the object is lowered.

When two persons are going to conduct a team lift, communication is key in
coordinating the previously-listed lifting steps. One person should coordinate the lift.

4.19 POLYCHLORINATED BIPHENYLS (PCBs)

The chemical hazards associated with project operations are primarily related to ingestion
of, and dermal contact with, PCBs (as well as any other potential constituents of concern (COC)
that may be identified) in soils, sediments, and water. To minimize the potential for ingestion
and dermal contact, appropriate personal hygiene must be followed during field activities.
Inhalation exposure to PCBs is possible if project personnel inhale soil particles that contain
PCBs or other constituents.

The OSHA permissible exposure limit (PEL) is a time-weighted average (TWA) airborne
concentration of 1,000 micrograms per cubic meter (ug/m3) for PCBs containing 42% chlorine
(average molecular formula of C12H;C,3). The standard encompasses all physical forms of these
compounds: aerosols, vapor, mist, sprays, and PCB-laden dust particles. The standard is based
on an eight-hour work day, five days per week, with no weekend exposure. Contractors working
more than a 40-hour work week are required to adjust the exposure level to match actual
exposure hours.
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Additionally, community exposure limits have been established in the QoLPS. Work
activities such as sediment handling and processing may result in PCB-related impacts to air
quality of the general public. The QoLPS for air quality include standards and “concern levels”
(at 80% of the standard levels) for total PCB concentrations in air during the remedial action.
There are separate concern levels and standards for residential and commercial/industrial areas.
They are:

e For residential areas, a concern level of 0.08 pg/m® and a standard of 0.11 pg/m®, both
as 24-hour average PCB concentrations; and

e For commercial/industrial areas, a concern level of 0.21 ug/m* and a standard of
0.26 pg/m®, both as 24-hour average PCB concentrations.

4.20 DRILLING OPERATIONS

Drilling operations may be conducted on land using truck mounted equipment or on water
using barge-mounted equipment. Drilling operations may consist of rotary, percussion, direct
push, or vibratory methods.

Hazards

Tools and equipment, such as elevators, cat lines, and wire rope, have the potential for
striking, pinning, or cutting personnel. The presence of overhead utilities and underground
obstacles poses a hazard if boring equipment contacts them. For water based work, additional
hazards are present related to unsecured equipment on the barge platform and the increased
potential for man-overboard or drowning incidents.

e Wire Rope - Worn or frayed wire rope presents a laceration hazard if loose wires
protrude from the main bundle.

e Cat Lines - Cat lines are used on drilling rigs to hoist material. Accidents that occur
during cat line operations may injure the employee doing the rigging, as well as injure
the operator. Insufficient hoisting control causes sudden and erratic load movements,
which may result in hand and foot injuries.

e Working Surfaces - Slippery work surfaces can increase the likelihood of back
injuries, overexertion injuries, slips, and falls.

e Materials Handling - The most common type of accident that occurs in material
handling operations is the “caught between” situation when a load is being handled and
a finger or toe gets caught between two objects. Rolling stock can shift and/or fall
from a pipe rack or truck bed.

Control Measures

All drillers must possess required state or local licenses to perform such work and receive
site-specific training prior to beginning work. The operator is responsible for the safe operation
of drilling equipment and adherence to the requirements of the RA HASP. The driller must
verify that all safety equipment is in proper condition and is properly used. The members of the
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drill crew must follow all instructions of the driller, wear appropriate PPE, and be aware of all
hazards and control procedures. The drill crew must participate in the daily safety meetings and
be aware of all emergency procedures.

Under no circumstances will personnel be permitted to ride the traveling block or elevators,
nor will the cat line be used as a personnel carrier.

Pre-Drilling Protocol - Before drilling activities commence, the existence and location

of underground pipe, electrical equipment, and gas lines must be determined. An
underground facilities protection organization (UFPO) must be contacted at least one
week, but no more than two weeks, prior to subsurface activities. Arrange for
telephone, electrical, cable television, and natural gas locators to mark out lines on site
prior to conducting work. Provide the electric and natural gas locators with a site
figure that shows the locations where drilling activities will be completed. Conduct a
site walk with the locators to visually identify each location where drilling activities are
to be completed. The Pre-Drilling/Subsurface Checklist for Intrusive Fieldwork (see
Attachment G) must be used to document that nearby utilities have been marked on the
ground, and that the drilling locations have been cleared. The completed Pre-
Drilling/Subsurface Checklist for Intrusive Fieldwork must be present prior to
commencement of any intrusive investigation.

Equipment Inspection - Each day, prior to the start of work, the drill rig and associated
equipment must be inspected by the driller and/or drill crew. The following items must
be inspected:

— Vehicle or derrick condition;

— Proper storage of equipment;

— Condition of all wire rope and hydraulic lines;

— Fire extinguisher; and

— First-aid kit.

Drill Rig Set Up — For land-based operations, all boring sites will be inspected by the
driller prior to mobilizing the rig to verify a stable surface exists. This is especially
important in areas where soft, unstable terrain is common. The drill rig must be
properly blocked and leveled prior to raising the derrick. The leveling jacks must not
be raised until the derrick is lowered. The rig must be moved only after the derrick has
been lowered. When the ground surface is soft or otherwise unstable, wooden blocks,
at least 24 inches by 24 inches and 4 inches to 8 inches thick, must be placed between
the jack swivels and the ground. The emergency brake must be engaged, and the
wheels that are on the ground must be chocked. For river-based operations, the drill rig
must be properly secured to the barge.

Overhead Electrical Clearances - If drilling activities are conducted in the vicinity of
overhead power lines, the power to the lines must be de-energized, tested de-energized,
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or marked up/guaranteed, or the equipment must be positioned such that no part,
including derrick can come within the minimum clearances as outlined in the table
below:

Minimum Clearances

Nominal System Minimum Required

Voltage Clearance
0-50kV 10 feet
51-100kV 12 feet
101-200kV 15 feet
201-300kV 20 feet
301-500kV 25 feet
501-750kV 35 feet
751-1,000kV 45 feet

When the drill rig is in transit, with the derrick lowered and no load, the equipment
clearance must be at least 4 feet for voltages less than 50kV, 10 feet for voltages of 50kV to
345kV, and 16 feet for voltages above 345kV.

e Hoisting Operations - Drillers should never engage the rotary clutch without watching
the rotary table, and confirming that it is clear of personnel and equipment. Other
safety procedures concerning hoisting operations include:

Unless the draw works is equipped with an automatic feed control, the brake
should not be left unattended without first being tied down.

Auger strings or casing should be picked up slowly.

During instances of unusual loading of the derrick or mast, such as when making
an unusually hard pull, only the driller should be on the rig floor; no one else
should be on the rig or derrick.

The brakes on the draw works of the drill rig should be tested by the driller each
day. The brakes should be thoroughly inspected by a competent individual each
week.

A hoisting line with a load imposed should not be permitted to be in direct contact
with any derrick member or stationary equipment, unless it has been specifically
designed for line contact.

Workers should never stand near the borehole whenever any wire line device is
being run.

Hoisting control stations should be kept clean and controls labeled as to their
functions.
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e Cat Line Operations - Only experienced workers will be allowed to operate the
cathead controls. The kill switch must be clearly labeled and operational prior to
operation of the cat line. The cathead area must be kept free of obstructions and
entanglements.

The operator should not use more wraps than necessary to pick up the load. More than one
layer of wrapping is not permitted.

Personnel should not stand near, step over, or go under a cable or cat line that is under

tension.

e Employees or subcontractors rigging loads on cat lines must:

Keep out from under the load,;

Keep fingers and feet where they will not be crushed,

Be sure to signal clearly when the load is being picked up;

Use standard visual signals only and not depend on shouting to co-workers for
communication; and

Make sure the load is properly rigged, since a sudden jerk in the cat line will shift
or drop the load.

e Wire Rope - When two wires are broken or rust or corrosion is found adjacent to a
socket or end fitting, the wire rope must be removed from service or resocketed.
Special attention must be given to the inspection of end fittings on boom support,
pendants, and guy ropes. Other safety procedures when using wire rope include:

Wire rope removed from service due to defects must be cut up or plainly marked
as being unfit for further use as rigging.

Wire rope clips attached with U-bolts must have the U-bolts on the dead or short
end of the rope, i.e. “never saddle a dead horse”; the clip nuts must be re-tightened
immediately after initial load carrying use and at frequent intervals thereafter.

When a wedge socket fastening is used, the dead or short end of the wire rope
must have a clip attached to it or looped back and secured to it by a clip; the clip
must not be attached directly to the live end.

Protruding ends of strands in splices on slings and bridles must be covered or
blunted.

Except for eye splices in the ends of wires and for endless wire rope slings, wire
rope used in hoisting, lowering, or pulling loads, must consist of one continuous
piece without knot or splice.

An eye splice made in any wire rope must have not less than five full tucks.

Wire rope must not be secured by knots. Wire rope clips must not be used to
splice rope.
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— Eyes in wire rope bridles, slings, or bull wires must not be formed by wire clips or
knots.

e Auger Handling - Auger sections must be transported by cart or carried by two
persons. Individuals should not carry auger sections without assistance. Other safety
precautions when handling augers include:

— Workers should not be permitted on top of the load during loading, unloading, or
transferring of rolling stock.

— When equipment is being hoisted, personnel should not stand where the bottom
end of the equipment could whip and strike them.

— Augers stored in racks, on catwalks, or on flatbed trucks or barges should be
secured to prevent rolling.

4.21 ELECTROFISHING

The use of electrofishing equipment involves potential hazards related to the high voltage
output. Because water is an excellent conductor of electricity, the operator of the electrofishing
equipment must observe certain precautions to avoid injury.

The electrofisher operates by sending current through the cathode, through the water, and to
the anode. The equipment operator must become part of the circuit to be shocked. Touching the
cathode and anode simultaneously would complete the circuit and result in a severe electric
shock. Operators are not permitted to touch the electrodes.

Symptoms of electric shock range from muscle contraction (unable to let go), potential lung
paralysis, ventricular fibrillation, heart paralysis, severe burns, and death.

Control Measures

The following general safety procedures apply to all types of electrofishers, and should be
observed at all times.

e Use electrical lineman gloves of at least 1,000-volt rating. If the gloves become very
wet inside, stop electrofishing and dry them thoroughly or use a dry pair of gloves.

Remove wristwatch, rings, and any other metal jewelry.

Use only dip nets with insulated or non-conductive handles.

Make all electrical connections before turning on the power.

Be sure that all personnel are aware that electrofishing is going to begin and that they
are clear of electrodes before turning on the power.

e Be sure that no animals, e.g., livestock, dogs, etc., are in the water near the sampling
locations.

e The equipment must include a switch that keeps the circuit open unless actively and
continuously closed. The operator also will have access to an emergency shut-off
switch.
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Operate the equipment within acceptable power ranges to prevent overloading the
equipment and minimize the potential of fire hazard.

During electrofishing, the high voltage flashing light and/or audible tone generator
shall be working.

Do not touch people, equipment, or metal objects with the anode or cathode
probes/surfaces.

Wear polarized sunglasses to detect sub-surface hazards and obstacles. No glasses
with metallic frames are to be worn when electrofishing.

Turn the power off immediately if a problem occurs and also when the unit is not in
use.

Additional Control Measures for Backpack Electrofishers

The following safety procedures, including the previously listed general procedures, should
be followed at all times when using backpack electrofishers.

Use water-tight wading hip boots or chest waders. If the waders or boots become wet
inside, stop electrofishing and dry them thoroughly or use a dry pair of boots or
waders.

Walk slowly and carefully to prevent tripping on objects in the stream.

Sampling must cease if persons, pets, or livestock are observed in the water or on
shore within 12 meters of the electrofishing unit.

To prevent overloading the unit, do not touch the cathode with the anode.

Check that the mercury tilt switch shuts off the power when the unit is tipped more
than 45° from vertical.

Backpack electrofishers add a burden to the user, requiring careful body positioning to
avoid back strain.

4.22 WORKING ON A BRIDGE

Whenever possible, sampling will be performed from a boat. If sampling from a bridge is
required, roadway traffic avoidance will be accomplished by following these procedures:

A functioning cellular phone must be present at the site at all times for emergency
communication.

Check with the local traffic control department (police/public works) to determine if a
stationed uniformed police office is necessary;

If possible, schedule work for off-peak traffic hours;

Personnel must utilize PPE, including an orange traffic safety vest, safety cones, and
“men working” signs; personnel are to be trained to comply with DOT regulations.

If a sidewalk is not present, then personnel must park the vehicle on the shoulder of the
road with the emergency flashers on; the shoulder must be at least 6 feet wide and the

February 2012 PARSONS

4-66



2012 RA Health and Safety Plan

wheels of the vehicle must not extend over the white lines on the roadway.
Additionally, all personnel must conduct work on the opposite side of the vehicle from
oncoming traffic, i.e., personnel are protected by the vehicle; and

e Work will only be conducted during daylight at bridge locations without sidewalks,
and will not be conducted if slippery road conditions exist or if snow plows could
potentially be in operation.

River traffic avoidance will be accomplished by following these procedures:

e During the navigation season, an easily visible floating buoy (i.e. orange) will be
attached to the cable used to suspend all equipment from the bridge. This buoy will be
attached using a sliding harness, allowing the buoy to float at the surface while the
sampler is submerged.

e Prior to lowering any equipment, a visual observation will be performed to confirm the
lack of boat traffic in the vicinity of the bridge.

Water safety and fall protection will be accomplished by following these procedures:

e All personnel must wear a USCG-approved PFD whenever working on or near the
water, except when adequate fall protection exists on bridges (42" high top rail and
mid-rail).

e Work must be conducted so that both feet of the personnel are on the base of the
bridge, shoulder of the road, or sidewalk, e.g., not standing on the railing, with the
center of gravity lower than the bridge railing. Additionally, a personal fall arrest
system must be used if there is no guardrail at least 42 inches high.

4.23 IONIZING RADIATION

The Sediment Processing Facility utilizes four in-line density meters on process piping that
contain an enclosed source of ionizing radiation. Personnel may work in the vicinity of the
devices.

Hazards

The Ohmart-Vega density meters contain a Cesium-137 source. These meters detect the
flow of liquid through pipes. The model is Gen 2000 density meter. The Cesium and a detector
are placed on opposite sides of the material to be measured. Gamma or beta radiation is
transmitted through the sample is then detected by the meter. The Cs-137 can be dangerous but
the meters are designed to remain sealed and keep people from being exposed. This unit is set to
have a 2mrem exposure maximum.

Control Measures

To eliminate the threat exposure from ionizing radiation all personnel must be aware of the
control methods listed below:

e Workers performing tasks near the meters will be advised of their location.
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e Observe the warning sign on the meters.
e Do not tamper with the meter housing or the locked enclosure.

e Report any concerns of meter or enclosure damage.

4.24 FATIGUE

The Sediment Processing Facility and Dredging Operations will have extended work shifts
and unusual work hours. This schedule and a lack of sleep will contribute to fatigue. Fatigue
increases the likelihood of inattentiveness and stress, which can lead to accidents.

Fatigue is defined as the reduced mental and physical functioning caused by sleep
deprivation and/or being awake during normal sleep hours.

Control Measures

To eliminate fatigue, a each contractor must develop a Fatigue Risk Management Plan
(FRMP) to mitigate worker fatigue using the control methods listed below;

e A FRMP shall address how during full scale operations of 24 hours a day, six and
potentially seven days a week, a work schedule can be structured to provide the
required rest.

e Documentation shall be maintained to show compliance with the FRMP.
e The FRMP shall at a minimum contain the following:

- A mandatory requirement for consecutive days off for every twelve consecutive
days worked.

- A maximum number of hours scheduled for work during any single shift.

- A maximum number of hours worked total per day or extended shift.

- A minimum of number of hours off between shifts.

- A defined call-out system to cover for employee unscheduled time off.
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SECTION 5

PERSONAL PROTECTIVE EQUIPMENT

5.1 LEVELS OF PROTECTION

PPE is required to safeguard project personnel from various hazards. Varying levels of
protection may be required depending on the degree of physical hazard and the potential for
exposure to PCB contaminated sediment.

PPE shall be worn at all times on the site, including travel within the site when starting or
ending shifts.

Hard hats are required at all times in the work area areas, i.e., construction,
processing/operations, dredging, wharf, marine vessel. The following color code
system for hard hats shall be implemented: White hard hats shall be worn by all GE,
CM, Engineer of Record, and contractor personnel. Yellow hard hats shall be worn by
all visitors. Red hard hats shall be worn by any personnel (except safety) with
CPR/first aid certification. Green hard hats shall be worn by all safety personnel. Blue
hard hats shall be worn by any new employee for the first 30 days. Cowboy hard hats
are not permitted. Hard hats must be worn in the forward direction, unless the hard hat
has a swivel suspension and is American National Standards Institute (ANSI) approved
to be worn in the reverse direction.

Appropriate eye and face protection that complies with ANSI Z87 shall be worn at all
times. Safety glasses with side shields are required as a minimum.

Sensible and safe work clothing/shoes must be worn. This means the wearing of shirts
with a minimum four-inch sleeve. Shorts, cutoffs, sleeveless shirts, tank tops,
sneakers, and running shoes are strictly prohibited.

No canvas or leather sneakers (even if equipped with steel toe) or sandals will be
worn. All construction boots or shoes designed to accommodate laces must be fully
laced.

Appropriate hearing protection shall be worn in work areas where levels exceed
established standards.

Suitable gloves must be worn to protect the hands from injury as appropriate for the
work to be performed.

Approved respirators must be used when excessive dust, mist, fumes, gases, or other
atmospheric impurities are present.

Self inflating PFDs will not be allowed on the project.
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Float coats are required when the water temperature is between 40F to 50F. A
survival suit or a float coat and bibs are required when the water temperature is below
40F.

Full-body safety harnesses and secured safety lanyards or retractable lifelines must be
used when working from unguarded work surfaces where falls greater than six feet
present a hazard. Lanyards or retractable lifelines must be secured to separate lifelines
and independent connection points capable of withstanding the load of a potential fall.

Proper personal protective equipment must be worn for welding and burning.
Welding screens must be used when welding operations are in the vicinity of other
employees.

Electric insulating protective equipment, such as rubber gloves, blankets, hoses, boots,
etc. shall be inspected before use.

Proper diving PPE is to be established based on the planned operations to be
performed, e.g., planting, welding, etc.

In accordance with Section 5 in the contractor HASP, a hazard/risk/exposure assessment
will be provided for each major activity that will take place. Section 6 of the contractor HASP
provides the JSA for each major activity, which identifies the steps, hazards, and control
measures for each task. The required PPE is listed on each JSA, either in the main header as
minimum required PPE and under control measures for task specific PPE, e.g., goggles.

5.2 LEVEL D PROTECTION

The minimum level of protection that will be required of project personnel will be Level D,
which will be worn when site activities present no potential for dermal contact with
contaminated media, and no potential for inhalation exposure exists. The following equipment
will be used for Level D:

Work clothing as prescribed by weather conditions;
Leather safety-toe shoes or boots, meeting ANSI 741,
Safety glasses with permanent side shields or goggles, meeting ANSI Z87;

USCG-approved Commercial Type I, II, or 11 PFD when working over or near water
e.g., on a boat, barge, shoreline, dock, or bridge, and the potential for drowning exists.
Each PFD shall be worn with an attachable emergency whistle and a water activated
light attached to the PFD;

Hard hat, meeting ANSI Z89, when falling object hazards are present;

Hearing protection (if noise levels exceed 85 decibels on the a-scale (dBA), then
hearing protection with a USEPA noise reduction ratio (NRR) of at least 20 dBA must
be used);

Gloves as appropriate for task (detail glove type for task in JSA); and
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e Lighted reflective light-emitting diode (LED) illuminated safety vests shall be
required for all personnel working near roadways, railways or moving vehicles,
including heavy operating equipment, if working before dawn, after dusk or during
reduced visibility, e.g., fog, overcast skies, etc. High visibility reflective safety vests or
other suitable garments approved by the CM shall be worn by all other personnel that
are not working near roadways, railways, or moving vehicles.

5.2.1 Modified Level D Protection

Modified Level D PPE will be used when airborne concentrations of a chemical hazard are
not present at levels of concern, but site activities present an increased potential for contact with
contaminated sediment. Modified Level D protection consists of Level D PPE in addition to the
following:

¢ Nitrile gloves worn over nitrile surgical gloves;

e Latex/ polyvinyl chloride (PVC) over boots when contact with contaminated sediment
is anticipated;

e Tyvek® suit when body contact with contaminated sediment is anticipated; and
e Polyethylene-coated Tyvek® suit or raingear when body contact with wet sediment or
liquid contaminants is anticipated.
5.2.2 Level C Protection

Level C protection will be required when the airborne concentration of a chemical hazard
reaches one-half of the OSHA PEL or American Conference of Governmental Industrial
Hygienists (ACGIH) threshold limit value (TLV). Level C protection consists of Level D PPE in
addition to the following:

e Full-face, air-purifying respirator with combination organic vapor and high-efficiency
particulate air (HEPA) cartridges.

5.3 SELECTION OF PPE

PPE will be selected based on the potential for contact with contaminated sediment
materials, site conditions, air quality, and the judgment of the PSM, SSR, or site supervisor.

5.4 SITE RESPIRATORY PROTECTION PROGRAM

Each contractor HASP will provide its own written respiratory protection program in
compliance with 29 CFR 1910.134, which will consist of the following (as a minimum):

e All on-site personnel who may use respiratory protection will have an assigned
respirator.

e All on-site personnel who may use respiratory protection will have been fit tested and
trained in the use of a full-face air-purifying respirator within the past 12 months.
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All on-site personnel who may use respiratory protection must, within the past year,
have been medically certified as being capable of wearing a respirator. Documentation
of the medical certification must be provided to the PSM prior to commencement of
site work.

Respirators must be properly cleaned, maintained, stored, and National Institute for
Occupational Safety and Health (NIOSH) approved.

If air-purifying cartridge respirators are used, a calculation must be completed to
determine the end of service life for the cartridge and establish a cartridge change-out
schedule. Using breakthrough or changing cartridges at the end of each shift is not
acceptable.

All on-site personnel who may use respiratory protection must be clean-shaven.
Mustaches and sideburns are permitted, but they must not touch the sealing surface of
the respirator.

Respirators will be inspected, and a negative pressure test performed prior to each use.

After each use, the respirator will be wiped with a disinfectant, cleansing wipe. When

used, the respirator will be thoroughly cleaned at the end of the work shift. The
respirator will be stored in a clean plastic bag, away from direct sunlight in a clean, dry
location, in a manner that will not distort the face piece.

5.5 USING PPE

Depending on the level of protection selected, specific donning and doffing procedures may
be required. The procedures presented in this section are mandatory if Modified Level D or
Level C PPE is used.

5.5.1 Donning Procedures

Use the following procedures when donning PPE:

Remove bulky outerwear, remove street clothes, and store in clean location.
Put on work clothes or coveralls.

Put on the required chemical protective coveralls.

Put on the required chemical protective boots or boot covers.

Tape the legs of the coveralls to the boots with duct tape.

Put on the required chemical protective gloves.

Tape the wrists of the protective coveralls to the gloves.

Don the required respirator and perform appropriate fit check (Level C).

Put hood or head covering over head and respirator straps and tape hood to face piece
(Level C).

Don remaining PPE, such as safety glasses or goggles and hard hat.
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5.5.2 Doffing Procedures

Whenever a person leaves the exclusion zone (EZ) of a particular work area, the following
decontamination sequence must be followed:
e Rinse contaminated materials from the boots or remove contaminated boot covers.
e Clean reusable protective equipment.

e Remove protective garments, equipment, and respirator (Level C). All disposable
clothing should be placed in plastic bags, which are labeled with contaminated waste
labels.

e Wash hands, face, and neck (or shower if necessary).
e Proceed to clean area and dress in clean clothing.
e Clean and disinfect respirator for next use.

All disposable equipment, garments, and PPE must be bagged in plastic bags and labeled for
disposal. See Section 9, Decontamination, for detailed information on decontamination stations.

5.5.3 Selection Matrix

The level of PPE selected will be based on air monitoring of the work environment and an
assessment of the potential for skin contact with contaminated media. The PPE selection matrix
is presented in Table 3 below.

Table 3 — PPE Selection Matrix

Anticipated Level of PPE

Task for Task Initiation
Rail Yard Operations Modified Level D
Processing Facility Upgrades/Construction Modified Level D or Level D
Processing Facility Operations Modified Level D
Dredging Operations Modified Level D
Habitat Construction Modified Level D
Support Activities Modified Level D
Decontamination/Equipment Cleaning Activities Modified Level D

Note: Please refer to the Diving Safety Manual (Appendix C) for a description of scuba equipment to be used.
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SECTION 6

AIR MONITORING AND ACTION LEVELS

6.1 AIR MONITORING

Assessment and evaluation of field personnel exposure to airborne contaminants through
real-time and integrated monitoring shall be performed by each contractor as per the contractor
HASP, concurrent with activities which may possibly generate airborne contaminants
approaching established exposure limits (PEL, ACGIH TLV). PCBs are the primary
contaminant of concern on the project; however, other contaminants, e.g., metals, may be
encountered in the course of river dredging. The sediment coring program has also identified
metals (Cr, Cd, As, Hg) from an upstream pigment plant. Therefore, the contractor must review
all sediment data and address any appropriate controls in the development of the contractor
HASP. The contractor HASP and air monitoring plan may have to be reevaluated should other
discoveries be made. A discussion of potential air contaminants is presented in the following
sections.

6.2 POLYCHLORINATED BIPHENYLS (PCBs)

PCBs have very high boiling points and exhibit low volatility. Site work will take place
outdoors or indoors with adequate ventilation. There is very little potential for PCB vapor
generation above the PEL, and very little potential for airborne particulate generation during
project activities, as PCBs have a strong affinity for sediment and the sediment will be wet. If
airborne particulates, e.g., dust, are generated during the dewatering process or transferring of
coarse material to the staging area, dust suppression measures will be implemented by the
contractor. Contractors will be required to closely monitor emission levels as community level
exposure limits are much lower than employee limits. The contractor is responsible for
maintaining community level exposure at or below the QoLPS limits.

6.3 AIRBORNE PARTICULATES (DUST)

Real-time aerosol monitors will be used by contractors to monitor the level of airborne
particulates. Perimeter, point source, and personnel air monitoring will also be required.

6.4 GASOLINE AND SOLVENTS

Standard safety procedures will be followed when handling gasoline and solvents to
minimize vapor generation and inhalation exposure. Safety containers will be capped and stored
outside in a manner that provides adequate ventilation and minimizes the risks of release, fire, or
explosion. Potential exposures are of very short duration.
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6.5 HYDROGEN SULFIDE

Dredging in areas of heavy organic sediments may release hydrogen sulfide. The dredging
contractor will be required to monitor hydrogen sulfide and combustible gasses with a
combustible gas indicator with a hydrogen sulfide detector. Action levels for hydrogen sulfide
will be established as per Section 6.7. Contractors will be required to closely monitor emission
levels as community level exposure limits are much lower than employee limits. The contractor
is responsible for maintaining community level exposure at or below the QoLPS limits.

6.6 RESPIRATORY HAZARD ASSESSMENT

The PSM will perform a respiratory hazard assessment, which will include a review of each
contractor HASP and corresponding JSA.

6.7 ACTION LEVELS

When real-time air monitoring cannot be performed for all potential chemicals of concern,
theoretical exposure limits based on a worst-case scenario shall be calculated using dust as an
action level, which cannot exceed 1.0 milligram per square meter (mg/m®). Action levels may be
adjusted based on the data obtained over the duration of the project.

When determining whether employees are approaching established exposure limits,
exposures and corresponding PEL must be calculated based on the number of hours worked, e.g.,
12 hours versus the traditional eight-hour PEL or TLV.

When there is a difference between one or more published exposure limits for a chemical of
concern, e.g., OSHA PEL and ACGIH TLV, the more conservative exposure limit will be used
for determining an action level.
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SECTION 7

MEDICAL MONITORING

7.1 MEDICAL SURVEILLANCE PROGRAM

All project personnel who work in areas that may result in the exposure to chemicals at or
above the PEL, are members of a hazmat team, or who wear a respirator for more than 30 days
per year shall participate in a medical surveillance program in compliance with 29 CFR
1910.120(f). Copies of the documentation required as part of 29 CFR 1910.120(f) shall be
provided by each contractor to the PSM.

7.1.1 Pre-Placement Medical Examination

All project personnel operating motor vehicles or heavy equipment associated with the
project, including dredge cranes and operating vehicles off-site for project purposes, shall pass a
functional capacity examination (FCE) prior to starting work that shall include:

e 20/20 vision to perceive or recognize distances, depths, and peripheries;

e Audiogram results indicating the ability to hear audible instructions via two-way
radio;

e Ability to move the head and neck sideways for increased peripheral vision; and

e Ability to ascend/descend fixed ladders and stairs.

All on-site personnel involved with lifting, carrying, pushing, or pulling equipment and
materials that weigh up to 40 pounds shall have an FCE to confirm they are physically fit to
perform their job.

All on-site personnel involved with dredging, processing, and handling PCB-impacted
sediments shall have a baseline, annual and exit examinations in compliance with 29 CFR
1910.120(f) to identify any pre- or post-exposure medical conditions.

The examining physician shall provide the employee with a letter summarizing his findings
and recommendations, confirming the worker’s fitness for work and ability to wear a respirator.

7.2 OTHER MEDICAL EXAMINATIONS

Each diver must be certified by a licensed physician to be medically qualified for their
assignment before diving. The medical examination must be documented and a written report
prepared by the examining physician. The medical examination must contain the examining
physician’s opinion of the individual’s fitness to dive, including any recommended restrictions or
limitations. The report must be reviewed by the Diving Supervisor.

In addition to pre-employment, annual, and exit physicals, personnel may be examined:
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e At employee request after known or suspected exposure to toxic or hazardous
materials; or

e At the discretion of the PSM, SSR, or occupational physician in anticipation of or after
known or suspected exposure to toxic or hazardous materials.

7.3 MEDICAL RESTRICTION

When the examining physician identifies a need to restrict work activity, the employee’s
supervisor must communicate the restriction to the employee and the site supervisor, who will
communicate the information to the PSM. The terms of the restriction will be discussed with the
employee and the supervisor.

Alternate, light-duty work will be made available to personnel whenever possible.
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SECTION 8
PERSONNEL TRAINING
8.1 GENERAL
Below is a table that details the training requirements for onsite personnel.
Controlled
Substance /
Personnel / Project Behavior Alcohol Incident
Type of Safety -based HAZWOPER Zero CPR/ OSHA | Defensive Abuse Investigation
Training Orientation Safety 40-hr Incident | First Aid 30-hr Driving Awareness Training
Visitors Yes No No (must be No No No No No No
(including escorted by
regulatory HAZWOPER
personnel) trained
personnel)
GE Site Yes Yes Yes (for Yes No No No No No
Project Processing,
Personnel Dredging and
Habitat
Const.)
CM Site Yes Yes Yes (for Yes Yes (for Yes Yes (if Yes Yes
Project Processing, Safety (for driving for
Personnel Dredging and personnel) | Safety business)
Habitat person
Const.) nel)
Contractor Yes Yes Yes (for Yes Yes Yes Yes (if Yes Yes
Managers, Processing, driving for | (biannually)
Supervisors Dredging and business)
and Safety Habitat
Personnel Const.)
Contractor Yes Yes Yes (for No Yes (for No Yes (if No No
Field/Craft Processing, SSR) driving for
Dredging and business)
Habitat
Const.) see
note 1 below

Note 1: Contractor and subcontractor field personnel who work in areas that may result in exposure to
hazardous substances or health hazards must be trained in compliance with 29 CFR 1910.120 (HAZWOPER).

All project personnel shall attend a site-specific project safety orientation upon hire that will
review the Zero Incident management approach; the project team’s proactive approach to
manage the interrelated areas of safety, health, environment, and risk management; and the
project goal of zero accidents and zero injuries with work tasks designed to minimize or
eliminate hazards to personnel, process, equipment, environment, and the general public. In
addition, it will be reinforced that no individuals shall perform tasks that may endanger their own
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safety and health or that of others. In other words, all individuals are empowered to have “stop
work authority”.  Visitors will also be required to receive an abbreviated project safety
orientation.

The site-specific project safety orientation for all project personnel will also discuss
behavior-based safety, the benefits of behavior-based safety, and how to conduct a worker safety
observation and participate in a feedback session to identify positive and questionable behaviors.

All on-site personnel will receive training on the effects and consequences of controlled
substance use on personal health, safety, and work environment.

All project personnel that drive any type of vehicle on or off the site for any purpose related
to the project (other than driving to and from a place of residence for work) shall complete a full
day (eight hours) defensive driving course and provide documentation.

All on-site personnel who work in areas that may result in the exposure to hazardous
substances or health hazards must be trained in compliance with 29 CFR 1910.120
(HAZWOPER standard). Certification must be renewed on an annual basis by completing an
eight-hour refresher.

8.2 40-HOUR OSHA HAZWOPER COURSE
The following is a list of the topics typically covered in the 40-hour HAZWOPER training:

e General safety procedures;

e Physical hazards (fall protection, noise, heat stress, cold stress);

e Names and job descriptions of key personnel responsible for site health and safety;
e Safety, health, and other hazards typically present at hazardous waste sites;

e Use, application, and limitations of PPE;

e Work practices by which project personnel can minimize risks from hazards;

e Safe use of engineering controls and equipment on site;

e Medical surveillance requirements;

e Recognition of symptoms and signs that might indicate overexposure to chemicals;
e Worker right-to-know (Hazard Communication, 29 CFR 1910.1200);

e Routes of exposure for chemicals of concern;

e Engineering controls and safe work practices;

e Components of a health and safety program and a site-specific HASP;

e Decontamination practices for personnel and equipment;

e Confined-space entry procedures; and

e General emergency response procedures.
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8.3 SUPERVISOR TRAINING
Management and supervisors must complete the following courses:

e Eight-hour HAZWOPER supervisor;
e Thirty-hour OSHA construction safety course;
e START - behavior-based safety training;

e Controlled substance and alcohol awareness training on the manifestations and
behavioral causes that may indicate controlled substance and alcohol use or abuse
(required on at least a biannual basis); and

CPR/first aid.

8.4 SITE-SPECIFIC TRAINING

A project orientation session covering site hazards, procedures, and contents of the RA
HASP must be received by all on-site personnel prior to commencement of work or entering the
site. The orientation shall include a discussion of the chemical, physical, and biological hazards;
names of personnel responsible for site safety and health; proper use of PPE; work practices to
minimize risk from hazards; safe use of engineering controls and equipment; acute effects of
compounds at the site; decontamination procedures; and emergency procedures.

8.4.1 Visitors

A visitor is an individual that is not permanently assigned to the project, has not received a
project safety orientation or does not have the required training certifications to work on the site.

Visitors arriving on the site must be escorted at all times by the PSM, CM safety
representative, or site supervisor, or must receive the site-specific project safety orientation and
have the appropriate training certifications, e.g., HAZWOPER certification.

8.4.2 Safety “Toolbox” Meetings

Safety “toolbox” meetings conducted prior to each shift will cover the current weather and
site conditions, incidents from the previous shift, safe or at-risk/questionable behaviors from the
previous shift, work to be accomplished, anticipated hazards, engineering controls/work
practices/PPE to protect against hazards and any additional safety topics. No work will be
performed before the safety “toolbox” meeting has been held. The safety “toolbox” meeting
must also be held prior to new tasks, and repeated if new hazards are encountered. Safety
“toolbox” meetings shall be documented on the safety meeting sign-in sheet provided as
Attachment C, or equivalent. All project personnel arriving on site after the safety “toolbox”
meeting must review the contents of the meeting and sign the sheet.

8.5 FIRST AID AND CPR

At least two employees current in first aid/CPR will be assigned to each work crew carrying
out a specific field task and will be on the site during operations. These employees may include
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the SSR or management personnel providing they are on site when work operations are
performed. These individuals must also receive training regarding the precautions and protective
equipment necessary to protect against exposure to blood-borne pathogens.

8.6 BOAT OPERATORS

The operator/skipper of any boat, e.g., barge, tug, dredge, support vessel, etc., must
complete a USCG boating safety training course prior to conducting work on the river. Each
operator/skipper must demonstrate proficiency in the following subject areas: proper operation of
a boat; boat and safety equipment inspections; content and frequency of equipment safety
inspections; proper use of on-board safety equipment, including fire extinguisher, radio or
cellular phone, flares, and horn; proper procedures on the completion and filing of a float plan;
appropriate boating “rules-of-the-road”; emergency procedures in the event of capsizing or being
thrown overboard; and different types of PFDs and their proper inspection and use.

8.7 COMPETENT PERSON

Contractors are individually responsible for training their respective workers and for
complying with all project requirements. Table4 below provides some guidance on
competent/qualified person, training, and JSA requirements for specific safety and health
regulations.

Table 4 Competent Person and
Job Safety Analysis Requirements

Written

Competent/ Plan and
OSHA Qualified | Training JSA

Safety and Health Requirement Regulation Person Required | Required
General Safety and Health 1926.20 Yes Yes Yes
Safety Training 1926.21 Yes Yes Yes
Confined Spaces 1926.21, 1910.147 Yes Yes Yes
Confined Space Permit System See above Yes Yes Yes
First Aid and Medical 1926.23, 50 Yes Yes Yes
Fire Protection and prevention 1926.24, 150-155, 352 Yes Yes Yes
Housekeeping 1926.25 N/A N/A N/A
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Table 4 (Continued)

Competent Person and Job Safety Analysis Requirements

February 2012

Written

Competent/ Plan and
OSHA Qualified | Training JSA

Safety and Health Requirement Regulation Person Required | Required
Illumination 1926.26, 56 Recommended| N/A N/A
Sanitation 1926.27, 51 N/A N/A N/A
Personal Protective Equipment 1926.28, 95-98, 100- Yes Yes Yes

107
Acceptable Certifications 1926.29 Yes Yes Yes
Incorporation by Reference 1926.31 N/A N/A N/A
Emergency Employee Action Plans 1926.35 Recommended|  Yes Yes
Noise Exposure 1926.52 Yes Yes Yes
Radiation Protection 1926.53, 54 Yes Yes Yes
Gases, Vapors, Dusts, and Mists 1926.1926.55 Yes Yes Yes
Ventilation 1926.57, 353 Recommended| Yes Yes
Hazard Communication 1926.59 Yes Yes Yes
Process Safety Management 1926.64 Yes Yes Yes
1910.119
Hazardous Waste Operations and 1926.65 Yes Yes Yes
Emergency Response 1910.120
Accident Prevention Signs and Tags 1926.200 N/A N/A N/A
Signaling 1926.201 Recommended |  N/A Yes
Barricades 1926.202 N/A N/A N/A
Material Storage 1926.250 N/A Yes Yes
Rigging 1926.251 Yes Yes Yes
Waste Disposal 1926.252 Yes Yes Yes
Tools 1926.300-307 N/A N/A Yes
Gas Welding and Cutting 1926.350 Recommended |  Yes Yes
Arc Welding 1926.351 Recommended| Yes Yes
Electrical 1926.400-415 Yes Yes Yes
General Electrical 1926.416 Yes Yes Yes
Lockout/Tagout 1926.417, 1910.147 Yes Yes Yes
Lockout/Tagout Permit System See above Yes Yes Yes
Maintenance of Electrical Equipment 1926.431 Yes Yes Yes
PARSONS
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Table 4 (Continued)

Competent Person and Job Safety Analysis Requirements

Written
Competent/ Plan and
OSHA Qualified | Training JSA
Safety and Health Requirement Regulation Person Required | Required
Environmental Deterioration of 1926.432 Yes Yes Yes
Electrical Equipment
Batteries/Battery Charging Equipment 1926.441 N/A Yes Yes
Scaffolding 1926.450-454 Yes Yes Yes
Aerial Lifts 1926.453 Yes Yes Yes
Fall Protection 1926.500-503 Yes Yes Yes
Cranes, Derricks, Hoists, Elevators, 1926.550 Yes Yes Yes
and Conveyors
Motor Vehicles, Mechanized 1926.600-603 Yes Yes Yes
Equipment
Powered Industrial Trucks (forklifts) 1910.178 Yes Yes Yes
Site Clearing 1926.604 N/A Yes Yes
Marine Operations and Equipment 1926.606 Yes Yes Yes
Excavations 1926.650-652 Yes Yes Yes
Excavation Permit N/A Yes Yes Yes
Concrete and Masonry Construction 1926.700-706 Yes Yes Yes
Steel Erection 1926.750-761 and Yes Yes Yes
SENRAC
Underground Construction 1926.800 Yes Yes Yes
Caissons 1926.801 Yes Yes Yes
Cofferdams 1926.802 Yes Yes Yes
Compressed Air 1926.803 Yes Yes Yes
Demolition 1926.850-860 Yes Yes Yes
inclusive
Power Transmission and Distribution 1926.950-960 Yes Yes Yes
inclusive
Rollover Protective Structures; 1926.1000-1003 N/A N/A Yes
Overhead Protection inclusive
Stairways and Ladders Scope 1926.1050 N/A Yes Yes
S/L General Requirements 1926.1051 Yes Yes Yes
Stairways 1926.1052 Recommended| Yes N/A
Ladders 1926.1053 Yes Yes Yes
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Table 4 (Continued)
Competent Person and Activity Hazards Analysis Requirements

Written

Competent/ Plan and
OSHA Qualified | Training JSA

Safety and Health Requirement Regulation Person Required | Required
Ladder/Stair Training 1926.1060 Yes Yes Yes
Diving Scope 1926.1071-1072 Yes Yes Yes
Dive Team Quals 1926.1076 Yes Yes Yes
Dive Safe Practices Manual 1926.1080 Yes Yes Yes
Predive Procedures 1926.1081 Yes Yes Yes
Procedures During Dive 1926.1082 Yes Yes Yes
Post Dive Procedures 1926.1083 Yes Yes Yes
SCUBA Diving 1926.1084 Yes Yes Yes
Surface-Supplied Air Diving 1926.1085 Yes Yes Yes
Mixed-gas Diving 1926.1086 Yes Yes Yes
Liveboating 1926.1087 Yes Yes Yes
Diving Equipment 1926.1090 Yes Yes Yes
Diving Recordkeeping Requirements 1926.1092 Yes Yes Yes
Internal Traffic Control N/A N/A Yes Yes
Traffic Movement Restriction Times N/A N/A Yes Yes
Line Breaking 1910.119 and 1926.54 Yes Yes Yes
Major Material Movements N/A N/A Yes Yes
Right-of-way Restrictions N/A N/A Yes Yes
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SECTION 9

DECONTAMINATION

9.1 CONTAMINATION CONTROL ZONES (CCZ2)

CCZ must be defined and maintained in each potentially contaminated work area to prevent
the spread of contamination and to prevent unauthorized people from entering potentially
hazardous areas.

9.1.1 Exclusion Zone (EZ)

An EZ may consist of a specific work area, or may be an entire area of potential
contamination. All personnel entering an EZ must use the required PPE, and must have the
appropriate training and medical clearance. The EZ is the defined area where there is a possible
respiratory and/or contact health hazard. Cones, caution tape, or a site diagram may be used to
identify the location of each EZ.

9.1.2 Contamination Reduction Zone (CRZ)

A CRZ or transition area will be established as needed to perform decontamination of
personnel and equipment. All personnel entering or leaving the EZ will pass through this area to
prevent any cross-contamination. Tools, equipment, and machinery will be decontaminated in a
specific location. The decontamination of all personnel will be performed on site adjacent to the
EZ. Personal protective outer garments and respiratory protection will be removed in the CRZ
and prepared for cleaning or disposal. This zone is the only appropriate corridor between the EZ
and the Support Zone.

9.1.3 Support Zone (SZ)

The SZ is a clean area outside the CRZ to prevent employee exposure to hazardous
substances. Eating and drinking will be permitted in the SZ only after proper decontamination.
Smoking may be permitted in designated areas of the SZ, subject to site requirements.

9.2 PERSONNEL DECONTAMINATION

All personnel wearing Modified Level D or Level C PPE in an EZ must undergo
decontamination prior to entering an SZ, in compliance with 29 CFR 1910.120(k). The
personnel decontamination area will consist of the following stations at a minimum:

e Station 1: Personnel leaving the CZ will remove the gross contamination from their
outer clothing and boots.

e Station 2: Personnel will remove their outer garment and gloves and dispose of them
in properly labeled containers. Personnel will then decontaminate their hard hats and
boots with an aqueous solution of detergent or other appropriate cleaning solution.
These items will then be hand carried to the next station.
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e Station 3: Personnel will thoroughly wash their hands and face before leaving the
CRZ. Respirators will be sanitized and then placed in a clean plastic bag.

Personnel working on marine equipment shall decontaminate prior to accessing a support
vessel for transportation to the support marina. Personnel shall wash hands, face, and other
exposed skin areas prior to work breaks and eating.

No work clothing, shoes, or boots that have come into contact with contaminated sediment
shall be worn or carried out of the project area unless they have been decontaminated.

9.3 EQUIPMENT DECONTAMINATION

All vehicles and equipment that have entered a potentially contaminated area will be
visually inspected and, if necessary, decontaminated prior to leaving the area. If the visible level
of vehicle contamination is low, decontamination may be limited to rinsing tires and wheel wells
with water. If the vehicle has visible gross contamination, steam cleaning or pressure washing
may be required. Rinsate from all decontamination activities will be collected or contained for
proper treatment and/or disposal.

All barges and associated marine equipment shall be decontaminated of any visible sediment
before being sent to the working wharf for repairs and/or maintenance.

9.3.1 PPE Decontamination

Where and whenever possible, single-use, external protective clothing must be used for
work within the EZ or CRZ. This protective clothing must be disposed of in properly labeled
containers. Reusable protective clothing will be rinsed at the site with detergent and water. The
rinsate will be collected or contained for proper treatment and/or disposal.

When removed from the CRZ, the respirator will be thoroughly cleaned with soap and
water. The respirator face piece, straps, valves, and covers must be thoroughly cleaned at the
end of each work shift and ready for use prior to the next shift. Respirator parts may be
disinfected with a solution of bleach and water or by using a spray disinfectant.
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SECTION 10

EMERGENCY RESPONSE

10.1 GENERAL

This section presents emergency response procedures, including specific fire and spill
response protocols, along with information pertaining to medical and first aid emergencies and
injury, illness, and near-miss reporting requirements.

Each work area will be evaluated for the potential for fire, explosion, chemical release, or
other emergency. An evacuation route from each specific work area must be identified prior to
beginning work in the area.

Unusual events, activities, chemicals, and conditions must be reported to the site supervisor
immediately.

10.2 EMERGENCY RESPONSE

If an incident that requires emergency response occurs, the site supervisor must take the
following steps:

e Evaluate the incident and assess the need for assistance and/or evacuation;
e Call for outside assistance as needed;

e Notify the PSM and appropriate SSR of the incident;

e Notify GE and its representatives of the incident; and

e Take appropriate measures to stabilize the incident scene and ensure that the situation
will not affect other areas.

Periodic drills will be conducted involving project personnel and external emergency
responders. Specific drill requirements and scheduling will be identified in the pre-planning
process, and drills will be held at least annually. Drills will consist of a simulated fire, medical
and water-based response, as well as a table-top drill. A formal critique and discussion will be
conducted for each of the drills.

10.2.1 Notifications

In the event of an incident that requires emergency response, project personnel will
immediately notify 911 so that the proper emergency personnel can respond. Following the 911
call, a project-specific “Priority” will be issued to project personnel over the two-way radio.
These priorities were developed with local emergency responders based on the expected
capabilities of project personnel and external responders. The priorities are as follows:

e Priority 1 — Call “911”; external response required. These include the following
types of incidents:

February 2012 PARSONS

10-1



2012 RA Health and Safety Plan

— traumas (either with or without exposure), e.g., fractures, open wounds, or falls
from elevation;

— life-threatening incidents (either with or without exposure), e.g., injured
individual is unconscious, severely bleeding, not breathing or has chest pains;

— chemical releases, e.g., a visible plume or exposure causing eye or throat irritation;
— fires - either controllable or uncontrollable; and
— sinking or capsized boats.

e Priority 2 - Internal response with first aid supplies to provide basic life support,
including minor medical injuries, e.g., abrasions, lacerations, eye irritations, etc.

e Priority 3 - Internal response with spill supplies, including liquid spills within a
containment system or to the ground or water.

e Priority 4 - Internal response with support boat/marine vessel.

e Priority 5 - Call Canadian Pacific Railway. Off-site incidents involving rail cars will
be the responsibility of the rail carrier, working with local emergency responders.

The same personnel that called the “Priority” will notify the PSM, the appropriate area
Safety Representative, i.e., dredging or facility operations, and other project safety personnel.
All will respond to the scene accordingly.

If needed at the Processing facility, site radios will be used to notify contractor management
for assistance. On each vessel, the captain is to notify Vessel Traffic Service (VTS) of the
emergency. VTS will then direct assistance by other project vessels.

The PSM or designee will act as the incident commander for project emergencies that are
handled internally. Trained on-site personnel will use fire extinguishers for small fires, and first
aid/CPR-trained personnel will provide treatment for non-life threatening injuries.

In the event of an emergency requiring external emergency response, the first responding
agency’s lead officer will become the incident commander after he or she arrives on site. The
Project Safety Manager will serve as liaison to the external incident commander, as appropriate.

Appropriate emergency response measures will immediately be taken by project personnel
to assist those who have been injured and to protect others from unsafe conditions. These
measures may include contacting the relevant authorities (depending on the nature of the
emergency) and/or health care facilities (see emergency contact numbers listed in Attachment
A). It may also involve moving individuals to a secure location, as appropriate. On-site first-aid
to an injury or illness will be provided by trained personnel. External emergency responders will
be responsible for providing advanced life support services.

If an incident involves a fire that cannot be controlled with an extinguisher, the work area
and/or vessel will be evacuated immediately. The PSM (or on-site designee) will promptly
contact external fire department personnel whenever there is a fire, regardless of its intensity.
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Upon the occurrence of any event during the performance of the work which requires
reporting to the National Response Center (NRC) under Section 103 of the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA), such reporting will be
made by GE or their designee. GE will notify USEPA and New York State Department of
Environmental Conservation (NYSDEC) of any incident that may present an immediate threat to
public health or welfare or the environment, by immediately (upon obtaining knowledge of the
incident) notifying USEPA’s team leader, or, in the event of the unavailability of the team leader,
the USEPA project coordinator or alternate USEPA project coordinator; and also notifying the
NYSDEC project manager, or, in the event of the unavailability of the NYSDEC project
manager, the Chief of NYSDEC’s Hudson River Unit or the New York State Department of
Health (NYSDOH) Bureau of Environmental Exposure Investigation.

If any action or occurrence during the performance of the work causes or threatens to cause
a release of a hazardous substance that may present an immediate threat to public health or
welfare or the environment, the USEPA and the NYSDEC will be notified by GE or its designee
immediately on obtaining knowledge of such action or occurrence. Such notifications will be
made to one of the USEPA project coordinators and to the NYSDEC Hudson River project
manager (or, in the event of their unavailability, to their alternate contacts).

The following subsections present procedures for fire response and spill prevention/
response.

10.2.2 Fire Response

All personnel receive information regarding fire prevention and dire protection during the
Project Safety Orientation and are instructed to use a fire extinguisher for incipient stage fires
only.

In the event of a fire at the sediment processing facility, a telephone call will be made to 911
regardless of whether the PSM (or on-site designee) determines a need for external response.
The arriving unit will report to the designated entry location and will be met by the PSM (or on-
site designee) and briefed. The CM staff will provide the lead officer with facility-specific
information and logistical support, as needed.

In the event of an incipient stage fire affecting river-based operations, the dredging
contractor’s personnel will attempt to extinguish the fire with onboard equipment (typically fire
extinguishers). If a fire cannot be extinguished by dredging personnel, then they will call 911
and follow emergency response procedures, including abandoning the vessel if necessary. The
lead officer will respond to a designated location, will be met by the PSM (or on-site designee)
and briefed. Based on the incident, the lead officer will deploy appropriate water rescue
resources with the assistance of project personnel. The CM staff will assist external responders
with operational support, e.g., stopping dock work and barge movement, and by providing
assistance, e.g., boats, vehicles, and/or PPE.
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10.2.3 Spill Prevention/Response

In the event of a spill, response actions will be primarily guided by the spill prevention,
control, and countermeasure (SPCC) plans prepared by the dredging contractor (for in-river
activities) and the processing facility contractor (for incidents on the main site). These
contractor SPCC Plans will be prepared after 2012 contractor award and prior to commencing
2012 dredging and facility operations. For the purposes of this RA HASP, a general response
approach has been summarized below.

In the event of an accidental release of a toxic or hazardous material, the employee
observing the incident must immediately notify the site supervisor, and if possible, proceed to
control the emergency situation.

When determining the possible hazards to human health and/or the environment that may
result from the incident, the PSM must consider both the direct and indirect effects of the release,
assess the possible effects of any toxic, irritating, or asphyxiating gases that are generated, and
determine the effects of any hazardous run-off from water or chemical agents used to control fire
and heat-induced explosions.

10.2.3.1 Spill Response Procedures — Sediment Processing Facility

Spills at the processing facility within the exclusion zone are captured within the built-in
collection, containment, and treatment system designed to effectively address dredged and
processed materials. A significant accident or spill of material could warrant immediate actions
by the facility contractor to protect human health and safety, assess the severity of the event, and
take appropriate mitigation measures, if needed. The event would be evaluated by the CM and
contractor to determine its causes and future prevention, and proper project authorities would be
notified of the event.

Generally, on-site sediment spills from a project truck will be picked up and placed back in
the truck, while sediment spills during the process of loading rail cars will be picked up and
placed into the rail car.

10.2.3.2 Spill Response Procedures — In River Activities

All project vessels will be required to have USCG safety equipment, including ship-to-shore
very-high-frequency (VHF) radios and cellular phones to alert the CM and local responders of a
spill.

The responders’ first priority will be to assess the safety, rescue, or medical needs of
members of the public and workers immediately affected by the spill.

At the same time, the apparent scale and severity of the spill will be evaluated so that
appropriate response actions can be taken. Notification to the CM will be promptly made. The
CM will aid in summoning the contractor’s spill response team or other support personnel. In all
cases, the location and time of the spill, the vessels and people involved, and other important
details will be conveyed to assist response actions and reporting.
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Third, the spill will be contained and controlled. If the spill appears incidental, e.g., brief
duration and of limited spatial extent, containment may not be necessary or feasible. If the spill
is of a larger magnitude (larger quantity, longer duration or spatial extent), contingency measures
will be implemented per the SPCC plan, once developed. These measures will include actions to
contain and control the spill to the extent possible, e.g., safe, feasible, consistent with other
project requirements, thereby stopping the spill, securing and stabilizing the immediate area, and
taking steps to minimize the spread of the spill.

Fourth, the spill will be cleaned up or mitigated. A pre-planned course of action for the
recovery of any spilled material containing PCBs will be implemented.

10.2.3.3 Spill Reporting Requirements

This section applies only to spills and releases within the Sediment Processing Facility or on
the river. Reporting and responding to off-site accidents involving a release from loaded rail cars
is the responsibility of the rail carriers.

Federal and state laws and regulations define when a spill or release must be reported.
Pursuant to its authority under the CERCLA, USEPA has developed a list of hazardous
substances that, if released to the environment in an amount greater than a defined reportable
quantity (RQ), must be reported. For example, in the case of PCBs, the person in charge of a
facility must immediately report upon learning that one pound or more of PCBs has been
released to the environment within a 24-hour period.

Under its authority granted by the Federal Water Pollution Control Act (FWPCA), USEPA
has developed a similar list of reportable quantities of hazardous substances in the event of a
release of hazardous substances to the navigable waters. As with the CERCLA list, these require
reporting if an amount exceeding an RQ is spilled into the water. In addition, the Oil Pollution
Act (OPA) requires notification if a sheen of oil is visible on the water. Oil sheens generated as
a result of sediment and debris removal are not subject to this reporting requirement.

Under state law, NYSDEC has developed its own list of hazardous substances that, if
released to the environment, must be reported. That law (6 NYCRR Part 595, 597) requires the
reporting of releases above a defined RQ (in the case of PCBs, one pound or more) to NYSDEC
immediately, but within two hours after the discharge. State law also requires reporting of
releases involving less than the RQ if the release may result in fire, explosion, exceedance of air
and water quality standards, or injury to the public.

In addition, Section 17-1743 of the NYSDEC Law requires that a person who stores more
than 1,000 gallons of any liquid (including petroleum) must immediately report any release of
the liquid to land or waters.

Finally, New York’s Navigation Law requires any person responsible for causing a
discharge of oil or other petroleum to land or water notify NYSDEC immediately, but within two
hours after the discharge, unless: (1) the spill is less than 5 gallons; (2) the spill is contained,;
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(3) the spill has not and will not reach the water or any land; and (4) the spill is cleaned up within
two hours of discovery.

If the release or spill requires reporting under CERCLA, the FWPCA, or the OPA, a
telephone call will be placed to the National Response Center. Additional reports are required by
Paragraph 41 of the consent decree. Under that paragraph, if a release must be reported under
CERCLA, then GE is also required, within 24 hours of obtaining knowledge of the onset of the
event, to orally notify USEPA’s team leader, Hudson River Team, Emergency and Remedial
Response Division, USEPA Region 2; or, in the event that the team leader is not available, either
the USEPA project coordinator or the alternate USEPA project coordinator). GE is also required
to provide oral notification to the NYSDEC project manager, Hudson River PCBs Superfund
Site; or, in the event of the unavailability of the NYSDEC project manager, to the chief of
NYSDEC’s Hudson River Unit and to the NYSDOH Bureau of Environmental Exposure
Investigation. If a spill has potential to impact navigation, GE will notify the NYSCC Canal
Corporation/Thruway Dispatcher.

At a minimum, personnel reporting a spill or release must provide the following information
to the site supervisor (using the Incident/Near-Miss Investigation Report provided as
Attachment F, or equivalent):

e Location of the release or threatened release;
e The material released or threatened to be released;
e The approximate quantity and concentration of the release or threatened; and

e Any other information as required for compliance with NRC or NYSDEC reporting
requirements (NYSDEC, 1996).

The contractor’s supervisor will then contact the CM and notify them of the incident. The
CM’s project manager will notify GE and its representatives of the incident and determine if
reports to the NRC or NYSDEC are required.

10.3 EMERGENCY INFORMATION

The means to summon local public response agencies such as police, fire, and ambulance
will be reviewed in the project orientation. Emergency contacts are listed in Attachment A. The
following sub-sections provide information on medical emergencies and first aid while working
at the site.

10.3.1 First Aid

First aid will be provided by trained personnel. Injuries and illnesses requiring medical
treatment must be documented. The site supervisor must conduct an incident investigation as
soon as emergency conditions no longer exist and first-aid and/or medical treatment has been
administered. The report must be completed and submitted to the PSM and appropriate SSR
within 24 hours after the incident.
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If first-aid treatment is required, first-aid Kits are kept at the CM office trailer and in each
construction vehicle assigned to a supervisor. If treatment beyond first aid is required, the
injured should be transported to the medical facility. If the injured is not ambulatory, or shows
any sign of not being in a comfortable and stable condition for transport, then an
ambulance/paramedic should be summoned. If there is any doubt as to the injured worker's
condition, it is best to let the local paramedic or ambulance service examine and transport the
worker.

10.3.1.1 Emergency Care Steps
The steps listed below must be followed in the event of an injury at the site:

e Survey the scene. Determine if it is safe to proceed. Try to determine if the conditions
that caused the incident are still a threat. Protect yourself from exposure before
attempting to rescue the victim.

e Do a primary survey of the victim. Check for airway obstruction, breathing, and pulse.
Assess likely routes of chemical exposure by examining the eyes, mouth, nose, and
skin of the victim for symptoms.

e Phone Emergency Medical Services (EMS). Give the location, telephone number
used, caller's name, what happened, number of victims, victims' condition, and help
being given.

e Maintain airway and perform rescue breathing as necessary.
e Perform CPR as necessary.
e Do a secondary survey of the victim. Check vital signs and do a head-to-toe exam.
e Treat other conditions as necessary. If the victim can be moved, take the victim to a
location away from the work area where EMS can gain access.
10.3.1.2 Inhalation

Any employee complaining of symptoms of chemical overexposure will be removed from
the work area and transported to the designated medical facility for examination and treatment.

10.3.1.3 Ingestion

Call EMS and consult a poison control center for advice. If available, refer to the MSDS for
treatment information, if recommended. If unconscious, keep the victim on his or her side and
clear the airway if vomiting occurs.

10.3.1.4 Skin Contact

Personnel who have had skin contact with contaminated sediment will, unless the contact is
severe, proceed through the decontamination zone to the wash-up area. Personnel must remove
any contaminated clothing and then flush the affected area with water for at least 15 minutes.
The individual should be transported to the medical facility if showing any sign of skin
reddening or irritation, or if requesting a medical examination.
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10.3.1.5 Eye Contact

Field personnel who have had contaminated sediment splashed in their eyes or who have
experienced eye irritation while in the contaminated zone must immediately proceed to the
eyewash station set up in the decontamination zone. Do not decontaminate prior to using the
eyewash. Remove whatever protective clothing is necessary to use the eyewash. Flush the eye
with clean running water for at least 15 minutes. Arrange prompt transport to the designated
medical facility.

10.3.2 Medical Emergency — Sediment Processing Facility

In the event of a medical emergency at the Sediment Processing Facility, a telephone call
will be made to 911 and the Emergency Care Steps in Section 10.3.1.1 will be followed until
medical personnel arrive. The arriving unit will report to a designated entry location. The lead
officer will be met by the PSM (or on-site designee) and briefed or will immediately receive
injured personnel for evaluation and/or transport. In the event injured personnel cannot be
moved, emergency personnel will be escorted to the incident location.

Emergency personnel will be provided with any site-specific PPE beyond their own
response gear. Response personnel will have access to any on-site emergency response
equipment, as needed. If the injured personnel cannot be decontaminated due to the possibility
of causing further injury, the necessary PPE and supplies will be provided to protect emergency
response personnel or equipment from contamination.

10.3.3 Medical Emergency — Wharf Area

In the event of an emergency, a phone call will be made to 911. The lead officer will
respond to the designated location and will be met by the PSM and briefed. Based on the
incident, the lead officer will deploy appropriate water rescue resources with assistance from
project personnel. Project personnel will assist external responders with operational support,
e.g., stopping dock work and barge movement, and by providing assistance, e.g., boats, vehicles,
PPE.

10.3.4 Medical Emergency — Dredging Areas

The dredging contractor will divide the Phase 2 dredging area into specific river control
zones for emergency response and navigation control. A figure will be created by the contractor
to define these control zones which will be included in the contractor’s Worker HASP, to be
attached in Appendix A.

In the event of an emergency, a notification will be made to VTS, who is responsible for
contacting 911 and notifying the 911 operator of the designated control zone where the
emergency has occurred. The lead officer will respond to the designated location. Injured
personnel who are in a condition to be transported will be transferred by project vessel to a
designated location. If injured personnel cannot be transported, the lead officer will go to the
designated location to be greeted by the PSM and briefed. External emergency responders will
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be directed to the scene if using their own vessel. Response personnel will have access to project
emergency equipment, including vessels, as needed. If the injured personnel cannot be
decontaminated due to the possibility of causing further injury, the necessary PPE and supplies
will be provided to protect emergency response personnel or equipment.

10.3.5 Water Emergency — Man Overboard

In the event of an emergency, a notification will be made to VTS, who is responsible for
contacting 911 and notifying the 911 operator of the designated control zone where the
emergency has occurred. Onboard personnel may attempt to rescue the overboard person, if it
can be done safely. Arriving unit(s) will report to a designated entry location. The lead officer
will be met by the PSM and briefed or will immediately receive injured personnel for evaluation
and/or transport. Project support vessels, personnel, and/or equipment will be made available to
external emergency responders, as well as any land-based logistics and support equipment.

10.3.5.1 - Diving Emergency

In the event of an emergency, a notification will be made to VTS, who is responsible for
contacting 911 and notifying the 911 operator of the designated control zone where the
emergency has occurred. On board personnel will assist the diver tenders as directed by
emergency services in removing an injured diver. The procedures to be followed are referenced
in the Safer Practices Manual for additional detail.

10.3.6 Emergency Contacts

The means to summon local public response agencies such as police, fire, and ambulance
will be reviewed in the project orientation. These potential agencies are identified in
Attachment A. A general map and directions to the Glens Falls, New York, hospital from both
the Sediment Processing and Dewatering Facility and the West River Road Marine Staging Area
are provided in Figure 7.

10.4 REPORTING INJURIES, ILLNESSES, AND NEAR-MISS INCIDENTS

All injuries and illnesses, however minor, will be reported to the site supervisor
immediately. The site supervisor will complete an Incident/Near-Miss Investigation Report
(Attachment F) and submit it to the PSM and the appropriate SSR within 24 hours.

The investigation process shall include the following elements:

1. Quickly assess incident scene
2. Assemble investigative team (Contractor and CM member)
3. Ensure that information is quickly collected, physical info, photos, sketches,

interviews.
4. Review pertinent documents.
5. Interview:

a. Principal Witnesses (people that are directly involved in the incident)
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b. Eye Witnesses (people that saw the incident occur)
c. General Witnesses (people that were in the vicinity, before during or after the
incident)
6. Through the use of an event and causal factor (E&CF) chart identify:
a. the immediate event or condition that caused the incident (Direct Causes)
b. the events or conditions that along with other causes increased the chance of the
incident but by themselves did not cause the incident (Contributing Causes)
c. the Contributing Causes that were chiefly responsible for the incident (Causal
Factors)
7. Analyze each Causal Factor using a systematic process such as Why Tree, Tap-Root®,
5-Why, Ishikawa diagram or similar tool
8. Prepare a Corrective Action Plan that identifies:
a. Corrective Actions needed
b. Responsible Person for each action
c. Expected Completion Date for each action
9. Complete a Close-out Report
10. Conduct a follow-up inspection

Contractor management will receive Incident Investigation training conducted by the CM
PSM or a designated representative.

Near-miss incidents are situations in which no injury or property damage occurred, but
under slightly different circumstances, an injury or property damage could have occurred. Near
misses are caused by the same factors as injuries; therefore, they must be reported on the
Incident/Near-Miss Investigation Report (Attachment F) and investigated in the same manner.

Incident investigations will involve labor-management teams that will document the
circumstances of the injury/damage/near miss and arrive at root causes and corrective actions.

10.5 EMERGENCY EVACUATION PLAN
10.5.1 Emergency Evacuation Plan — Processing Facility

In the event of an emergency which requires site evacuation to protect the health and safety
of site personnel, the PSM or his or her designee will implement the Emergency Evacuation Plan
and will be designated as the on-site emergency coordinator. The Emergency Evacuation Plan
procedure is to be communicated to all site workers, subcontractors, and visitors as part of the
Site Safety Orientation.

The following signals will be used:

e  When it is necessary to summon emergency assistance or notify site personnel of
an incident, the supervisor or designated personnel will summon assistance using the
site radio system.
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e  When an alert is initiated, personnel in trained first aid are to assist the PSM or his
designee with the medical incident.

e An Evacuation Notice will be given over the radio system directing all site
personnel to report to designated assembly points for personnel accounting. The
Evacuation notice is to be used for possible evacuation of the processing facility.

o In the event the alarm signal cannot be transmitted via radio, a call tree to the
site contractors will be initiated.

1. Upon hearing the evacuation notice, all personnel on-site (contractors, CM, GE
and visitors) calmly proceed to and gather at the Assembly Area. The
General/Site  Assembly Area is located in the parking lot outside the
Administrative complex buildings. Refer to Figure 3 showing the assembly area.
Personnel will gather in the Assembly Area and report to their respective
organizations. When proceeding to the Assembly Area, each contractor should
adhere to the following requirements:

e Shut off all machinery, if safe to do so

e Crew leaders, SSRs and SSOs will determine the safest exit routes for
employees and will determine an alternate exit if the first choice is
inaccessible.

e While proceeding to the assembly areas, crew leaders should to keep their
group together. Immediately upon exit to a safe area, the crew leader will
conduct another head count to verify their crew is all present.

2. Each organization will then complete a head count, verify that all employees are
accounted for and report the results to the PSM.

3. If a complete site evacuation is determined to be required by the PSM, each
organization will have their employees proceed to a secondary assembly point to
be designated by the PSM. The primary evacuation route from the Processing
Facility is the Lock 8 Way Road to the north. The secondary evacuation route is
the Old Lock 8 Road to the south. The PSM will advise which evacuation route
to take. Once personnel have gathered at the secondary assembly point, a second
head count will be conducted and the results provided to the PSM.

When the site alarm system is activated, no additional entry of visitors, contractors, or trucks
will be permitted. Vehicle traffic within the site will cease in order to allow safe exit of
personnel and movement of emergency equipment. The PSM will notify all river contractors of
the emergency situation and contractors will instruct vessel captains how to proceed. The site
will not be re-entered until the PSM gives clearance to do so.

Drills will be held periodically to practice all of the above procedures and will be treated
with the same seriousness as an actual emergency.

10.5.2 Emergency Evacuation Plan — In-River

In the event of an emergency in-river, the Emergency Response Plan — In River will require
evacuation from either the Work Support Marina or an affected vessel to protect the health and
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safety of project personnel. The Captain of the vessel, the PSM or his designee will implement
the Emergency Evacuation Plan and will be designated as the on-site emergency coordinator.
The Emergency Evacuation Plan procedure is to be communicated to all river workers,
subcontractors, and visitors as part of the Site Safety Orientation.

10.5.2.1 Work Support Marina Evacuation Plan
The following signals will be used at the Work Support Marina:

e When it is necessary to summon emergency assistance or notify site personnel of an
incident, the supervisor or designated personnel will summon assistance using the site
radio system. An alert is used for medical incidents.

e When an alert is initiated, personnel in trained first aid are to assist the PSM or his
designee with the medical incident.

e If necessary to give an Evacuation Notice, word of mouth and cell phones will be used
to clear the area. Upon receiving notice, all workers will report to the assembly area .

Upon determination of an emergency condition requiring a site evacuation, the PSM or his
designee sounds the evacuation notice, word of mouth and the call tree to the site contractors will
be initiated.

1. Upon hearing the evacuation notice, all personnel on-site (contractors, CM, GE and
visitors) calmly proceed to and gather at the Assembly Area. The Work Support Marina
Assembly Area is located in the parking lot outside the Administrative complex
buildings. Refer to Figure 4 showing the assembly area. Personnel will gather in the
Assembly Area and report to their respective organizations. When proceeding to the
Assembly Area, each contractor should adhere to the following requirements:

e Shut off all machinery, if safe to do so.
e Crew leaders, SSRs and SSOs will determine the safest exit routes for employees
and will determine an alternate exit if the first choice is inaccessible.

e While proceeding to the assembly areas, crew leaders should to keep their group
together. Immediately upon exit to a safe area, the crew leader will conduct another
head count to verify their crew is all present.

2. Each organization will then complete a head count, verify that all employees are
accounted for and report the results to the PSM.

3. If a complete site evacuation is determined to be required by the PSM, each organization
will have their employees proceed to a secondary assembly point to be designated by the
PSM. The evacuation route from the WSM is to exit out of the parking lot and follow
the access road to West River Road. Once personnel have gathered at the secondary
assembly point, a second head count will be conducted and the results provided to the
PSM.
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When the WSM alarm system is activated, no additional entry of visitors, contractors, or
trucks will be permitted. Vehicle traffic within the WSM will cease to allow safe exit of
personnel and movement of emergency equipment. The PSM will notify all river contractors of
the emergency situation and contractors will instruct vessel captains how to proceed. The site
will not be re-entered until the PSM gives clearance to do so.

Re-start of work at the WSM will be made only after the PSM gives clearance.
10.5.2.2 River Vessel Evacuation

If an emergency occurs on a vessel, the following procedures will be implemented. The
captain of the vessel will notify the contractor manager immediately of the situation either by
radio or use of the VTS. The contractor manager is to notify the PSM or his or her designee.
The captain of the vessel will evaluate the situation and determine if the Emergency Evacuation
Plan for the vessel is to be implemented.

e The Captain will call for assistance to evacuate the crew from the vessel.

e Neighboring vessels will assist in the evacuation as directed by the VTS managers.

e Man Overboard may be called by the captain if the situation warrants it.

e Crew members evacuated will have a headcount conducted by the Captain of the vessel
after all members have left the vessel in distress and have been assembled.

e The Captain will notify the contractor manager at the completion of the headcount.
e The contractor will provide this information to the on-river emergency coordinator.

Restart of work at or on the river will be made only after the PSM gives clearance.

Drills will be held periodically to practice all of the above procedures and will be treated
with the same seriousness as an actual emergency.

February 2012 PARSONS

10-13



2012 RA Health and Safety Plan

SECTION 11

AUDITS AND CORRECTIVE ACTION

11.1 FORMAL SITE AUDIT

The field audit protocol is designed to identify and correct unsafe behaviors, acts, or
conditions in each contractor’s scope of work. The CM will conduct site audits regularly. Items
found to be out of compliance must be assigned corrective action and the corrective action
tracked to completion. The PSM maintains the original audit documentation on file. Contractors
are required to complete their own weekly formal audit and submit a copy to the CM.

11.2 DAILY SITE WALK CHECKLIST

The CM’s project personnel conduct a daily safety site walk to identify problem areas.
Items found to be out of compliance must be assigned corrective action and the corrective action
tracked to completion. Contractors are required to document their daily checklist inspection and
submit to the CM.

11.3 ENFORCEMENT

CM and contractors enforce all applicable requirements of OSHA 1910 and 1926, New
York State Department of Labor codes, rules and regulations and contract requirements.
Contractor will have written progressive disciplinary systems available for review in the
respective contractor HASP. At a minimum, the disciplinary program must included a 3-tier
disciplinary policy that includes:

1. Verbal warning
2. Written warning
3. Removal from site

In the event that a serious infraction occurs, the contractor and/or the CM can require an
immediate removal of that individual from the site. Serious infractions include but are not
limited to:

e Non-compliance with site fall protection requirements

e Violation of Confined Space Policy

e Disregard of Lock-out Tag-out procedures

e Physical aggression toward another worker

e Possession of weapons, alcohol, or illegal drugs

e Failure of substance abuse test or failure to submit to a substance abuse test upon request
e Gross disregard for the safety of self or other site personnel or property
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11.4 NOTICE OF VIOLATION

The project has a formal notice of violation (NOV) of safety and health regulations program
to ensure that violations are issued in an imminent danger situation or when the contractor
repeatedly fails to comply with safety and health requirements.

The NOV documents poor performance and requires a response from contractor senior
management. The notice contains five distinct levels of discipline, from submission of a
recovery plan to contract termination.

1.

Contractor is notified of the violation and should take corrective action to prevent a
reoccurrence. The corrective action shall be documented to the CM representative
immediately.

Contractor must submit a plan for compliance to CM within two days of receipt of a
formal letter. The compliance plan must include the means of compliance and the date
that the requirements for compliance will be completed. Once compliance has been
achieved, a follow-up letter must be sent to the CM.

Contractor is required to review the stated procedures with the CM. Work may not
commence on the site until the review is complete and the contractor responds
formally that the procedure is understood and will comply.

Contractor is required to review the stated procedures with CM. Work may not
commence on the site until the review is complete, and contractor must confirm
formally the disciplinary action to be taken against the supervisor and employees.

All work on the site will stop until the CM reviews all the facts with the subcontractor
and determines whether the contract between the parties will be terminated.
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Directions to Glens Falls Hospital
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FIGURE 7 - DIRECTIONS TO GLENS FALLS HOSPITAL

DIRECTIONS FROM THE SEDIMENT PROCESSING AND DEWATERING FACILITY
From ACCESS ROAD, turn L onto ROUTE 196 - go a few miles,

Turn R on MAIN STREET [US-4] - go 0.1 mi

Bear L to follow US-4 NORTH - go 0.1 mi

Continue of PARK PL — go 0.1 mile

Bear R on RIVER STREET (RTE 254) - go 0.7 mi

Continue to follow RTE 254 — go 0.6 mi

RTE 254 becomes LOW WARREN STREET - go 0.6 mi

LOWER WARREN STREET becomes WARREN STREET (RT-32) - go 1.3 mi
9. Bear L on HUDSON AVE - go 0.2 mi

10. Turn L on SCHOOL STREET - go 0.1 mi

11. Turn R on PARK STREET - go 0.1 mi

12. Arrive at HOSPITAL - 100 PARK STREET, GLENS FALLS on L

N~ wWNE

DIRECTIONS FROM THE WEST RIVER ROAD BACKFILL/CAP SUPPORT PROPERTY AND/OR
THE WORK SUPPORT MARINA

1. Startat BACKFILL/CAP AREA OR THE WORK SUPPORT MARINA,

2. Turn Ron W RIVER RD -go to end

February 2012 PARSONS
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©oNo Gk~ w

Turn R on Reynolds RD [ RT-197] — go 0.1 mi

Turn L on FORT EDWARD RD - go 3.0 mi

Continue to follow CR-28 — go 0.8 mi

Continue on MAIN ST [US9] — go 0.5 mi

Continue to follow US-9 — go 0.3 mi

Turn L on PARK ST - go 0.2 mi

Arrive at HOSPITAL - 100 PARK STREET, GLENS FALLS on the L

DIRECTIONS FROM THE ROUTE 4 GENERAL SUPPORT PROPERTY

10.
11.
12.
13.
14.
15.
16.
17.
18.

Start at BACKFILL/CAP AREA OR THE WORK SUPPORT MARINA,
Turn L on ROUTE 4 —go 1 mi

Turn L on Reynolds RD [ RT-197] — go 1/2 mi

Turn R on FORT EDWARD RD - go 3.0 mi

Continue to follow CR-28 — go 0.8 mi

Continue on MAIN ST [US9] - go 0.5 mi

Continue to follow US-9 —go 0.3 mi

Turn L on PARK ST —go 0.2 mi

Arrive at HOSPITAL - 100 PARK STREET, GLENS FALLSon L
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ATTACHMENT A

EMERGENCY AND SITE SAFETY PERSONNEL CONTACT
INFORMATION

EMERGENCY CONTACT INFORMATION
(in Alphabetical Order)
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EMERGENCY CONTACT INFORMATION

Emergency Contact Contact Name Emeégency Alternate No.
Canadian Pacific Railway N/A 800-716-9132 | 518-383-7200 Press (1) for
Police Communication Ctr. Dial 1 Railway Police
Ft. Edward Police Chief of Police 911 518-747-6365 Station
Department Walter Sandford 518-747-2782 Cell
Ft. Edward Rescue Squad Tom Bover 911 518-747-6198 Squad

518-361-5361Cell
Ft. Edward Fire Department | Chief, Matt Hurlburt 911 518-747-8309 Station
518-796-6735 Cell
518-7796-6735 Home
Gansevoort Fire Department | Chief, Kurt Haas 911 518-792-4396 Squad
518-488-1265 Cell
518-683-5111 Home
Kingsbury Fire Department | Chief, James Brunnelle 911 518- 955-0377 -Cell
518-747-4990 Fire House
Moreau Emergency Squad Chief, Andre Delvaux 911 518-793-3011 Station

518-791-2306 Cell

National Response Center
and Terrorist Hotline

N/A

800-424-8802

N/A

New York State Canal Canal Corporation / Thruway N/A 518-436-2822, or
Corporation Dispatcher 800-635-8556
This would be the only
emergency phone.
New York State Department | Hudson River Project N/A 518-402-9778 Office
of Environmental Manager, Kevin Farrar 518-810-6838 Cell
Conservation
New York State Department | William Daigle, Hudson River N/A 518-402-9770
of Environmental Unit, Division of
Conservation Environmental Remediation
New York State Department | Anita Gabalski, Director N/A 518-793-3893
of Health (Glens Falls) 866-881-2809 Emergency
New York State Department | Deanna Ripstein, Project N/A 518-402-7860

of Health

Manager
After-hours Duty Officer

866-881-2809

New York State Department
of Health (Glens Falls)

Kristine Wheeler

518-542-5782

518-793-3893

New York State Police

Troop “G” Headquarters

N/A

518-783-3210ffice
518-477-9333 Emergency
Dispatch

February 2012
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EMERGENCY CONTACT INFORMATION

Emergency Contact Contact Name Emel\zgency Alternate No.
New York State Police Troop “T” Headquarters N/A 518-436-2825 Local
518-433-4924 Dispatch
800-842-2233 Emergency
Dispatch
New York State Spill Janet Crawford, Coordinator N/A 800-457-7362

Response Program

Spill Hotline 24 hour

Poison Control Center N/A 800-222-1222 | N/A
Saratoga County HAZMAT | Mike Aufiero 911 518-885-2232 Office
518-885-5415 Home
Saratoga County Office of Director Paul Lent N/A 518-885-2232 Station
Emergency Services
Saratoga County Sheriff James Bowen, Sheriff 911 518-885-2450
518-885-6761 Dept
South Glen Falls Fire Chief Peter Corlew 911 518-792-1674 Station 1
Company 518-798-4020 Station 2
518-361-2656 Cell
South Glens Falls Police Chief, Kevin Judd 911 518-792-6336 Station
518-792-4173 Dispatch
U.S. Coast Guard N/A 911 802-864-6791 Emergency
(Station Burlington, VT) 802-951-6792 Station
U.S. Environmental Hudson Falls Field Office N/A 518-747-4389 Office
Protection Agency Director, David King 518-321-7239 Cell
U.S. Environmental Hudson Falls Field Office N/A 518-747-4389 Office
Protection Agency Gary Klawinski 518-514-8571 Cell
Warren County Sheriff Nathan “Bud” York, Sheriff 911 518-743-2500 Office
Washington County Director, William Cook 911 518-747-7520 Dispatch
Department of Public Safety 518-796-1749 Cell 518-
747-0472 Home
Washington County Sheriff | Undersheriff, Matthew Mabb 911 518-746-2475 Station

518-744-5139 Cell
518-747-0126 Home
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CONSTRUCTION MANAGER CONTACT INFORMATION

Project Personnel

Name/Contact

Telephone Numbers

Project Construction Manager

Larry Hartman

303-668-3170

Project Safety Manager Lisa Rygiel 518-470-7067
Processing Facility Site Manager Mark Murphy 518-232-0493
Dredging Safety Representative Joe Montinieri 518-361-7597
River Operations Manager Carl Jakob 518-705-3145
Processing Facility Safety Representative Chris Boehm 518-528-3116
Other Project Safety Representative Ron Rogers 518-361-7504
Contractor PM/Safety Representatives: K30 —Processing Facility
Operations

Sid Archinal — Project Director
John Waechter - PM
James Joice — SSO

609-760-6919
518-378-3679
419-306-3637

K42A- Dredging
Operations
(Contractor TBD)

K52 — Habitat Construction

(Contractor TBD)

K60 - Rail Yard
Operations

(Contractor TBD)

Arcadis
Charles Guest, PE — PM
Doug Weeks — SSO

Anchor QEA, LLC
Mark LaRue — PM
Kevin Ballou - SSO

518-250-7377
518-250-7378

315-453-9009
518-792-3709

Notes

CSP = Certified Safety Professional
PM = Project Manager

SSO = Site Safety Officer

February 2012
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ATTACHMENT B

HEALTH AND SAFETY PLAN ACKNOWLEDGMENT
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ATTACHMENT B

Site-Specific Health and Safety Plan (HASP)
Acknowledgement

I hereby confirm that site-specific health and safety training has been conducted by the site

health and safety officer, which included:

e Names of personnel responsible for site safety and health

e Safety, health, and other hazards at the site

e Proper use of personal protective equipment

e Work practices by which the employee can minimize risk from hazards

o Safe use of engineering controls and equipment on the site

e Acute effects of compounds at the site

e Decontamination procedures

e Audits, enforcement, and disciplinary policy

For the following project:

(Project Title) (Project Number) (City, State)

Name (print) Signature Company Date
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ATTACHMENT C

SAFETY TOOLBOX MEETING LOG
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Safety Meeting Presenter: Date:

Current Weather Conditions:

Temperature (°F) = Wind Direction = Wind Speed =

Clear - Sunny — Cloudy — Rain - Snow Forecast =

Current Site Conditions (circle as appropriate):

Dry - Wet - Muddy - Frozen - Snow Covered - Other (describe)

1. Near-Miss, Incidents or Injuries to report from Previous Day Activities: No [1 Yes [] - explain
below:

2. Safe and/or At-Risk Observations from Previous Day Activities:

3. Activities Taking Place Today:

4. Anticipated Hazards:

5. Engineering Controls-Work Practices-PPE to Protect Against Hazards:

6. Additional Safety Topic or Comments:
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PRINTED NAME

SIGNATURE

COMPANY

LAST 4 DIGITS
OF SS #

February 2012

PARSONS



2012 RA Health and Safety Plan

ATTACHMENT D

HOT WORK PERMIT
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Attachment D

Hot Work Permit
This permit becomes void:

(1) Atthe end of the shift or
(2) Whenever conditions change significantly or PERMIT NO.
(3) On any emergency signal.

DATE: SHIFT:
BUILDING: AREA:
NATURE OF WORK:

SPECIAL PRECAUTIONS:

IS FIRE WATCH REQUIRED?:

ADDITIONAL PERMIT REQUIRED?: e.g., confined space

STEP 2 (See reverse side for Step 1)

The location where this work is to be done has been examined, necessary precautions taken, and
permission is granted for this work. (See other side)

Permit expires: Signed:

(SSHO)
Time started: Completed:
STEP 3

FINAL CHECKUP

Work area and all adjacent areas to which sparks and heat might have spread (including floors above
and below and on opposite sides of walls) were inspected 60 minutes after the work was completed, a
fire watch or designee continued monitoring for an additional three hours and when the four hour
monitoring is completed, the fire safety supervisor inspects the area once more and were found
firesafe.

Signed:

(Supervisor or Fire Watcher)

February 2012 PARSONS
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ATTENTION
STEP1
Before approving and cutting and welding permit, the supervisor shall inspect the work area and
confirm that precautions have been taken to prevent fire in accordance with this manual.

PRECAUTIONS
Sprinklers in service
Cutting and welding equipment in good repair
Personnel protective equipment available and in good condition

oong

WITHIN 35 FT OF WORK

Floors swept clean of combustibles

Combustible floors wet down, covered with damp sand, metal or other shields

No combustible material or flammable liquids

Combustibles and flammable liquids protected with covers, guards or metal shields
All wall and floor openings covered

Covers suspended beneath work to collect sparks

oooooo

WORK ON WALLS OR CEILINGS

Construction noncombustible and without combustible covering
Combustible moved away from opposite side of wall

oo

WORK ON ENCLOSED EQUIPMENT
(Tanks, containers, ducts, dust collectors, etc.)

Equipment cleaned of all combustibles
Containers purged of flammable vapors

oo

FIRE WATCH

To be provided during and 60 minutes after operation

Supplied with extinguisher and small hose

Trained in use of equipment and in sounding fire alarm

Has necessary personnel protective equipment

Fire watch or designee must continue monitoring for an additional three hours.

ooooo

FINAL CHECKUP
L1 When four hour monitoring is completed, the fire safety supervisor inspects the area once more..

Signed:

(Supervisor)

February 2012 PARSONS
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ATTACHMENT E

CONFINED SPACE ENTRY PERMIT
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Attachment E
CONFINED SPACE ENTRY PERMIT
ANY CHAMNGE | THE CONFINED SPACES ENVIRONMENT, OR A LACK OF GOCUPANCY, SHALL REGUARED NEW NOKITORNG PRICR TO THE RE-COMMENCENMENT OF WORS.
SPACE TO BE ENTERED
PURFOSE OF THE ENTRY
DATE PERMIT ISSUED
AUTHORLEED DURATION OF PERMIT
PRIKT MAME OF ENTRY SUPERVISOR

SPACE HAZARDS ¥ES | MO wES | WO

[aTmcerHERG FALLS FROM HEKSHT
MECHAMICAL HEAT
|EESTRcAL ADAGENT WORK
|erEmcaL WORK BEING PERFORMED
|Ersuiruient P HARATEN
| = GTHER

HAZARD CONTROLS ves | wa YEa | WO
LoTo CLEANING AMD PURGING
|BLarsons on Hazame ELMBATION ADCHTIONAL WO PERMITS
HATUFRAL VENTILATION CONTIRLICUS AIR MONIT GRING
MECHANICAL VERTILATION CTHER

EQIAPMENT HEEDED ¥ES | MO VES WO
GLOVES AR, WEHITOR
FROTECTIVE CLOTHING AR BLOVER
BAFETY SHOERBIOOTS FLOOD LIGHTE | FLABHLIGHTE
HART! HAT RACHCE | CELL PHOKE
SAFETY GLASSESCOGOLES FAGE SHELD GFGI
ACoER EVE WiASHUSHOWER AGCESS
FIRE EXTIMGUISHER CTHER
[FrE EmETeRREE GTHER
| ATMOSPHERIC TESTING |

WONITORiG EQUIPMENT USED

WONITOR CALIBRATION DATE

PERBOK PERFORMMNG TESTS [PRINT HAME)
PERBOK PERFORMMG TEST [BHSMATURE)

BAFE GPER. LBAT TE&TiHG TIME / RESLLTS TE&TING TIME / RESLLTE
COCFEEN [0 108 - i
LORMER FLAMMASILITY LT = 0
CARSON MOKOXIDE « 25 PP
OTHER
ENTRY PERSONMEL
HAME[S) OF ENTRANTS £ TRARMNG DATE HAME[S) OF ATTEMDANTS 5 TRAIKIHG DATE
ALTERNATE ENTRY PROCEDURE

ALL NFORMATION REQUIRED ABCWVE THIS SECTION MUST BE COMPLETED BEFORE REVIEWING A PERMIT SPACE FOR THE ALTERMATE ENTRY.
rlbuEEWEOH.TmUEMID&hENEerT YER MO HYES, CONTINUE TO MEXT QUESTION. IF NO, METUEEUBNFILHTMME-ME
1S CONTIRLIOUS FORCE AR VENTILATION ADEQUATE? YES MO IF YES, CONTINUE TO MEXT QUESTION. IF MO, WOVE TO PERMIT SPACE PROCEDURE
5 AR SUPPLY POR VENTILATION FRoOM A GLEAN BOURCER YEE Mo IFYES, CONTIRUE TO MEXT QUESTION. IF MO, WOVE TO PERMIT SPAGE PROCEDURE
CAN TESTING BE COMDUCTED FROM OUTSEDE THE SPACETY YEE Mo IFYES, CONTIRUE TO MEXT QUESTION. IF MO, WOVE TO PERMIT SPAGE PROCEDURE
HAS TESTIHG COMFIRMED HAZARD iS5 CONTROLLEDY YES MO YES, CONTIRUE TO MEXT QUESTIGH. IF MO, WOVE TO RECLASSIRCATION PROGEDURE
[WiLL PERICOIC ATMOSPHERIC TESTING OOCURY YE& me  IF YES, ENTRY SUPERVISOR SIGKE AKD WORK BEGIKE, IF NO NOVE TO PERMIT SPACE PROCEDURE
b Sk BELOW, | UNDERSTAKD THE REQUAREMENTS FOR AN ALTERMATE ENTRY AND HAVE VERFIED THEY HAVE BEEN ACHIEVED. | ALSO UNDERSTAND THAT i ATTERDANT OR OTHER]

CONTROLE ARE REQUIRED FOR THIS SPACE AND ALL INFORMATION Ol THIS ENTRY PERMIT HAS BEEN REVIEWED WITH THE ENTRANT S5
BIEMATURE OF ENTRY SUPERVBOR:
F ALTERNATE ENTRY PROCEDURE USED, STOP FILLING OUT ENTRY PERMIT HERE

February 2012
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RECLASSIFICATION PROCECURE
ALL MFORMATION REQUIRED ABOWVE THIS SECTION MUST BE COMPLETED BEFORE REVIEWANKD & PERMIT SPACE FOR RE-CLASSIFICATION

CAN HATARDS BE ELIMIRATED FROM OUTSIDE THE BPACEY YE& MO IF YEE, CONMTINUE TO MEXT QUESTION. IF MO, MOVE TO PERMIT SPACE PROCEDURE
HANVE ALL HATARDS BEEN ELMINATEDR YES MO IF YES, COMTIMUE TO MEXT QUESTION. IF MO, MOWE TO PERMIT SPACE PROCEDURE
FORCED AR VENTILATION 18 HOT NEEDEDT YEE MO IF YEE, ENTRY SUPERWISOR SGkE BELOW AND WORK BEGING. IF MO, WOVE TO PERMIT SPACE PROC

BY SIGHING BELOW, | LMDERSTAND THE REQUIREMENTS FOR & RECLASSIFICATION OF & PERMIT SPACE AND HAVE VERIFED THEY HAVE BEEN ACHEEVED. | ALSD: UNDERSTAND THAT MO
ATTENDANT Of OTHER CONTROLE ARE REQUIRED FOR THIE SPACE AKD ALL INFORMATION LISTED OM THE ENTRY FERNIT HAS BEEN REVIEWED WITH THE EMTRANT(S)

SICHATURE OF ENTRY SUPERVISOR

e ————————————————————————————————————
IF RECLASSIFICATION PROCEDURE USED, STOP FILLING OUT ENTRY PERMIT HERE

PERMIT SPACE PROCEDURE
ALL MFORMATION RECLIRED ABOVE THIS SECTION NUST BE COMPLETED PRIOR TO COMPLETING FERWT SPACE PROCEDURES

BPACE HAZARDS COULD RESULT K A7 YER MO YE& KO
I?AI_L CISABLING IMJURY THAT COLLD PREVENT BELF RESCUE
FUTATION PERMAMENTLY DISABLING INILRY
SUFFOCATIOMWEPHYXIATION CEATH
ELECTROCUTION

I IF YOU ANSWER YES T0 ANY OF THESE THEN 4 WINUTE BESCUE FRESFONSE |5 REGUMED

RESCLUE FREPARATIONS vEs | mo YES | WO
LT BILE AEEPUREE PHOVOER REGCLE GH STANDBY
FESCUE TEAM GH BITE

[ RESCUE EGUIFMERT YEB | MO =
ILJFE'-NE FRE EXTINGLASHER

FLILL BODY RARNESS EBLAPE RESMRATON

[riETe AR TREE FE S RAT OR

fraisTLETS IR SUPFLIED RESHRATOR

fearicr =1

| =3 DTHER

JRADiGS { CELL PHOME GTHER

COMMURICATION MEAMS BETWEEH ENTRANTERTTENDANT

ENERGEMNCY CONTALT MUMBER:

M THE EVENT OF AN EMERGENCY, ATTEMOANT MUST

PRE-ENTRY MEETRMG COMOUCTEDT YES O

WWE HAVE REVIEWED THE WORK AUTHORIED E¥ THIS FERMIT AND THE IRFORMATION CONTAINED HEREN. ALL WRITTEN INSTRUCTIONS, SAFETY PROCEDURES AND
EQUIFMENTS HAVE BEEN RECENVED AND ARE UKDERETOOD.

EGRATURE DATE

EWTRY BLPERASOR]
PERMIT ISSLER

EWTRANT
ERTRANT

ATTENCANT,
THE COMPLETED PERMIT MUST B POSTED AT THE CORPINED SPACE AND AVAILAELE FOR REVIEW.

| FOST ENTHY VERIFICATION ]

THE ENTRY SUPERASOR WUST REVIEW WORK SITE POST EVENT T0 ENSLIRE EQLIPNENT IS BACK iW SAFE COMDITION AND ALL HEEDED EGAPNENTTOOLS HAVE BEEN ACCOUNTED Fof.
TIME ENTRY COMPLETED, AMIPM

DGATE

SIGHATURE ENTRY SUPERISOR
I THIS COMPLETED PERMIT MUST BE KEPT O FILE FOR 1 YEAR AKD MUST BE READILY AVAILAELE FOR INSPECTICMBEVIES I

FERMIT REVIEW IB8LES
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ATTACHMENT F

INCIDENT/NEAR-MISS INVESTIGATION REPORT
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Attachment F
INCIDENT/NEAR MISS INVESTIGATION REPORT

Investigation Date: Date of Incident: Time: AM/PM
Employee Name: Sex: M/ F Trade/Craft:
Supervisor Name:

Location of Incident:

Incident Classification:

Near Miss: __ Personal Injury: _ Property Damage: __ Environmental Spill:
Medical Treatment: None _ FA __ Med. Treatment __ Lost Time

Medical Treatment Facility: Address
City: State: Zip: Phone:
Description (Provide facts, how incident occurred — step by step, in order)

Root Causes (List unsafe acts, conditions, personal or job factors, and management systems that
contributed to the incident)

Corrective Actions (List at least one corrective action for each root cause item, the person(s)
responsible and scheduled completion date(s)

Witness Name(s): Attach Witness Statement(s)
Investigated by: Date:
Supervisor Review: Date:

Injury Information: Body Part:

Injury Type:

Attachments: Add information from the root causes and corrective actions such as:
Witness Statements

Diagram(s) of incident

Photo(s)

Fishbone diagram

5 Whys

Follow-Up: Ensures Corrective Actions are completed.

CLOSURE DATE: REVIEWED BY:

February 2012 PARSONS
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ATTACHMENT G

PRE-DRILLING/SUBSURFACE CHECKLIST
FOR INTRUSIVE FIELDWORK
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PREDRILLING/SUBSURFACE CHECKLIST FOR INTRUSIVE FIELDWORK

Site Name: Job Number:

Site Phone Number:

Site Address: County:

Client Proj. Mgr.: Phone:

Site Manager Contacted Date: By:

Site Drawings (yes / no / NA) {please attach) Historical Drawings (yes / no / NA)

Third Party Construction/Redevelopment Plans ( Yes/No/NA)
***ATTACH SITE FIGURE WITH PROPOSED BORING LOCATIONS

Subcontractor's (drillers, concrete, etc...) Company
Subcontractor's Contact Person Phone
Meeting / Start Date Time

1) Health and Safety Signoff Form Completed? (Yes/No) Date

2)  Utility Protection Services (Minimum 48 Hrs. Advance Notice, State Specific Notification Period Supercedes)
Called: Date Time Initials

Reference #

Proposed Drilling Locations Premarked for Locating Service. Y/ N
3) Private or In-House Utility Locating Service Performed? Y / N
Called: Date Time Initials

Name of Locating Service:

Telephone #/ contact:

Name of Supplier Locating Technician:

Type of sensing equipment used:

Proposed Drilling Locations Premarked Y/ N
4) Other Potential Underground Structures
Name of City Engineer/Utility Representative:

Telephone #:
Date Notified Maps: Y/ N
Cleared: Y/ N
5) COMPLETED SITE WALKOVER W/ SITE MANAGER/DESIGNEE OR OWNER/TENANT REP. Y/ N

Name of Site Manager:

Name of Property Owner/Tenant Representative:
Cleared: Yes / No

Building Utility Service Line Connections Identified: Y /N
(Hand sketch on site map w/proposed boring locations and most likely utility trench locations)

6) Utility Inventory: Y /N
Depth (ft)
Utility Name (If Available) Phone Notified - Date Marked
Above Ground Services
Electric NA Y /N Y /N
Telephone NA Y /N Y /N
Cable NA Y /N Y /N
Overhead Supports NA Y N Y /N
Traffic light cables NA YTIN Y /N
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PREDRILLING/SUBSURFACE CHECKLIST FOR INTRUSIVE FIELDWORK
6)  Utility Inventory Continued:

Below Ground Services:

Electric Y IN Y / N
Telephone Y /N Y /N
Cable Y /N Y / N
Gas Y /N Y /N
Water Y /N Y /N
UST System Y /N Y /N
Storm Y /N Y /N
Sanitary Y /N Y /N
Steam Y /N Y /N
Pipeline Companies Y /N Y /N
Other:
Y /N Y / N
Y /N Y.k
Y /N Y /i N
7) Site-Specific Emergency Contingency Plan Incorporated in Health & Safety Plan Y/N
8) Drilling Locations Approved by Client Project Manager Named Above? Y /N
9) Signature of Parsons' Project Mgr. {required to beqin fieldwork}:
Name of Project Manager Signature of Project Manager
Name of Parsons Field Personnel Signature of Field Personnel

(This document to be included with the site H&S Plan and should be available upon request.)

ADDITIONAL COMMENTS / NOTES:
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ATTACHMENT H

WATER OPERATIONS PERMIT, FLOAT PLAN AND FIELD
ACTIVITIES TRACKING
STANDARD OPERATING PROCEDURE
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GE HUDSON RIVER SEDIMENT REMEDIATION PROJECT

WATER OPERATIONS PERMIT

1. PERMIT AUTHORIZATION :

(To Be Completed by Approver of Permit)
Permit valid firom:
(Mzxirmm of 1 Week Duration Unless Wmmeﬂmnmd}
Special Permit Restricions Noted:
Operations Restricted when river flows are greater than cfs andlor visibility is less than mikes.
Must be docked and personnel OFF the water at the end of each day no later than:
Is night work allowed: Yes [] Mo [J

CM Health and Safety Representative: Drate:
River Operations Manager andior Designated Represemtative: Drate:
2. GENERAL PERMIT INFORMATION

{To Be Completed by Applicant)

Applicant Mame:
Principal Contractor:
Sub-Contracior (i applicabiz]:
Purpose of Wark:
Geographic Work Limits: (Include locations, CUs, chart references)
[Provide land based launch'support location(s) as well]

Does work imrolve use of boats or vessels? wes [] Mo shorefine work? Yes [ Mo [
Is the work within 3000° of any dams? ves [] Mo[]

Maximurm river flow that work will be conducted to:
Expected water temperature range during work
period:

Anticipated water depths im work area:

Work Duration:
Typical Work Hours:
Contractor Site Safety Officer: Call Phone:

3. VESSEL AND OPERATOR INFORMATION
(To Be Completed by Applicant. If more than one vessel, artach additional forms to this docurment with

additionall vessel information)
Vessal Type: Vesse| Registraticn Vesze| Capacity
Is vessel equipped with GPS?: Yes [] No [] Is vessel equipped with AIS?: Yes [1 Mo [ oOther [

Maximum Mumber of Wessel Occupants Boat is rated for:
MNumber and Horsepower of Vessel Engines
Description of auxiliary propulsion:
Description of ground tackle on board and effective maximum depth:

Marime VHF Waorking Chanmnel:
Vessel Operator's Name: Gell Phone:
Alternate Operator's Name: Call Phone:
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GE HUDSON RIVER SEDIMENT REMEDIATION PROJECT

WATER OPERATIONS PERMIT

Compamy: MY'S Boating Safety Cert #

Project Site Specific Health and Safety Training Completion Date:

4. REQUIREMENTS TO BE COMPLIED WITH
(To Be Compiered by Applicant)

Requirament Mat
Project RA HASP andior contractor-specific HASP has been read and undersiood by all participants - D

Work Crew Project Orientation and Onboarding Regurements Completed ... O

alid Insurance .. g L
Contractor Health & Safety Pl Submittel oo e e e e e s O
J5As Completed for work task and attached fo permit application ... |
VHF Marine Radios oneachvessel O
Minimum Safety Equipment Onboard (as ouflined i fask JSA) ... O
All Workers Heve Proper PFDs 0. 0o oo oo wi s el i e e s [l
All Workers Hawe Survival Suits {cold temperafure requirement) ... O
Proposed Vessels have adequate power forintendedtask . O
Copy of the daily vessal inspection attached to Float Plan e O

5. SPECIAL NOTES

1. All vessels are reguired to check-im with the CM prior o heading out on the water. Upon docking at destination at
end of work task or end of day, a check out call to the CM is required. M Safety — S{8-364-7337 or

joseph. mnnhmalstmsm

2 A review nf thic Dperatinns Pemit must be cnmpleted with the wassel npearator
3. Maintain communication on Marine Band 13.

4. Dther:

By signature, | certify that all of the information complzted above is accurate and that | will comply with all safety
procedures and this permit | will review the contents of this permit application with all members of the work crew to
which it applies.

Pemit Request Originator Mame (Flease Prnt) Permit Request Originator Signature Diate
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WATER OPERATIONS PERMIT, FLOAT PLAN AND FIELD
ACTIVITIES TRACKING
STANDARD OPERATING PROCEDURE

PURPOSE

This water operations permit, float plan and field activities standard operating procedure
(sop) defines the required process for submitting water operations permits and float plans before
any Hudson River PCB superfund project work is undertaken within six feet of or on water
bodies including rivers, streams, creeks, canals, storm water basins, and swamps.

APPLICABILITY

This sop applies to all contractors, including subcontractors, conducting fieldwork on behalf
of GE for the Hudson River sediment remediation program (project). It includes work on the
dredging, floodplains, ecological investigations, dredge spoils, remnant deposit, Hudson Falls,
and Ft. Edward 004 projects. If you are not certain if this applies to your scope of work, please
contact your GE project manager.

REQUIREMENT

In addition, if the work involves the use of a boat or vessel, a fully completed Float Plan (the
attached float plan example provides the minimum level of detail to be provided) must be
provided to the CM every day BEFORE the boat or vessel departs from its mooring or launch
location using the GenSuite Water Permit Tool. If a vessel traffic control center is being used
and can be reliably contacted within the entire area where work is intended to be performed,
boats will not be required to complete a Float Plan, but will be required to follow the procedures
in use by the vessel traffic control center.

If the work is strictly land-based, a two-week look-ahead schedule detailing the field
activities to be performed shall be submitted to the CM on a weekly basis each Monday morning.
The two-week look-ahead schedule shall describe the work to be performed, contractor
performing the work, staff assigned and days the work will be performed.

PROCEDURE

1. The contractor field manager or other designated responsible person shall complete and
submit for approval an initial Water Operations Permit to the Project CM by noon pf the
Friday prior to the anticipated work start date. All sections of the permit shall be fully
completed. Contractors shall follow the applicable requirements of Sections 4 and 5 of
the RA Health and Safety Plan (HASP) and the contractor HASP for the development of
a Job Safety Analysis (JSA) and use of PPE in support of the Water Operations Permit
(Part 4). The relevant JSAs shall be referenced within the Water Operations Permit.
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no

The electronic copies form the GenSuite Water Permit Tool will be retained for CM
Document Control.

Any additional information requested by the CM shall be provided in a timely manner
and work will not be allowed to commence until the additional information has been
received and approved.

Once the permit has been reviewed by the CM and approved, an electronic copy of the
approved permit shall be provided to the contractor. The approved permit shall then be
reviewed with all employees participating in the water work as part of a pre-work activity
and a copy shall also be available for review at the work area.

During the period in which the work is conducted, Water Operations Permit updates shall
be submitted to the CM if any information on the permit has changed.

In addition, for any Water Operations Permit activity involving use of a boat or vessel not
covered by a vessel traffic control center, an electronic Float Plan shall be submitted to
the CM every morning for each boat or vessel that will be working that day. The
completed and signed Float Plan shall be retained for CM Document Controls. It is the
responsibility of the designated boat captain of each boat / vessel to ensure that the CM is
in possession of their daily float plan before leaving the dock, or launch point for any
water project work. When there are multiple vessels involved, each individual vessel
must file an individual float plan.

The contractor field manager or other designated responsible person shall check in using
the GenSuite Float Plan to notify the CM field representative that work is completed for
that day within 30 minutes of arrival at the dock or launch point. In addition, the
contractor field manager or other designated responsible person shall notify the CM field
representative if a boat /vessel is to be delayed more than 60 minutes from the planned
arrival time using the GenSuite Float Plan.

The contractor field manager or other designated responsible person shall immediately
notify the CM Safety Manager and River Operations Manager in the event that no
delayed arrival time has been established and a boat or vessel has not returned to the dock
by the time designated on that day’s Float Plan. In this event, the contractor shall
endeavor to make contact with the boat captain; if communication is not established, the
emergency plan to locate the boat/vessel will be initiated. Refer to RA HASP Section
1350, Part 1.13, Paragraph K.
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USCG Float Plan
Instructions: Complete this form and leave it with a reliable person who can be depended upon to notify the
Coast Guard, or other rescuse organization, should you not retum or check-in as planned.

- ee=r ]

Igentification: Telecommunications:
MName & Home Part: Radio Call Sign:

Registration # - DSC MMS] no.:

Year & Make: Radio 1 Type: Monitored Cham:
Length: Type: Power Hull Mat: Cell Phone Mumber:

Hull Color: Diraft: Pager Mumber:

Prominent Features:

Mavigation [check all on board):
Fropulsion: Maps Charts Compass GPS
Frimary - Type: Mo, Eng: Radar Loran C Sounder

Safety and Survival
Visual Distress Signal Audible Disiress Signal Other Gear:
Diay Onby- Hom/\Whisthe: Lifeboat: Flashlighit:
Might Omnily: Bell: Dinghy/Skiff: Signal Mimor:
Diay and Night Type: Food & Water: Sea Anchor/Drogue:
FiDs Sround Tackle EPIRB:
Cuantity on Board: Anchor?  Line Length:  Foul Weather Gear:
HErsoms on Board

Operator: Age ME Speciasl Conditions - can't swim etc.
MName:

Address: Has experience w: Boat?  Area?
Ciky: State: Zlipe Home Phome:

Wehicle: {yr, make, model): Vehicle License #:

Trailer parked at: Trailer License #:

Eassengers/Crew name and address: Age  M/F Special Conditions: can't swim, medical
1}

2)

3)

% m oicatio) swe] BMode Regson for siop Checl | =

|Depart

Auamiee:

|Cepart

Aumive:

|Cepart

Aumive:

|Cepart

Aumive:

|Cepart

Aumive:

|Cepart

Aumive:

|Cepart

Aumive:

Contact 1: Phone Mumber
Contact 2: Phone Mumber
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APPENDIX A

CONTRACTOR HEALTH AND SAFETY PLANS

CONTRACT 30 - SHAW ENVIRONMENTAL, INC. May 2011
CONTRACT 42A — (Contractor not yet selected)

CONTRACT 52 — (Contractor not yet selected)

CONTRACT 60 — FINGER LAKES RAILWAY. May 2011
ARCADIS. May 2010

ANCHOR QEA, LLC. July 30, 2010

Copies of the contractor HASPs are available for review at the CM office or the office of the specific contractor.
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APPENDIX B

GE EHS REQUIREMENTS
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1.0

GE ENVIRONMENTAL, HEALTH, AND SAFETY
REQUIREMENTS

Construction Management Services Agreement

Between General Electric Company and CM

GENERAL SCOPE

CM recognizes that the life, health and safety of persons and property during

performance of the work is a material requirement of this Agreement. Accordingly, CM pledges
to implement all necessary precautions for the prevention of accidents, and shall cooperate fully
with Owner in addressing and resolving with due diligence any safety concerns that may be
raised by Owner or its consultants during execution of the work, including, without limitation,
the immediate suspension of all work until such time as pending safety issues are satisfactorily
resolved. Notwithstanding the foregoing, CM shall remain primarily responsible for all its acts
and omissions, and those of its employees, agents, subcontractors and suppliers, and their
respective employees, agents, sub-subcontractors, and suppliers, regardless of tier, including
those affecting life, health, and safety of persons and property.

2.0
A.

3.0
A.

COMPLIANCE WITH LAWS, RULES, REGULATIONS & STANDARDS

CM shall comply, and shall require its employees, agents, subcontractors, and suppliers, and their
respective employees, agents, sub-subcontractors and suppliers, regardless of tier, with:

1. the requirements of all applicable National, Provincial, and Local laws, rules and regulations,
including but not limited to those governing building construction, use of tools and
equipment, and the safety of persons and property;

2. all rules and regulations of OSHA or other applicable governmental entities, Owner, and any
other stakeholder which may be in effect at the job site regarding employment, passes,
badges, smoking, fire prevention, environmental, health, safety, and conduct on the property;
and

3. the highest (most stringent) applicable industry standards concerning the preservation of life,
health, and safety of persons and property in the performance of the work shall apply.

Failure by CM to comply with the requirements of this clause, including the failure to enforce its
requirements on its employees, agents, subcontractors, and suppliers, and their respective
employees, agents, sub-subcontractors and suppliers, regardless of tier, shall be considered a
material breach of the Agreement. Failure to comply with safety and security requirements is
cause for work stoppage and termination of personnel from the project. Repeated and/or willful
violations are cause for termination of the contract.

SAFETY
The CM shall:

1. Receive and acknowledge Owner’s contractor safety rules and regulations for the project’s
operating site (if applicable). Furthermore the CM will review these safety rules with its
employees, agents, subcontractors and suppliers, and their respective employees, agents, sub-
subcontractors, and suppliers, regardless of tier, including those affecting life, health, and
safety of persons and property.
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2. Provide a site-specific EHS plan that addresses the identification of site hazards inclusive of a
mitigation plan to address those hazards. The CM shall also request and receive a similar
site-specific EHS plan from their subcontractors.

3. Take all necessary precautions for the safety of all persons and property on the Project;

4. Erect and properly maintain at all times, as required by job conditions and progress of the
work, all necessary safeguards for the protection of the workmen and the public;

5. Post danger signs warning against the hazards created by such features of construction as
protruding nails, bad hoists, well holes, hatchways, scaffolding, window openings, stairways,
dangers from falling materials, etc.;

6. Not load or permit any part of the Work to be loaded so as to endanger its safety; and

7. Shall designate a responsible member of his organization on the worksite whose duty shall
include the prevention of accidents.

In any emergency affecting the safety of persons or property, CM shall act, at CM's discretion, to
prevent threatened damage, injury or loss. Any additional compensation or extension of time claimed by
the CM on account of such emergency work shall be determined by agreement of the parties.

By executing this Agreement, CM warrants and certifies to Owner that its employees, its
subcontractors’ employees, and all persons employed by or through CM pursuant to this Agreement, have
been properly trained in safety procedures associated with their trade and construction in general.

1. CM shall request and keep on file at the project site all EHS training documentation of its
employees, agents, subcontractors and suppliers, and their respective employees, agents, sub-
subcontractors, and suppliers, regardless of tier.

CM further warrants and certifies that it shall exercise due diligence and care in the supervision of
the personnel so employed, to ensure that such safety procedures and practices are properly observed at
all times during execution of the Work.

40 SUPERVISION AND DISCIPLINE

A. The CM shall provide a competent Superintendent who is authorized to act for him and has been
approved by the Owner. Such Superintendent shall be on the Project site at all times when Work
is being performed. CM shall be solely responsible for all construction means, methods,
techniques, sequences and procedures, and for supervising the work of the subcontractors and
materialmen and coordinating all portions of the Work.

CM shall at all times enforce discipline and good order among all persons employed on the
Project by himself and his subcontractors and materialmen and he shall not employ nor allow anyone to
employ on the Project any unfit person, anyone not skilled in the work assigned to them, nor anyone who
fails or refuses to adhere to safety requirements in effect at the jobsite.

5.0 USEOFTHESITE

A. The CM shall confine operations at the site to areas permitted by law, ordinances, permits, and
the Contract, and shall not unreasonably encumber the site with any materials or equipment.

B. The CM shall keep the job site and adjoining premises clean at all times of rubbish caused by him
or his subcontractors, and at the completion of Work shall remove all rubbish, tools, equipment,
surplus material and temporary structures and installations, leaving the premises clean and ready
for use.
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6.0 SUBCONTRACTED WORK

A. The CM may perform such portions of the Work with his own forces as his qualifications and
experience shall permit. Prior to the award of any subcontract, the CM agrees to obtain pre-
qualification information from the proposed subcontractor, and to submit for Owner's review,
such subcontractor's environmental, health and safety history and training records.

B. The CM shall remain primarily responsible and liable for performance of the entire Work,
regardless of whether the Owner has given approval or consent to a particular subcontractor,
subcontract or any other matter in connection with either.

7.0 MINIMUM OWNERS REQUIREMENTS

The CM agrees to document all findings (hazardous conditions and hazardous acts) through the
performance of daily inspections. Findings must be corrected and tracked to closure within 24 hours.
The system(s) used for tracking must be able to trend the data.

All accidents and near misses must be reported to the Owner’s Project Manager and EHS
Manager immediately. Accident investigation reports must also be submitted and an accident/incident log
kept for each project.

The CM agrees to develop/review a Task Hazard Analysis (mitigation plan) for all Construction
Manager High Risk Operations as described in the attached Owner’s Construction/ Renovation EHS
Requirements.

Owner’s EHS team may audit the site and may require access to all CM EHS files to measure
conformance with this agreement. The CM agrees to correct all audit deficiencies within the specified
time noted in the audit.

The CM will provide a monthly safety highlight report to the Owner’s Project Manager and EHS
Program Manager indicating field man-hours worked each month sorted by contractor and subcontractors
of all tiers, recordable and lost time accidents, incidence rates and EHS highlights. A sample report is
included in the Owner’s Construction/Renovation EHS Requirements.

Prior to erecting, installing, constructing, repairing, adjusting, inspecting, operating, or
maintaining any equipment or process where unexpected energization, start up, or release of hazardous
energy sources will be isolated, locked and tagged out, e.g. electrical, pneumatic, hydraulic, gravity,
electrical storage devices, capacitors, springs, and other mechanical. The CM must implement procedures
that provide equal to or better than the General Electric LOTO program. These procedures must be
reviewed by authorized Owner’s personnel before work commences.

8.0 WORKMANSHIP

The CM shall perform the Work in a good workmanlike manner and in strict accordance with the
Contract and complete the Project in a professional and timely manner. The CM will be responsible to
the Owner for the acts and omissions of all of his employees and all subcontractors, their agents and
employees, and all other persons performing any of the Work under a contract with the CM.

9.0 CORRECTION BY OWNER; SUSPENSION OF WORK

In the event that the CM shall fail to prosecute the Work in accordance with the Contract, or shall
otherwise default thereunder, the Owner may, without terminating the Contract and without prejudice to
any other remedy he might have, order the immediate suspension of the work, terminate the Contract, or
cure said default at the expense of the CM following written notice thereof.
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10.0 INDEPENDENT CONTRACTOR

CM is and shall remain for all purposes an independent contractor, and he shall have no power,
nor shall he represent that he has any power, to bind Owner or to assume or create any obligation,
expressed or implied, on behalf of Owner.
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OWNER’S CONSTRUCTION/RENOVATION EHS REQUIREMENTS

PERSONAL PROTECTIVE EQUIPMENT

e Hard Hats are required at all times in the construction work area.

e Appropriate eye and face protection that complies with ANSI Z87 shall be worn at all
times. Safety glasses with side shields are required as a minimum.

e Sensible and safe work clothing/shoes must be worn. This means the wearing of shirts
with a minimum 4” sleeve.

e Shorts, cutoffs, sleeveless shirts, tank tops, sneakers and running shoes are strictly
prohibited.

e At a minimum, substantial shoes must be worn on all project sites. No canvas or
leather sneakers (even if equipped with steel toe) or sandals will be worn. All
construction boots or shoes designed to accommodate laces must be fully laced.

e Appropriate hearing protection shall be worn in work areas where levels exceed
established standards.

e Suitable gloves must be worn to protect the hands from injury as appropriate for the
work to be performed.

e Approved respirators must be used when excessive dust, mist, fumes, gases or other
atmospheric impurities are present.

e Safety harnesses and secured safety lanyards or retractable lifelines must be used
when working from unguarded work surfaces where falls greater than 6 feet/1.8m
present a hazard. (NOTE: Site requirements may limit this potential fall length to 4
feet/1.2m) Lanyards or retractable lifelines must be secured to separate lifelines and
independent connection points capable of withstanding the load of a potential fall.

e Proper personal protective equipment must be worn for welding and burning.

e Welding screens must be used when welding operations are in the vicinity of other
employees.

e Electric insulating protective equipment, such as rubber gloves, blankets, hoses, boots,
etc. Shall be inspected before use.

e High visibility warning vests or other suitable garments marked with or made of
reflectorized or high-visibility material must be worn when working in roadways or
around heavy excavating equipment.

GENERAL SAFETY & SECURITY GUIDELINES

e Alcoholic beverages, recreational drugs and people under the influence of these
substances are not permitted on site.

e Weapons and firearms are strictly prohibited.

e No food or drink will be allowed in the construction work area except in the
designated eating area.

e Music radios/headsets are prohibited.
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No cameras or video equipment are permitted on site except as necessary to document
the progress of the Work and as may be allowed under the specific Site Security
guidelines.

Smoking is not permitted in any building (including the building footprint and roof).
Smoking is allowed in designated areas only.

Horseplay and fighting is prohibited.

Barricaded or roped of areas are considered danger zones and should be respected as
such. Admittance to such areas is prohibited without authorization.

Protect floor openings by providing adequate barricades and secured covers. All
covers must be painted with high-visibility paint or shall be marked with the word
“HOLE” or “COVER” to provide warning of the hazard.

No one will be allowed to enter the site without proper identification. All trade
workers, vendors, and visitors must comply with the Owner’s badge and access
program.

Do not prop exit doors.
Throwing or dropping materials from one level to another is prohibited.

No toxic chemicals or other types of pollutants may be disposed of in the on-site
sewerage systems, either storm or sanitary.

All gas cans and other liquid chemicals must remain in secondary containment
devices.

No riding in the back of pick-up trucks.
Park in designated contractor-parking areas.

The driver of any motor vehicle on company property is responsible for its safe
condition and use. The vehicle owner must promptly correct any malfunction of
brakes, lights, horn, or exhaust system. The driver is required to have a valid driver’s
license and the vehicle must have a valid license plate. All traffic rules must be obeyed
and pedestrians have the right of way at the Owner’s site.

All deliveries and use of special equipment will be through areas designated by the
Owner. The Owner’s facility has minimal staging and storage areas designated for
construction use. All contractors must schedule and coordinate deliveries in order to
minimize the necessity of storing materials prior to installation.

Area and personal air monitoring required by federal, state or local regulations shall be
the responsibility of the CM.

HOUSEKEEPING

Cleanliness and orderliness are the first fundamentals of good housekeeping.

Contractors are responsible for cleaning up and removing hazardous and non-
hazardous waste generated on site.

Each Contractor shall be responsible to maintain areas where he is performing work

free from waste materials, debris and rubbish. Work will not be considered complete
until all waste materials are removed and the work area returned to a clean and orderly
condition. Waste material must be disposed of off-site.
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All protruding nails in form lumber, boards, etc., must be withdrawn or bent into the
wood before the wood is stacked or piled.

Rags, packing materials, paper cups, and sawdust in saw areas must be collected daily
and placed in proper containers.

All objects with sharp edges (scrap sheet metal, scrap glass, bottles, metal cans) shall
be collected daily and placed in containers.

Avoid placing debris and other obstacles in roadways, walkways, aisles and other
travel routes.

Allow sufficient time at the end of each day for proper cleanup of the work area.
Place all debris in proper refuse containers.

All stored material must be kept in an orderly manner at all times.

Provide a proper collection container and floor protection when using cutting oil,
solder flux, hydraulic oil, and other fluids.

In the event of a large spill, immediately install acceptable containment barriers.

LADDERS

The use of metal and wood ladders is prohibited. All ladders shall be heavy duty,
industrial strength. The use of fiberglass, or aluminum/fiberglass composite ladders is
acceptable. Job-made wooden ladders shall only be allowed upon approval from the
Owner’s EHS Program Manager.

Stepladders must be fully open. They cannot be used as straight ladders.

Tie-off all straight and extension ladders to keep them secure. Straight and extension
ladders must extend three feet (3”) beyond the top landing. The base of the ladder shall
be set out at least one-fourth of the ladder height measured from bottom to point of
bearing.

Any ladder found defective shall be removed from service and destroyed (vertically)
or repaired to original specifications.

Do not place ladders in blind spots (doorways, driveways) or in egress ways unless
properly barricaded or guarded.

TOOLS & EQUIPMENT

Defective tools and equipment must be taken out of service and shall be properly
repaired before reuse.

Machinery, tools (including portable grinders and buffers) and equipment with
exposed gears, belts, power transmission, couplings, etc. shall not be operated without
effective guards in place.

The use of gasoline and propane powered equipment in the building is strictly
prohibited.

A motor vehicle engine shall not be left running if the vehicle/equipment is unattended
unless it is necessary in the normal operational requirement of the unit. Unattended
means that the operator has left the normal control position of the vehicle.

All moving equipment must be equipped with back-up alarms.

Store or stack equipment and material so that it will not create a falling or tripping
hazard or block access to fire extinguishers or emergency exits.
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COMPRESSED GAS CYLINDERS

Defective tools and equipment must be taken out of service and shall be properly
repaired before reuse.

To avoid accidental displacement, keep compressed gas cylinders standing and
securely tied off, whether empty or full. Make sure valve protection caps are on when
cylinders are not in use. The valve shall be closed on all empty cylinders.

When moving cylinders by crane or derrick, a cradle, boat or suitable platform shall be
used. Slings or hooks shall not be used.

When cylinders are not in use, they must be secured and capped.

If cylinders are not used within a 24-hour period, they are considered to be in storage,
and must be secured, capped and separated. Separate oxygen and fuel gas cylinders by
a minimum of 20" or a 5' high, % hour fire-rated barrier.

FIRE PREVENTION

Use only approved cleaning agents — never gasoline or flammable liquids.

Gasoline and similar flammable liquids must be stored only in approved safety
containers and in areas free of burning hazards.

Keep all heat sources from flammable liquids, gases or other combustible materials.
Open fires are strictly prohibited.

Every hot work operation must have a properly trained and equipped fire watch with
appropriate fire extinguishers for the specific hazard in the work area. The fire watch
must remain in the work area for at least 30 minutes after the hot work activity is
completed.

FALL PROTECTION

All workers in an area exposed to a fall greater than 6 feet (1.8m) must use appropriate fall
protection. Such protection includes:

Guardrail systems
Safety net systems
Personal fall arrest systems

Other protection methods include:

Controlled access zones
Controlled decking zones
Hole covers

Positioning device systems
Equipment guards

Fences and barricades

Warning line systems in combination with guardrail systems, safety net systems,
personal fall arrest systems or safety monitoring systems.
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Exception: When the employer demonstrates that it is infeasible or creates a greater hazard
to use these systems, a fall protection plan that meets the OSHA requirements must be developed
for review and implemented.

Fall protection is required but not limited to the following when a worker is exposed to a fall
of six feet (1.8m) or more:

Performing steel erection work
Working on scaffolds

Unprotected sides and edges

Overhand bricklaying and related work
Leading edges

Roofing work on low-slope roofs

Hoist areas

Steep roofs

Holes

Precast concrete erection

Formwork and reinforcing steel

Wall openings

Ramps, runways and other walkways
Walking/working surfaces

Excavations

Aerial lifts

Dangerous equipment

Metal decking operations

Erecting, dismantling and working on scaffolds

The provisions in this section do not apply when:

Employees are making an inspection, investigation or assessment of workplace
conditions prior to the actual start of work or after all construction work has been
completed

Working on certain cranes and derricks
Working on certain types of equipment used in tunneling operations

Engaged in the construction of electric transmission and distribution lines and
equipment
Working on stairways and ladders

Tradespeople shall not stand on motors, pumps, conduits or the like to gain access to
elevated work.

Use of Safety Monitor System (SMS), Controlled Access Zone (CAZ), or Controlled
Decking Zone (CDZ) will not be accepted unless prior approval from Owner’s EHS
Program Manager has been received.
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e Working on a roof within six (6) feet (1.8m) of the edge or a floor opening requires
appropriate fall protection (guardrail systems, safety net systems, or personal fall arrest
systems). Use of a safety monitor system or controlled access zone will not be accepted
without prior approval from Owner’s EHS Program Manager.

e Safety harnesses must be worn at all times in scissors and personnel lifts. Chains must
be closed. Harnesses must be secured to an approved tie-off point when breaking the
plain of the lift.

o Safety harnesses must be secured to an approved tie-off point in all aerial lifts.

e Establish a barricaded or roped off danger zone around lifts for falling objects.
Hoisting of personnel on a personnel platform by a crane or derrick is prohibited, except
when the erection, use, and dismantling of conventional means of reaching the worksite, such as
a personnel hoist, ladder, stairway, aerial lift, elevating work platform or scaffold, would be

more hazardous or is not possible because of structural design or worksite conditions. This type
of operation must meet the requirements of OSHA 1926.550(Q).

Workers must wear a safety harness with his/hers safety lanyard secured to a separate
lifeline while working from swing scaffolds, boatswain’s chairs, or other suspended work
platforms where a fall hazard is present.

CM’s written Fall Protection Program - CM must develop a written Fall Protection Program
and it must be communicated to all affected employees. The program will contain the following
elements:

e Hazard identification

e Selection of fall hazard control

e Equipment inspection and maintenance
e Employee training

CM must conduct a fall hazard assessment to address both routine ongoing activities and
tasks as well temporary activities, which may take place during maintenance and construction.

Control measures will be identified, implemented and communicated by the CM.
Documentation of fall hazard control measures should be included in THAS, safe work plans or
other operating procedures.

CM workers must be trained in the requirements of the fall protection program including use
of fall protection equipment as appropriate.

Contractors must inspect and maintain fall protection equipment in accordance with
manufacturer’s recommendations.

SCAFFOLDING
e All scaffolds must be inspected before use and must be designed for the safe working
load.

e Only scaffold planking tested and approved to carry the load may be used. Scaffold
planking must be secured by tying or cleats to prevent slipping. Mark scaffold planks
(in most cases the manufacturer does this) and use only on scaffolds.

e Handrails and toeboards shall be used on all scaffolds and the scaffold secured as
required.
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Rolling tower scaffolds must be locked while the scaffold is in use. Tower must be
free of personnel, material and equipment before being moved. Rolling scaffolds are
not to be moved from the top.

Ladders must be used for accessing scaffolds. Climbing of bracing is prohibited.

Scaffold platforms more than 6 feet (1.8m) above any working surface must be
equipped with a guardrail system—

Top rails (42" (1.1m) plus or minus 3” (8cm), mid rails (midway between the top rail
and the scaffold platform) and toe boards or personal fall arrest systems must be
implemented.

No scaffold shall be erected, moved, dismantled or altered except by trained and
qualified personnel under the authority of the competent person.

Abide by the Scaffold Tag System

— GREEN-complete scaffold per required safety standards.
— YELLOW-conditional use—2100% fall protection required.
— RED-Scaffold not complete. Do Not Use.

Makeshift platforms, such as stacked materials, chairs, boxes, or drums shall not be
used.

Scaffolds shall be built to OSHA standards (1926.451).
Tubular Welded Frame Scaffolds have additional special safety requirements:

Scaffold legs shall be set on adjustable bases, plain bases or other foundations
adequate to support the maximum rated load.

To prevent movement, the scaffold shall be secured to the building or structure at
intervals not to exceed 30 feet (9.1m) horizontally and 26 feet (7.9m) vertically.

All pins to secure diagonal braces and to prevent uplift shall be used.

Outriggers and platforms below the working/walking level shall be fully planked.
Outriggers shall be tied to the frame.

Scaffolds may not be used as material hoist towers or for mounting derricks without
first determining the loads and stress involved.

All scaffolds shall be free of tools, trash, etc. before calling in for removal.

CRANES, HOISTS & RIGGING

Never raise a load over people or occupied buildings.
Tag lines must be used to control every load.

Rigging operations utilizing chains is not permitted without prior approval from
Owner EHS Program Manager.

Multiple-lift rigging is strictly prohibited.

All materials shall be rigged to prevent unintentional displacement. Hooks with self-
closing safety latches shall be used to prevent components from slipping out of the
hook.

Defective rigging equipment shall be tagged and removed from service.

Only qualified operators may operate power equipment. Seat belts must be worn wear
applicable.
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Cranes and Hoists
Safe lifting procedures for cranes and hoists must be developed and documented.

Crane and hoist operators and qualified riggers must conduct rigging equipment
inspections prior to each use on each shift and as necessary during its use to ensure that
it is safe.

All operators of cranes and hoists should have received training that addresses safe
operating practices for all crane types that they will be operating on site.

Preventative maintenance must be conducted on cranes and hoists in accordance with
manufacturer's guidance or local regulatory requirements.

Contractors must submit copies of detailed and documented annual inspections
conducted by qualified individuals.

Riding on hooks, headache balls or slings of hoisting equipment is strictly prohibited.

ELECTRICAL

Electrical equipment shall not be installed, repaired, or removed except by trained
qualified electricians.

Electrically operated equipment (stationary and portable) must be grounded.

When extension cords, power tools or equipment cords are frayed or worn, or when
bare wire is showing, the equipment must be tagged and taken out of service.

Do not use electrical tape on extension cords.

Temporary cords should be supported a minimum of 8" above the floor in egress
walkways, corridors and areas requiring employee access.

Temporary lighting must be guarded.

All 120-volt, single phase 15 and 20-ampere receptacle outlets on construction sites,
which are not a part of the permanent wiring of the building or structure and are in use
by employees, shall have approved Ground Fault Circuit Interruption (GFCI) for
personnel protection. When using the permanent receptacles, GFCI devices must be
installed on each extension cord prior to the source receptacle.

Lock-out/Tag-out programs represent a lifesaving control. Compliance with Owner's
procedures is mandatory.

Equipment-specific energy control procedures are required for all lock-out/ tag-out
operations.

Extension cords must be at least 16-gauge heavy duty 3—wire with a UL approved
three prong grounded plug.

110-volt outlets on portable generators and welders shall be 3-way (NEMA 5-15R)
grounded to the frame. The power lead shall be connected through a Ground Fault
Circuit Interrupter.

CONTRACTOR HIGH RISK OPERATIONS/HIGH HAZARD ACTIVITIES

All major construction activities on this project must be carefully analyzed to determine
appropriate safety controls to ensure worker safety and health in accordance with Federal, State,
and local regulations and Owner compliance. Reviewing the construction activities prior to the
CM's arrival on site or the start of any special construction activity allows all parties to plan for

safety.
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Work that has a high risk of resulting in a serious worker exposure, injury, or death or an
environmental violation is considered a high-risk operation. A Task Hazard Analysis or
Mitigation Plan is a procedure which identifies potential hazards specific to a scope of work or
activity and defines actions required by specifying locations, safety precautions, activities
involved and the work sequencing so that the operation will take place in the safest manner
possible. A Task Hazard Analysis or Mitigation Plan will be required for, but not limited to, all
of the following activities: Operations involving the shut-down and start-up of fire alarm
systems, fire protection systems and sprinkler systems in occupied facilities, operations
involving shut down and start-up of process piping, electrical systems, hydraulic systems and
elevators/escalators; trenches and excavations greater than 5 feet in depth or that require a
shoring system; elevated work activities including work on a roof or major scaffold; work to be
performed on existing equipment; installation or removal of equipment or machinery, work
involving existing piping, vents, or drains, piping tie-ins and line breaking; any hazardous
painting, floor or wall coating (epoxy paints, electro-static painting, cocooning); asbestos
abatement; working on/with lead containing materials; demolition work; structural steel erection;
major scaffold erection; use of ladders above 24 feet; elevated work requiring the use of fall
protection; hot work (welding, cutting, brazing) in hazardous areas or near hazardous materials;
passivation; confined space entry; control of hazardous energy and line breaking (lock out/tag
out); any activity which will impede a sidewalk, roadway, or building entrance (in occupied
facilities or public areas); crane and/or hoist operations; Critical lifts (defined as any lift meeting
one of the following four criteria) - lifts which exceed 75% of the cranes rated capacity or other
lifting equipment configuration, lifts that require the use of more than one crane or in
combination with other lifting equipment approved for hoisting or rigging purpose, lifts which
are located in an area or areas where conditions present exposures to electrical hazards,
underground hazards, overhead piping systems, vessels, operational buildings, etc., lift s of
equipment which are identified as specialized equipment, "one of a kind" which has been
designed, engineered and fabricated for a specific process of the owner. This will include
equipment specified by the owner such as glass-lined reactors, vessels, etc.; and any other
unusual activity that may require review of the tasks and hazards involved.

A Task Hazard Analysis/Mitigation Plan must be documented by the CM/Subcontractor to
ensure a safe working environment. Procedures regarding work permits (where applicable)
should be defined in the THA.

All attachments (training documents, crane location plans, crane swing radius information,
Material Safety Data Sheets, etc.) must be included with the mitigation plan submission. The
THA must be submitted to the Owner for review a minimum of 48 hours prior to the scheduled
operation.

The CM's competent person must review the Task Hazard Analysis with the work crew prior
to the commencement of the activity and on a daily basis or as conditions (such as weather)
change.

Reference guidance document Task Hazard Analysis Framework for Contractor High Risk
Operations located on GE Corporate Contractor Safety Support Central.

LOCK OUT TAG OUT

The LOTO standard applies, but is not limited to activities that are performed on a machine,
a piece of equipment, a process, or circuit. Primary, secondary, stored and single source energy
sources require a lockout when performing servicing and/or maintenance activities. Primary
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energy sources are the main energy sources such as electricity, gas, fluids, etc., provided to
machines, equipment, processes and circuits. Shut down machinery with moving parts or
process equipment in service before adjustments or repairs. Owner’s LOTO procedures must be
followed.

If shut down is not feasible a risk assessment must be used. The risk assessment explores
the safest conditions possible for individual work assignments. Risk assessment establishes safe
practices and alternative methods to reduce the possibility of injury when normal LOTO
procedures cannot be applied. A task hazard analysis (mitigation plan) and written procedures
specific for the job must be completed and reviewed with Owner prior to start.

Never remove warning or danger tags or locks on any apparatus, valves or switches unless
you have been instructed to do so, and then only by the persons who attached them.

Contractors who are involved with equipment/systems and are potentially exposed must
implement procedures that provide protection equal to or better than the General Electric LOTO
program. LOTO programs for outside services or contractors must be reviewed by authorized
General Electric personnel.

The contractor supervisor must be made aware of the overall LOTO procedure and informed
of the equipment specific procedure by an Owner Authorized Representative.

Contractors must place their own locks and tags (one lock, one key, one person) and verify
LOTO by try-out. As a best practice, the Owner’s Authorized Representative may perform the
LOTO step-by-step process. The contractor will then be required to attach and secure their
individual LOTO locks and red tags to the same energy-isolating devices that the Owner
representative has locked out.

All Contractor workers involved in a LOTO operation must have documentation of LOTO
training. This documentation must be available for audit at the work site.

CONFINED SPACE

A confined space is an enclosed area that has each of the following four characteristics:
1) Large enough and so configured that an worker can bodily enter and perform assigned work,
2) Has limited means for worker entry and exit due to the number, size, or location of openings,
3) Is not designed for continuous worker occupancy, 4) Contains or may contain a serious safety
or health hazard. Such hazards include currently or potentially hazardous atmospheres, potential
worker entrapment (from inwardly converging walls or downward sloping floor), or potential
worker engulfed by stored materials. Examples of confined spaces include tanks, vessels, pits,
sewers, pipelines, boilers and utility vaults.

Entry into a confined space shall be conducted only if necessary to do assigned work.
Whenever possible, assigned work shall be completed from outside the space.

Entry into a confined space is prohibited until atmospheric testing of the space and
applicable entry procedures have been documented and permits completed.

All Contractor entrants and attendants must have documentation of confined space
entry/attendant training.

Additional respiratory protection training and documentation will be required (if respiratory
protection is needed).

This documentation must be available for audit at the work site.
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All entrants and attendants must be informed of the entry procedures and mitigation plan
prior to the entry.

The use of retrieval equipment is required for all confined space entries. The number of
entrants must be equal to the number attendants and to the number of retrieval devices available.

STRUCTURAL STEEL ERECTION

The safety standards for structural steel erection will follow the OSHA regulations for Steel
Erection Subpart R (1926.750-1926.761 inclusive of Appendices A-H) dated January 18, 2001
and revised on July 18, 2001 with the following exceptions and additions:

All workers, including connectors and dickers, must be protected from falls at or greater
than six (6) feet (1.8m).

Multiple lift rigging procedures (Christmas treeing) is strictly prohibited.
The use of a Controlled Decking Zone (CDZ) is prohibited.

Cranes used in steel erection activities shall be visually inspected prior to each shift by a
competent person. The inspection must include observation for deficiencies during operation.
The inspection must be written and a copy submitted to Owner daily. Deficiencies constituting a
hazard require that the hoisting equipment be removed from service until the deficiency is
corrected.

At the end of the shift or when environmental or jobsite conditions require, metal decking
must be secured against displacement.

Metal decking must be laid tightly and immediately secured upon placement to prevent
accidental movement or displacement.

Wire mesh, exterior plywood or equivalent must be installed around columns where planks
or metal decking do not fit tightly. The materials used must provide fall protection for personnel
and prevent objects from falling through.

All columns must be anchored by a minimum of four (4) anchor bolts.

Anchor bolts should not be repaired, replaced or field modified without the approval of the
project structural engineer of record.

WRITTEN PROGRAMS

The CM must submit a site-specific Health and Safety Plan for each project location that
includes all Owner and any other Stakeholder’s EHS requirements.

The CM must submit a Disciplinary Program for review by Owner.

The CM must have a Written Hazard Communication Program on site inclusive of a
Chemical Inventory List and Material Safety Data Sheets (MSDS) for all chemicals brought to
the site.

An Evacuation Plan inclusive of a designated muster area must be put in place for the
project. Evacuation drills and alarm testing may occur periodically.

The CM must submit LOTO and Confined Space Plans (if applicable)
REQUIRED REPORTS
The following reports must be submitted to Owner as noted:
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MONTHLY SAFETY HIGHLIGHT REPORT - This report must include field man-
hours monthly and cumulatively for each project, incidence rates (TCIR and DART), incidence
rate charts, accident/incident log summary, and project EHS highlights. See attached sample
report.

MONTHLY ACCIDENT/INCIDENT SUMMARY LOG - This log must include the
date of any accident/incident, a description of the accident, specific injuries and treatment (if
applicable), Contractor involved, injured worker’s name (if applicable), type of accident
(recordable, lost time, number of lost workdays and number of restricted days or job transfer)
near miss, first aid, etc.), and comments indicating how the same or a similar accident will be
prevented from recurring.

SAFETY VIOLATION LOG - A spreadsheet that is updated as required and forwarded to
Owner monthly indicating the time of the violation, location of the violation, violator’s name,
company, supervisor’ s name, type of violation, person who issued the violation, warning
#/termination, and comments.

SAFETY OBSERVATION LOG/PROCESS - A process to document all EHS
observations with a method to track to completion that includes a sorting mechanism. The
log must be completed daily and forwarded to Owner weekly. Process should include the
following information: Date of the observation, Description of the observation, Observation type
(electrical, ladder, etc.), Location, Contractor, and Date that the observation was corrected.
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SAMPLE
MONTHLY SAFETY HIGHLIGHT REPORT
Safety Overview — January 2005

To date the project has worked man-hours with OSHA recordable cases,
one of which had ___days of restricted or lost work activity.
The project-to-date safety statistics for the project are:
INATIONAL
CATEGORY AVERAGE ACTUAL
Total OSHA Recordable Cases 6.1 0
Incidence Rate (TCIR)
DART Incidence Rate 3.1 0

(Recordable Cases with Days

Away from Work, Days of

Restricted Work Activity or Job Transfer)
During January 2005 there were:

Zero (0) OSHA Recordable Cases

Zero (0) Recordable Cases with Days Away from Work, Days of Restricted Work Activity or Job
Transfer

Zero (0) Lost Workdays

Zero (0) Restricted Workdays

Zero (0) First Aid Cases

Zero (0) Incidents/Other

Zero (0) Near Misses

In January 2005, man-hours were worked on this project bringing the project-to-date total to
man-hours.

Describe any accidents/incidents that occurred during the month here.

This month, __ contractor workers and __ Owner employees attended the site-specific safety
orientation on the project. To date, __ contractor workers and __ Owner employees have attended this
project safety orientation. This continues to be an excellent venue for explaining the team approach and
jobsite safety rules for the project.

Describe % of observations corrected in 24 hours, overview of trends of findings, EHS issues and any
other EHS process improvements here.

Attached are graphs indicating our project-to-date safety status as compared to the National Average for
the Construction Industry.

12002 Bureau of Labor Statistics for Nonresidential Building Construction, SIC Code 154
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Part Number: 1910

« Part Title: Occupational Safety and Health Standards
e Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910 Subpart T

* Title: Authority for 1910 Subpart T

* Appendix: A, B, C

Authority: Sections 4, 6, and 8 of the Occupational Safety and Health Act of 1970 (29 U.S.C.
653, 655, and 657); Sec. 107, Contract Work Hours and Safety Standards Act (the Construction
Safety Act) (40 U.S.C. 333); Sec. 41, Longshore and Harbor Workers' Compensation Act (33
U.S.C. 941); Secretary of Labor's Order No. 8-76 (41 FR 25059), 9-83 (48 FR 35736), 1-90 (55 FR
9033), 3-2000 (65 FR 50017), or 5-2002 (67 FR 65008) as applicable; 29 CFR part 1911.

Source: 42 FR 37668, July 22, 1977, unless otherwise noted.

[58 FR 35310, June 30, 1993; 61 FR 9227, March 7, 1996; 69 FR 7363, Feb. 17, 2004; 71 FR
16673, April 3, 2006]

1910.401(a)
Scope.
1910.401(a)(1)

This subpart (standard) applies to every place of employment within the waters of the United
States, or within any State, the District of Columbia, the Commonwealth of Puerto Rico, the Virgin
Islands, American Samoa, Guam, the Trust Territory of the Pacific Islands, Wake Island, Johnston
Island, the Canal Zone, or within the Outer Continental Shelf lands as defined in the Outer
Continental Shelf Lands Act (67 Stat. 462, 43 U.S.C. 1331), where diving and related support
operations are performed.

1910.401(a)(2)

This standard applies to diving and related support operations conducted in connection with all
types of work and employments, including general industry, construction, ship repairing,
shipbuilding, shipbreaking and longshoring. However, this standard does not apply to any diving
operation:

1910.401(a)(2)(i)

Performed solely for instructional purposes, using open-circuit, compressed-air SCUBA and
conducted within the no-decompression limits;

1910.401(a)(2)(ii)

Performed solely for search, rescue, or related public safety purposes by or under the control of
a governmental agency; or

1910.401(a)(2)(iii)




1910.401(a)(2)(iii)

Governed by 45 CFR Part 46 (Protection of Human Subjects, U.S. Department of Health and
Human Services) or equivalent rules or regulations established by another federal agency, which
regulate research, development, or related purposes involving human subjects.

1910.401(a)(2)(iv)

Defined as scientific diving and which is under the direction and control of a diving program
containing at least the following elements:

1910.401(a)(2)(iv)(A)

Diving safety manual which includes at a minimum: Procedures covering all diving operations
specific to the program; procedures for emergency care, including recompression and evacuation;
and criteria for diver training and certification.

1910.401(a)(2)(iv)(B)

Diving control (safety) board, with the majority of its members being active divers, which shall
at a minimum have the authority to: Approve and monitor diving projects; review and revise the
diving safety manual; assure compliance with the manual; certify the depths to which a diver has
been trained; take disciplinary action for unsafe practices; and, assure adherence to the buddy
system (a diver is accompanied by and is in continuous contact with another diver in the water) for
SCUBA diving.

1910.401(a)(3)

Alternative requirements for recreational diving instructors and diving guides. Employers of
recreational diving instructors and diving guides are not required to comply with the
decompression-chamber requirements specified by paragraphs (b)(2) and (c)(3)(iii) of § 1910.423
and paragraph (b)(1) of § 1910.426 when they meet all of the following conditions:

1910.401(a)(3)(i)

The instructor or guide is engaging solely in recreational diving instruction or dive-guiding
operations;

1910.401(a)(3)(ii)
The instructor or guide is diving within the no-decompression limits in these operations;
1910.401(a)(3)(iii)

The instructor or guide is using a nitrox breathing-gas mixture consisting of a high percentage
of oxygen (more than 22% by volume) mixed with nitrogen;

1910.401(a)(3)(iv)

The instructor or guide is using an open-circuit, semi-closed-circuit, or closed-circuit self-
contained underwater breathing apparatus (SCUBA); and

1910.401(a)(3)(v)

The employer of the instructor or guide is complying with all requirements of Appendix C of
this subpart.

1910.401(b)




Application in emergencies. An employer may deviate from the requirements of this standard
to the extent necessary to prevent or minimize a situation which is likely to cause death, serious
physical harm, or major environmental damage, provided that the employer:

.1910.401(b)(1)
1910.401(b)(1)

Notifies the Area Director, Occupational Safety and Health Administration within 48 hours of
the onset of the emergency situation indicating the nature of the emergency and extent of the
deviation from the prescribed regulations; and

1910.401(b)(2)

Upon request from the Area Director, submits such information in writing.
1910.401(c)

Employer obligation. The employer shall be responsible for compliance with:
1910.401(c)(1)

All provisions of this standard of general applicability; and

1910.401(c)(2)

All requirements pertaining to specific diving modes to the extent diving operations in such
modes are conducted.

[42 FR 37668, July 22, 1977, as amended at 47 FR 53365, Nov. 26, 1982; 58 FR 35310, June
30, 1993; 69 FR 7363, Feb. 17, 2004]




Part Number: 1910

« Part Title: Occupational Safety and Health Standards

e Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.402

* Title: Definitions.

As used in this standard, the listed terms are defined as follows:
ACFM: Actual cubic feet per minute.

ASME Code or equivalent: ASME (American Society of Mechanical Engineers) Boiler and
Pressure Vessel Code, Section VIII, or an equivalent code which the employer can demonstrate to
be equally effective.

ATA: Atmosphere absolute.

Bell: An enclosed compartment, pressurized (closed bell) or unpressurized (open bell), which
allows the diver to be transported to and from the underwater work area and which may be used as a
temporary refuge during diving operations.

Bottom time: The total elapsed time measured in minutes from the time when the diver leaves
the surface in descent to the time that the diver begins ascent.

Bursting pressure: The pressure at which a pressure containment device would fail structurally.
Cylinder: A pressure vessel for the storage of gases.

Decompression chamber: A pressure vessel for human occupancy such as a surface
decompression chamber, closed bell, or deep diving system used to decompress divers and to treat
decompression sickness.

Decompression sickness: A condition with a variety of symptoms which may result from gas or
bubbles in the tissues of divers after pressure reduction.

Decompression table: A profile or set of profiles of depth-time relationships for ascent rates
and breathing mixtures to be followed after a specific depth-time exposure or exposures.

Dive-guiding operations means leading groups of sports divers, who use an open-circuit, semi-
closed-circuit, or closed-circuit self-contained underwater breathing apparatus, to local undersea
diving locations for recreational purposes.

Dive location: A surface or vessel from which a diving operation is conducted.

Dive-location reserve breathing gas: A supply system of air or mixed-gas (as appropriate) at the
dive location which is independent of the primary supply system and sufficient to support divers
during the planned decompression.

Dive team: Divers and support employees involved in a diving operation, including the
designated person-in-charge.




Diver: An employee working in water using underwater apparatus which supplies compressed
breathing gas at the ambient pressure.

Diver-carried reserve breathing gas: A diver-carried supply of air or mixed gas (as appropriate)
sufficient under standard operating conditions to allow the diver to reach the surface, or another
source of breathing gas, or to be reached by a standby diver.

Diving mode: A type of diving requiring specific equipment, procedures and techniques
(SCUBA, surface-supplied air, or mixed gas).

FSW: Feet of seawater (or equivalent static pressure head).

Heavy gear: Diver-worn deep-sea dress including helmet, breastplate, dry suit, and weighted
shoes.

Hyperbaric conditions: Pressure conditions in excess of surface pressure.
Inwater stage: A suspended underwater platform which supports a diver in the water.

Liveboating: The practice of supporting a surfaced-supplied air or mixed gas diver from a
vessel which is underway.

Mixed-gas diving: A diving mode in which the diver is supplied in the water with a breathing
gas other than air.

No-decompression limits: The depth-time limits of the "no-decompression limits and repetitive
dive group designation table for no-decompression air dives”, U.S. Navy Diving Manual or
equivalent limits which the employer can demonstrate to be equally effective.

Psi(g): Pounds per square inch (gauge).

Recreational diving instruction means training diving students in the use of recreational diving
procedures and the safe operation of diving equipment, including an open-circuit, semi-closed-
circuit, or closed-circuit self-contained underwater breathing apparatus, during dives.

Scientific diving means diving performed solely as a necessary part of a scientific, research, or
educational activity by employees whose sole purpose for diving is to perform scientific research
tasks. Scientific diving does not include performing any tasks usually associated with commercial
diving such as: Placing or removing heavy objects underwater; inspection of pipelines and similar
objects; construction; demolition; cutting or welding; or the use of explosives.

SCUBA diving: A diving mode independent of surface supply in which the diver uses open
circuit self-contained underwater breathing apparatus.

Standby diver: A diver at the dive location available to assist a diver in the water.

Surface-supplied air diving: A diving mode in which the diver in the water is supplied from the
dive location with compressed air for breathing.

Treatment table: A depth-time and breathing gas profile designed to treat decompression
sickness.

Umbilical: The composite hose bundle between a dive location and a diver or bell, or between a
diver and a bell, which supplies the diver or bell with breathing gas, communications, power, or
heat as appropriate to the diving mode or conditions, and includes a safety line between the diver
and the dive location.




Volume tank: A pressure vessel connected to the outlet of a compressor and used as an air
reservoir.

Working pressure: The maximum pressure to which a pressure containment device may be
exposed under standard operating conditions.

[42 FR 37668, July 22, 1977, as amended at 47 FR 53365, Nov. 26, 1982; 69 FR 7363, Feb. 17,
2004]

e Part Number: 1910

* Part Title: Occupational Safety and Health Standards
* Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.410

» Title: Qualifications of dive team.

1910.410(a)

General.

1910.410(a)(2)

Each dive team member shall have the experience or training necessary to perform assigned
tasks in a safe and healthful manner.

1910.410(a)(2)

Each dive team member shall have experience or training in the following:
1910.410(a)(2)(i)

The use of tools, equipment and systems relevant to assigned tasks;
1910.410(a)(2)(ii)

Techniques of the assigned diving mode: and

1910.410(a)(2)(iii)

Diving operations and emergency procedures.

1910.410(a)(3)

All dive team members shall be trained in cardiopulmonary resuscitation and first aid
(American Red Cross standard course or equivalent).

.1910.410(a)(4)
1910.410(a)(4)

Dive team members who are exposed to or control the exposure of others to hyperbaric
conditions shall be trained in diving-related physics and physiology.

1910.410(b)
Assignments.
1910.410(b)(1)




Each dive team member shall be assigned tasks in accordance with the employee's experience
or training, except that limited additional tasks may be assigned to an employee undergoing training
provided that these tasks are performed under the direct supervision of an experienced dive team
member.

1910.410(b)(2)

The employer shall not require a dive team member to be exposed to hyperbaric conditions
against the employee's will, except when necessary to complete decompression or treatment
procedures.

1910.410(b)(3)

The employer shall not permit a dive team member to dive or be otherwise exposed to
hyperbaric conditions for the duration of any temporary physical impairment or condition which is
known to the employer and is likely to affect adversely the safety or health of a dive team member.

1910.410(c)
Designated person-in-charge.
1910.410(c)(1)

The employer or an employee designated by the employer shall be at the dive location in
charge of all aspects of the diving operation affecting the safety and health of dive team members.

1910.410(c)(2)

The designated person-in-charge shall have experience and training in the conduct of the
assigned diving operation.

e Part Number: 1910

* Part Title: Occupational Safety and Health Standards
* Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.420

* Title: Safe practices manual.

1910.420(a)

General. The employer shall develop and maintain a safe practices manual which shall be made
available at the dive location to each dive team member.

1910.420(b)
Contents.
1910.420(b)(1)

The safe practices manual shall contain a copy of this standard and the employer's policies for
implementing the requirements of this standard.

1910.420(b)(2)
For each diving mode engaged in, the safe practices manual shall include:
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1910.420(b)(2)(i)

Safety procedures and checklists for diving operations;
1910.420(b)(2)(ii)

Assignments and responsibilities of the dive team members;
1910.420(b)(2)(iii)

Equipment procedures and checklists; and
1910.420(b)(2)(iv)

Emergency procedures for fire, equipment failure, adverse environmental conditions, and
medical illness and injury.

[42 FR 37668, July 22, 1977, as amended at 49 FR 18295, Apr. 30, 1984: 61 FR 5507, Feb. 13,
1996]

* Part Number: 1910

* Part Title: Occupational Safety and Health Standards
* Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.421

* Title: Pre-dive procedures.

1910.421(a)

General. The employer shall comply with the following requirements prior to each diving
operation, unless otherwise specified.

1910.421(b)

Emergency aid. A list shall be kept at the dive location of the telephone or call numbers of the
following:

1910.421(b)(1)

An operational decompression chamber (if not at the dive location);
1910.421(b)(2)

Accessible hospitals;

1910.421(b)(3)

Available physicians;

1910.421(b)(4)

Available means of transportation; and

1910.421(b)(5)

The nearest U.S. Coast Guard Rescue Coordination Center.
1910.421(c)




First aid supplies.
1910.421(c)(1)

A first aid kit appropriate for the diving operation and approved by a physician shall be
available at the dive location.

1910.421(c)(2)
1910.421(c)(2)

When used in a decompression chamber or bell, the first aid kit shall be suitable for use under
hyperbaric conditions.

1910.421(c)(3)

In addition to any other first aid supplies, an American Red Cross standard first aid handbook
or equivalent, and a bag-type manual resuscitator with transparent mask and tubing shall be
available at the dive location.

1910.421(d)

Planning and assessment. Planning of a diving operation shall include an assessment of the
safety and health aspects of the following:

1910.421(d)(1)

Diving mode;

1910.421(d)(2)

Surface and underwater conditions and hazards;
1910.421(d)(3)

Breathing gas supply (including reserves);
1910.421(d)(4)

Thermal protection;

1910.421(d)(5)

Diving equipment and systems;
1910.421(d)(6)

Dive team assignments and physical fitness of dive team members (including any impairment
known to the employer);

1910.421(d)(7)

1910.421(d)(7)

Repetitive dive designation or residual inert gas status of dive team members;
1910.421(d)(8)

Decompression and treatment procedures (including altitude corrections); and
1910.421(d)(9)

Emergency procedures.

1910.421(e)




Hazardous activities. To minimize hazards to the dive team, diving operations shall be
coordinated with other activities in the vicinity which are likely to interfere with the diving
operation.

1910.421(f)

Employee briefing.

1910.421(f)(1)

Dive team members shall be briefed on:
1910.421(f)(1)(i)

The tasks to be undertaken;
1910.421(f)(1)(ii)

Safety procedures for the diving mode;
1910.421(f)(1)(iii)

Any unusual hazards or environmental conditions likely to affect the safety of the diving
operation; and

1910.421(f)(1)(iv)

Any modifications to operating procedures necessitated by the specific diving operation.
..1910.421(f)(2)

1910.421(f)(2)

Prior to making individual dive team member assignments, the employer shall inquire into the
dive team member's current state of physical fitness, and indicate to the dive team member the
procedure for reporting physical problems or adverse physiological effects during and after the dive.

1910.421(g)

Equipment inspection. The breathing gas supply system including reserve breathing gas
supplies, masks, helmets, thermal protection, and bell handling mechanism (when appropriate) shall
be inspected prior to each dive.

1910.421(h)

Warning signal. When diving from surfaces other than vessels in areas capable of supporting
marine traffic, a rigid replica of the international code flag "A" at least one meter in height shall be
displayed at the dive location in a manner which allows all-round visibility, and shall be illuminated
during night diving operations.

[42 FR 37668, July 22, 1977, as amended at 47 FR 14706, Apr. 6, 1982; 54 FR 24334, June 7.
1989; 61 FR 5507, Feb. 13, 1996]

e Part Number: 1910

* Part Title: Occupational Safety and Health Standards
* Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.422
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* Title: Procedures during dive.
1910.422(a)

General. The employer shall comply with the following requirements which are applicable to
each diving operation unless otherwise specified.

1910.422(b)

Water entry and exit.

1910.422(b)(1)

A means capable of supporting the diver shall be provided for entering and exiting the water.
1910.422(b)(2)

The means provided for exiting the water shall extend below the water surface.
1910.422(b)(3)

A means shall be provided to assist an injured diver from the water or into a bell.
1910.422(c)

Communications.

1910.422(c)(1)

An operational two-way voice communication system shall be used between:
1910.422(c)(2)(i)

Each surface-supplied air or mixed-gas diver and a dive team member at the dive location or
bell (when provided or required); and

1910.422(c)(2)(ii)

The bell and the dive location.
..1910.422(¢c)(2)
1910.422(c)(2)

An operational, two-way communication system shall be available at the dive location to obtain
emergency assistance.

1910.422(d)

Decompression tables. Decompression, repetitive, and no-decompression tables (as
appropriate) shall be at the dive location.

1910.422(e)

Dive profiles. A depth-time profile, including when appropriate any breathing gas changes,
shall be maintained for each diver during the dive including decompression.

1910.422(f)
Hand-held power tools and equipment.
1910.422(f)(1)
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Hand-held electrical tools and equipment shall be de-energized before being placed into or
retrieved from the water.

1910.422(f)(2)

Hand-held power tools shall not be supplied with power from the dive location until requested
by the diver.

1910.422(g)
Welding and burning.
1910.422(g)(1)

A current supply switch to interrupt the current flow to the welding or burning electrode shall
be:

1910.422(g)(1)(i)

Tended by a dive team member in voice communication with the diver performing the welding
or burning; and

..1910.422(g)(1)(ii)

1910.422(g)(1)(ii)

Kept in the open position except when the diver is welding or burning.
1910.422(9)(2)

The welding machine frame shall be grounded.

1910.422(g)(3)

Welding and burning cables, electrode holders, and connections shall be capable of carrying the
maximum current required by the work, and shall be properly insulated.

1910.422(g)(4)
Insulated gloves shall be provided to divers performing welding and burning operations.
1910.422(g)(5)

Prior to welding or burning on closed compartments, structures or pipes, which contain a
flammable vapor or in which a flammable vapor may be generated by the work, they shall be
vented, flooded, or purged with a mixture of gases which will not support combustion.

1910.422(h)
Explosives.
1910.422(h)(1)

Employers shall transport, store, and use explosives in accordance with this section and the
applicable provisions of 1910.109 and 1926.912 of Title 29 of the Code of Federal Regulations.

1910.422(h)(2)

Electrical continuity of explosive circuits shall not be tested until the diver is out of the water.
..1910.422(h)(3)

1910.422(h)(3)
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Explosives shall not be detonated while the diver is in the water.

1910.422(i)

Termination of dive. The working interval of a dive shall be terminated when:

1910.422(i)(2)

A diver requests termination;

1910.422(i)(2)

A diver fails to respond correctly to communications or signals from a dive team member;
1910.422(i)(3)

Communications are lost and can not be quickly re-established between the diver and a dive

team member at the dive location, and between the designated person-in-charge and the person
controlling the vessel in liveboating operations; or

gas.

1910.422(i)(4)
A diver begins to use diver-carried reserve breathing gas or the dive-location reserve breathing

* Part Number: 1910

* Part Title: Occupational Safety and Health Standards

* Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.423

* Title: Post-dive procedures.

1910.423(a)

General. The employer shall comply with the following requirements which are applicable after

each diving operation, unless otherwise specified.

1910.423(b)

Precautions.

1910.423(b)(1)

After the completion of any dive, the employer shall:

1910.423(b)(1)(i)

Check the physical condition of the diver;

1910.423(b)(1)(ii)

Instruct the diver to report any physical problems or adverse physiological effects including

symptoms of decompression sickness;

1910.423(b)(1)(iii)
Advise the diver of the location of a decompression chamber which is ready for use; and

13



1910.423(b)(1)(iv)

Alert the diver to the potential hazards of flying after diving.
..1910.423(b)(2)

1910.423(b)(2)

For any dive outside the no-decompression limits, deeper than 100 fsw or using mixed gas as a
breathing mixture, the employer shall instruct the diver to remain awake and in the vicinity of the
decompression chamber which is at the dive location for at least one hour after the dive (including
decompression or treatment as appropriate).

1910.423(c)
Recompression capability.
1910.423(c)(1)

A decompression chamber capable of recompressing the diver at the surface to a minimum of
165 fsw (6 ATA) shall be available at the dive location for:

1910.423(c)(2)(i)

Surface-supplied air diving to depths deeper than 100 fsw and shallower than 220 fsw;
1910.423(c)(2)(ii)

Mixed gas diving shallower than 300 fsw; or

1910.423(c)(2)(iii)

Diving outside the no-decompression limits shallower than 300 fsw.

1910.423(c)(2)

A decompression chamber capable of recompressing the diver at the surface to the maximum
depth of the dive shall be available at the dive location for dives deeper than 300 fsw.

1910.423(c)(3)

The decompression chamber shall be:
1910.423(c)(3)(i)

Dual-lock;

1910.423(c)(3)(ii)

Multiplace; and

1910.423(c)(3)(iii)

Located within 5 minutes of the dive location.
..1910.423(c)(4)

1910.423(c)(4)

The decompression chamber shall be equipped with:
1910.423(c)(4)(i)

A pressure gauge for each pressurized compartment designed for human occupancy;
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1910.423(c)(4)(ii)
A built-in-breathing-system with a minimum of one mask per occupant;
1910.423(c)(4)(iii)

A two-way voice communication system between occupants and a dive team member at the
dive location;

1910.423(c)(4)(iv)

A viewport; and

1910.423(c)(4)(v)

Illumination capability to light the interior.
1910.423(c)(5)

Treatment tables, treatment gas appropriate to the diving mode, and sufficient gas to conduct
treatment shall be available at the dive location.

1910.423(c)(6)

A dive team member shall be available at the dive location during and for at least one hour after
the dive to operate the decompression chamber (when required or provided).

..1910.423(d)

1910.423(d)

Record of dive.

1910.423(d)(1)

The following information shall be recorded and maintained for each diving operation:
1910.423(d)(1)(i)

Names of dive team members including designated person-in-charge;
1910.423(d)(1)(ii)

Date, time, and location;

1910.423(d)(1)(iii)

Diving modes used;

1910.423(d)(1)(iv)

General nature of work performed;

1910.423(d)(1)(v)

Approximate underwater and surface conditions (visibility, water temperature and current); and
1910.423(d)(1)(vi)

Maximum depth and bottom time for each diver.

1910.423(d)(2)

For each dive outside the no-decompression limits, deeper than 100 fsw or using mixed gas, the
following additional information shall be recorded and maintained:
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1910.423(d)(2)(i)

Depth-time and breathing gas profiles;

1910.423(d)(2)(ii)

Decompression table designation (including modification); and
..1910.423(d)(2)(iii)

1910.423(d)(2)(iii)

Elapsed time since last pressure exposure if less than 24 hours or repetitive dive designation for
each diver.

1910.423(d)(3)

For each dive in which decompression sickness is suspected or symptoms are evident, the
following additional information shall be recorded and maintained:

1910.423(d)(3)(i)

Description of decompression sickness symptoms (including depth and time of onset); and
1910.423(d)(3)(ii)

Description and results of treatment.

1910.423(e)

Decompression procedure assessment. The employer shall:

1910.423(e)(1)

Investigate and evaluate each incident of decompression sickness based on the recorded
information, consideration of the past performance of decompression table used, and individual
susceptibility;

1910.423(¢)(2)

Take appropriate corrective action to reduce the probability of recurrence of decompression
sickness; and

1910.423(¢)(3)

Prepare a written evaluation of the decompression procedure assessment, including any
corrective action taken, within 45 days of the incident of decompression sickness.

[42 FR 37668, July 22, 1977, as amended at 49 FR 18295, Apr. 30, 1984: 61 FR 5507, Feb. 13,
1996]

* Part Number: 1910

« Part Title: Occupational Safety and Health Standards
e Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.424

* Title: SCUBA diving.




1910.424(a)

General. Employers engaged in SCUBA diving shall comply with the following requirements,
unless otherwise specified.

1910.424(b)

Limits. SCUBA diving shall not be conducted:
1910.424(b)(1)

At depths deeper than 130 fsw;
1910.424(b)(2)

At depths deeper than 100 fsw or outside the no-decompression limits unless a decompression
chamber is ready for use;

1910.424(b)(3)

Against currents exceeding one (1) knot unless line-tended; or
1910.424(b)(4)

In enclosed or physically confining spaces unless line-tended.
1910.424(c)

Procedures.

1910.424(c)(1)

A standby diver shall be available while a diver is in the water.
1910.424(c)(2)

A diver shall be line-tended from the surface, or accompanied by another diver in the water in
continuous visual contact during the diving operations.

.1910.424(c)(3)
1910.424(c)(3)

A diver shall be stationed at the underwater point of entry when diving is conducted in enclosed
or physically confining spaces.

1910.424(c)(4)

A diver-carried reserve breathing gas supply shall be provided for each diver consisting of:
1910.424(c)(4)(i)

A manual reserve (J valve); or

1910.424(c)(4)(ii)

An independent reserve cylinder with a separate regulator or connected to the underwater
breathing apparatus.

1910.424(c)(5)
The valve of the reserve breathing gas supply shall be in the closed position prior to the dive.
* Part Number: 1910
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« Part Title: Occupational Safety and Health Standards
e Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.425

* Title: Surface-supplied air diving.

1910.425(a)

General. Employers engaged in surface-supplied air diving shall comply with the following
requirements, unless otherwise specified.

1910.425(b)
Limits.
1910.425(b)(1)

Surface-supplied air diving shall not be conducted at depths deeper than 190 fsw, except that
dives with bottom times of 30 minutes or less may be conducted to depths of 220 fsw.

1910.425(b)(2)

A decompression chamber shall be ready for use at the dive location for any dive outside the
no-decompression limits or deeper than 100 fsw.

1910.425(b)(3)

A bell shall be used for dives with an inwater decompression time greater than 120 minutes,
except when heavy gear is worn or diving is conducted in physically confining spaces.

1910.425(c)

Procedures.

1910.425(c)(1)

Each diver shall be continuously tended while in the water.
..1910.425(c)(2)

1910.425(c)(2)

A diver shall be stationed at the underwater point of entry when diving is conducted in enclosed
or physically confining spaces.

1910.425(c)(3)

Each diving operation shall have a primary breathing gas supply sufficient to support divers for
the duration of the planned dive including decompression.

1910.425(c)(4)

For dives deeper than 100 fsw or outside the no-decompression limits:
1910.425(c)(4)(i)

A separate dive team member shall tend each diver in the water;
1910.425(c)(4)(ii)
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A standby diver shall be available while a diver is in the water;
1910.425(c)(4)(iii)

A diver-carried reserve breathing gas supply shall be provided for each diver except when
heavy gear is worn; and

1910.425(c)(4)(iv)

A dive-location reserve breathing gas supply shall be provided.

1910.425(c)(5)

For heavy-gear diving deeper than 100 fsw or outside the no-decompression limits:
1910.425(c)(5)(i)

An extra breathing gas hose capable of supplying breathing gas to the diver in the water shall
be available to the standby diver.

..1910.425(c)(5)(ii)

1910.425(c)(5)(ii)

An inwater stage shall be provided to divers in the water.
1910.425(c)(6)

Except when heavy gear is worn or where physical space does not permit, a diver-carried
reserve breathing gas supply shall be provided whenever the diver is prevented by the configuration
of the dive area from ascending directly to the surface.

* Part Number: 1910

* Part Title: Occupational Safety and Health Standards
* Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.426

* Title: Mixed-gas diving.

1910.426(a)

General. Employers engaged in mixed-gas diving shall comply with the following
requirements, unless otherwise specified.

1910.426(b)

Limits. Mixed-gas diving shall be conducted only when:
1910.426(b)(1)

A decompression chamber is ready for use at the dive location; and
1910.426(b)(1)(i)

A bell is used at depths greater than 220 fsw or when the dive involves inwater decompression
time of greater than 120 minutes, except when heavy gear is worn or when diving in physically
confining spaces; or
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1910.426(b)(1)(ii)

A closed bell is used at depths greater than 300 fsw, except when diving is conducted in
physically confining spaces.

1910.426(c)

Procedures.

1910.426(c)(1)

A separate dive team member shall tend each diver in the water.
1910.426(c)(2)

A standby diver shall be available while a diver is in the water.
..1910.426(c)(3)

1910.426(c)(3)

A diver shall be stationed at the underwater point of entry when diving is conducted in enclosed
or physically confining spaces.

1910.426(c)(4)

Each diving operation shall have a primary breathing gas supply sufficient to support divers for
the duration of the planned dive including decompression.

1910.426(c)(5)

Each diving operation shall have a dive-location reserve breathing gas supply.
1910.426(c)(6)

When heavy gear is worn:

1910.426(c)(6)(i)

An extra breathing gas hose capable of supplying breathing gas to the diver in the water shall
be available to the standby diver; and

1910.426(c)(6)(ii)
An inwater stage shall be provided to divers in the water.
1910.426(c)(7)

An inwater stage shall be provided for divers without access to a bell for dives deeper than 100
fsw or outside the no-decompression limits.

1910.426(c)(8)

When a closed bell is used, one dive team member in the bell shall be available and tend the
diver in the water.

.1910.426(c)(9)
1910.426(c)(9)

Except when heavy gear is worn or where physical space does not permit, a diver-carried
reserve breathing gas supply shall be provided for each diver:

1910.426(c)(9)(i)
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Diving deeper than 100 fsw or outside the no-decompression limits; or
1910.426(c)(9)(ii)

Prevented by the configuration of the dive area from directly ascending to the surface.
* Part Number: 1910

« Part Title: Occupational Safety and Health Standards

e Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.427

* Title: Liveboating.

1910.427(a)

General. Employers engaged in diving operations involving liveboating shall comply with the
following requirements.

1910.427(b)

Limits. Diving operations involving liveboating shall not be conducted:
1910.427(b)(1)

With an inwater decompression time of greater than 120 minutes;
1910.427(b)(2)

Using surface-supplied air at depths deeper than 190 fsw, except that dives with bottom times
of 30 minutes or less may be conducted to depths of 220 fsw;

1910.427(b)(3)

Using mixed gas at depths greater than 220 fsw;

1910.427(b)(4)

In rough seas which significantly impede diver mobility or work function; or
1910.427(b)(5)

In other than daylight hours.

1910.427(c)

Procedures.

1910.427(c)(1)

The propeller of the vessel shall be stopped before the diver enters or exits the water.
..1910.427(¢c)(2)

1910.427(c)(2)

A device shall be used which minimizes the possibility of entanglement of the diver's hose in
the propeller of the vessel.

1910.427(c)(3)
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Two-way voice communication between the designated person-in-charge and the person
controlling the vessel shall be available while the diver is in the water.

1910.427(c)(4)
A standby diver shall be available while a diver is in the water.
1910.427(c)(5)

A diver-carried reserve breathing gas supply shall be carried by each diver engaged in
liveboating operations.

* Part Number: 1910

« Part Title: Occupational Safety and Health Standards
* Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.430

* Title: Equipment.

1910.430(a)

General.

1910.430(a)(1)

All employers shall comply with the following requirements, unless otherwise specified.
1910.430(a)(2)

Each equipment modification, repair, test, calibration or maintenance service shall be recorded
by means of a tagging or logging system, and include the date and nature of work performed, and
the name or initials of the person performing the work.

1910.430(b)
Air compressor system.
1910.430(b)(1)

Compressors used to supply air to the diver shall be equipped with a volume tank with a check
valve on the inlet side, a pressure gauge, a relief valve, and a drain valve.

1910.430(b)(2)

Air compressor intakes shall be located away from areas containing exhaust or other
contaminants.

1910.430(b)(3)

Respirable air supplied to a diver shall not contain:
1910.430(b)(3)(i)

A level of carbon monoxide (CO) greater than 20 p/m;
1910.430(b)(3)(ii)

A level of carbon dioxide (CO(2)) greater than 1,000 p/m;
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..1910.430(b)(3)(iii)

1910.430(b)(3)(iii)

A level of oil mist greater than 5 milligrams per cubic meter; or
1910.430(b)(3)(iv)

A noxious or pronounced odor.

1910.430(b)(4)

The output of air compressor systems shall be tested for air purity every 6 months by means of
samples taken at the connection to the distribution system, except that non-oil lubricated
compressors need not be tested for oil mist.

1910.430(c)

Breathing gas supply hoses.
1910.430(c)(1)

Breathing gas supply hoses shall:
1910.430(c)(1)(i)

Have a working pressure at least equal to the working pressure of the total breathing gas
system;

1910.430(c)(2)(ii)

Have a rated bursting pressure at least equal to 4 times the working pressure;
1910.430(c)(2)(iii)

Be tested at least annually to 1.5 times their working pressure; and
1910.430(c)(1)(iv)

Have their open ends taped, capped or plugged when not in use.
1910.430(c)(2)

Breathing gas supply hose connectors shall:

..1910.430(c)(2)(i)

1910.430(c)(2)(i)

Be made of corrosion-resistant materials;

1910.430(c)(2)(ii)

Have a working pressure at least equal to the working pressure of the hose to which they are
attached; and

1910.430(c)(2)(iii)

Be resistant to accidental disengagement.
1910.430(c)(3)

Umbilicals shall:

1910.430(c)(3)(i)
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Be marked in 10-ft. increments to 100 feet beginning at the diver's end, and in 50 ft. increments
thereafter;

1910.430(c)(3)(ii)
Be made of kink-resistant materials; and
1910.430(c)(3)(iii)

Have a working pressure greater than the pressure equivalent to the maximum depth of the dive
(relative to the supply source) plus 100 psi.

1910.430(d)
Buoyancy control.
1910.430(d)(1)

Helmets or masks connected directly to the dry suit or other buoyancy-changing equipment
shall be equipped with an exhaust valve.

.1910.430(d)(2)
1910.430(d)(2)

A dry suit or other buoyancy-changing equipment not directly connected to the helmet or mask
shall be equipped with an exhaust valve.

1910.430(d)(3)

When used for SCUBA diving, a buoyancy compensator shall have an inflation source separate
from the breathing gas supply.

1910.430(d)(4)

An inflatable flotation device capable of maintaining the diver at the surface in a face-up
position, having a manually activated inflation source independent of the breathing supply, an oral
inflation device, and an exhaust valve shall be used for SCUBA diving.

1910.430(e)
Compressed gas cylinders. Compressed gas cylinders shall:
1910.430(e)(1)

Be designed, constructed and maintained in accordance with the applicable provisions of 29
CFR 1910.101 and 1910.169 through 1910.171.

1910.430(e)(2)

Be stored in a ventilated area and protected from excessive heat;
1910.430(e)(3)

Be secured from falling; and

..1910.430(e)(4)

1910.430(e)(4)

Have shut-off valves recessed into the cylinder or protected by a cap, except when in use or
manifolded, or when used for SCUBA diving.

1910.430(f)
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Decompression chambers.
1910.430(f)(1)

Each decompression chamber manufactured after the effective date of this standard, shall be
built and maintained in accordance with the ASME Code or equivalent.

1910.430(f)(2)

Each decompression chamber manufactured prior to the effective date of this standard shall be
maintained in conformity with the code requirements to which it was built, or equivalent.

1910.430()(3)

Each decompression chamber shall be equipped with:

1910.430(f)(3)(i)

Means to maintain the atmosphere below a level of 25 percent oxygen by volume;
1910.430(f)(3)(ii)

Mufflers on intake and exhaust lines, which shall be regularly inspected and maintained,
1910.430(f)(3)(iii)

Suction guards on exhaust line openings; and

1910.430(f)(3)(iv)

A means for extinguishing fire, and shall be maintained to minimize sources of ignition and
combustible material.

..1910.430(g)

1910.430(g)

Gauges and timekeeping devices.
1910.430(g)(1)

Gauges indicating diver depth which can be read at the dive location shall be used for all dives
except SCUBA.

1910.430(g)(2)

Each depth gauge shall be deadweight tested or calibrated against a master reference gauge
every 6 months, and when there is a discrepancy greater than two percent (2 percent) of full scale
between any two equivalent gauges.

1910.430(g)(3)

A cylinder pressure gauge capable of being monitored by the diver during the dive shall be
worn by each SCUBA diver.

1910.430(g)(4)

A timekeeping device shall be available at each dive location.
1910.430(h)

Masks and helmets.

1910.430(h)(1)
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Surface-supplied air and mixed-gas masks and helmets shall have:
1910.430(h)(1)(i)

A non-return valve at the attachment point between helmet or mask and hose which shall close
readily and positively; and

1910.430(h)(1)(ii)
An exhaust valve.
..1910.430(h)(2)
1910.430(h)(2)

Surface-supplied air masks and helmets shall have a minimum ventilation rate capability of 4.5
acfm at any depth at which they are operated or the capability of maintaining the diver's inspired
carbon dioxide partial pressure below 0.02 ATA when the diver is producing carbon dioxide at the
rate of 1.6 standard liters per minute.

1910.430(i)
Oxygen safety.
1910.430(i)(2)

Equipment used with oxygen or mixtures containing over forty percent (40%) by volume
oxygen shall be designed for oxygen service.

1910.430(i)(2)

Components (except umbilicals) exposed to oxygen or mixtures containing over forty percent
(40%) by volume oxygen shall be cleaned of flammable materials before use.

1910.430(i)(3)

Oxygen systems over 125 psig and compressed air systems over 500 psig shall have slow-
opening shut-off valves.

1910.430(j)
Weights and harnesses.
1910.430(j)(2)

Except when heavy gear is worn, divers shall be equipped with a weight belt or assembly
capable of quick release.

1910.430(j)(2)

Except when heavy gear is worn or in SCUBA diving, each diver shall wear a safety harness
with:

1910.430(j)(2)(i)

A positive buckling device;

1910.430(j)(2)(ii)

An attachment point for the umbilical to prevent strain on the mask or helmet; and
..1910.430(j)(2)(iii)

1910.430(j)(2)(iii)
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A lifting point to distribute the pull force of the line over the diver's body.

[39 FR 23502, June 27, 1974, as amended at 49 FR 18295, Apr. 30, 1984; 51 FR 33033, Sept.
18, 1986; 61 FR 5507, Feb. 13, 1996]

* Part Number: 1910

« Part Title: Occupational Safety and Health Standards
e Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910.440

* Title: Recordkeeping requirements.

1910.440(a)(1)
[Reserved]
1910.440(a)(2)

The employer shall record the occurrence of any diving-related injury or illness which requires
any dive team member to be hospitalized for 24 hours or more, specifying the circumstances of the
incident and the extent of any injuries or illnesses.

1910.440(b)
Availability of records.
1910.440(b)(1)

Upon the request of the Assistant Secretary of Labor for Occupational Safety and Health, or the
Director, National Institute for Occupational Safety and Health, Department of Health and Human
Services of their designees, the employer shall make available for inspection and copying any
record or document required by this standard.

1910.440(b)(2)

Records and documents required by this standard shall be provided upon request to employees,
designated representatives, and the Assistant Secretary in accordance with 29 CFR 1910.1020 (a)-

(e) and (9)-
1910.440(b)(2)(i)

Safe practices manuals (1910.420), depth-time profiles (1910.422), recordings of dives
(1910.423), decompression procedure assessment evaluations (1910.423), and records of
hospitalizations (1910.440) shall be provided in the same manner as employee exposure records or
analyses using exposure or medical records. Equipment inspections and testing records which
pertain to employees (1910.430) shall also be provided upon request to employees and their
designated representatives.

1910.440(b)(3)

Records and documents required by this standard shall be retained by the employer for the
following period:

1910.440(b)(3)(i)
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Dive team member medical records (physician's reports) (1910.411) - 5 years;
1910.440(b)(3)(ii)

Safe practices manual (1910.420) - current document only;
1910.440(b)(3)(iii)

Depth-time profile (1910.422) - until completion of the recording of dive, or until completion
of decompression procedure assessment where there has been an incident of decompression
sickness;

1910.440(b)(3)(iv)

Recording of dive (1910.423) - 1 year, except 5 years where there has been an incident of
decompression sickness;

1910.440(b)(3)(v)
Decompression procedure assessment evaluations (1910.423) - 5 years;
1910.440(b)(3)(vi)

Equipment inspections and testing records (1910.430) - current entry or tag, or until equipment
is withdrawn from service;

1910.440(b)(3)(vii)
Records of hospitalizations (1910.440) - 5 years.
1910.440(b)(4)

After the expiration of the retention period of any record required to be kept for five (5) years,
the employer shall forward such records to the National Institute for Occupational Safety and
Health, Department of Health and Human Services. The employer shall also comply with any
additional requirements set forth at 29 CFR 1910.20(h).

1910.440(b)(5)
In the event the employer ceases to do business:
1910.440(b)(5)(i)

The successor employer shall receive and retain all dive and employee medical records required
by this standard; or

1910.440(b)(5)(ii)

If there is no successor employer, dive and employee medical records shall be forwarded to the
National Institute for Occupational Safety and Health, Department of Health and Human Services.

[42 FR 37668, July 22, 1977, as amended at 45 FR 35281, May 23, 1980; 47 FR 14706, Apr. 6,
1982; 51 FR 34562, Sept. 29, 1986; 61 FR 5507, Feb. 13, 1996; 61 FR 9227, March 7, 1996; 71 FR
16672, April 3, 2006]

* Part Number: 1910

« Part Title: Occupational Safety and Health Standards
e Subpart: T

* Subpart Title: Commercial Diving Operations
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» Standard Number: 1910 Subpart T App A
* Title: Examples of conditions which may restrict or limit exposure to hyperbaric conditions

Appendix A to 1910 Subpart T - Examples of conditions which may restrict or limit exposure
to hyperbaric conditions

The following disorders may restrict or limit occupational exposure to hyperbaric conditions
depending on severity, presence of residual effects, response to therapy, number of occurrences,
diving mode, or degree and duration of isolation.

History of seizure disorder other than early febrile convulsions.
Malignancies (active) unless treated and without recurrence for
5yrs.

Chronic inability to equalize sinus and/or middle ear pressure.
Cystic or cavitary disease of the lungs.

Impaired organ function caused by alcohol or drug use.
Conditions requiring continuous medication for control (e.g.,
antihistamines, steroids, barbiturates, moodaltering drugs,

or insulin).

Meniere's disease.

Hemoglobinopathies.

Obstructive or restrictive lung disease.

Vestibular end organ destruction.

Pneumothorax.

Cardiac abnormalities (e.g., pathological heart block, valvular
disease, intraventricular conduction defects other than isolated
right bundle branch block, angina pectoris, arrhythmia, coronary
artery disease).

Juxta-articular osteonecrosis.

* Part Number: 1910

« Part Title: Occupational Safety and Health Standards

e Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910 Subpart T App B

* Title: Guidelines for scientific diving
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This appendix contains guidelines that will be used in conjunction with 1910.401(a)(2)(iv) to
determine those scientific diving programs which are exempt from the requirements for commercial
diving. The guidelines are as follows:

1. The Diving Control Board consists of a majority of active scientific divers and has
autonomous and absolute authority over the scientific diving program's operations.

2. The purpose of the project using scientific diving is the advancement of science; therefore,
information and data resulting from the project are non-proprietary.

3. The tasks of a scientific diver are those of an observer and data gatherer. Construction and
trouble-shooting tasks traditionally associated with commercial diving are not included within
scientific diving.

4. Scientific divers, based on the nature of their activities, must use scientific expertise in
studying the underwater environment and, therefore, are scientists or scientists in training.

[50 FR 1050, Jan. 9, 1985]

* Part Number: 1910

* Part Title: Occupational Safety and Health Standards
e Subpart: T

* Subpart Title: Commercial Diving Operations

» Standard Number: 1910 Subpart T App C

* Title: Alternative Conditions Under 1910.401(a)(3) for Recreational Diving Instructors and
Diving Guides (Mandatory)

Appendix C to Subpart T of Part 1910 -- Alternative Conditions Under § 1910.401(a)(3) for
Recreational Diving Instructors and Diving Guides (Mandatory)

Paragraph (a)(3) of § 1910.401 specifies that an employer of recreational diving instructors and
diving guides (hereafter, "divers" or "employees") who complies with all of the conditions of this
appendix need not provide a decompression chamber for these divers as required under 88
1910.423(b)(2) or (c)(3) or 1910.426(b)(1).

1. Equipment Requirements for Rebreathers

(a) The employer must ensure that each employee operates the rebreather (i.e., semi-closed-
circuit and closed-circuit self-contained underwater breathing apparatuses (hereafter, "SCUBAS"))
according to the rebreather manufacturer's instructions.

(b) The employer must ensure that each rebreather has a counterlung that supplies a sufficient
volume of breathing gas to their divers to sustain the divers' respiration rates, and contains a baffle
system and/or other moisture separating system that keeps moisture from entering the scrubber.

(c) The employer must place a moisture trap in the breathing loop of the rebreather, and ensure
that:

(i) The rebreather manufacturer approves both the moisture trap and its location in the
breathing loop; and

(i) Each employee uses the moisture trap according to the rebreather manufacturer's
instructions.
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(d) The employer must ensure that each rebreather has a continuously functioning moisture
sensor, and that:

(i) The moisture sensor connects to a visual (e.g., digital, graphic, analog) or auditory (e.g.,
voice, pure tone) alarm that is readily detectable by the diver under the diving conditions in which
the diver operates, and warns the diver of moisture in the breathing loop in sufficient time to
terminate the dive and return safely to the surface; and

(i) Each diver uses the moisture sensor according to the rebreather manufacturer's instructions.

(e) The employer must ensure that each rebreather contains a continuously functioning CO2
sensor in the breathing loop, and that:

(i) The rebreather manufacturer approves the location of the CO2 sensor in the breathing loop;

(i1) The CO2 sensor is integrated with an alarm that operates in a visual (e.g., digital, graphic,
analog) or auditory (e.g., voice, pure tone) mode that is readily detectable by each diver under the
diving conditions in which the diver operates; and

(iii) The CO2 alarm remains continuously activated when the inhaled CO2 level reaches and
exceeds 0.005 atmospheres absolute (ATA).

(F) Before each day's diving operations, and more often when necessary, the employer must
calibrate the CO2 sensor according to the sensor manufacturer's instructions, and ensure that:

(i) The equipment and procedures used to perform this calibration are accurate to within 10%
of a CO2 concentration of 0.005 ATA or less;

(i) The equipment and procedures maintain this accuracy as required by the sensor
manufacturer's instructions; and

(iii) The calibration of the CO2 sensor is accurate to within 10% of a CO2 concentration of
0.005 ATA or less.

(9) The employer must replace the CO2 sensor when it fails to meet the accuracy requirements
specified in paragraph 1(f)(iii) of this appendix, and ensure that the replacement CO2 sensor meets
the accuracy requirements specified in paragraph 1(f)(iii) of this appendix before placing the
rebreather in operation.

(h) As an alternative to using a continuously functioning CO2 sensor, the employer may use a
schedule for replacing CO2-sorbent material provided by the rebreather manufacturer. The
employer may use such a schedule only when the rebreather manufacturer has developed it
according to the canister- testing protocol specified below in Condition 11, and must use the
canister within the temperature range for which the manufacturer conducted its scrubber canister
tests following that protocol. Variations above or below the range are acceptable only after the
manufacturer adds that lower or higher temperature to the protocol.

(1) When using CO2-sorbent replacement schedules, the employer must ensure that each
rebreather uses a manufactured (i.e., commercially pre-packed), disposable scrubber cartridge
containing a CO2-sorbent material that:

(i) Is approved by the rebreather manufacturer;
(i) Removes CO2 from the diver's exhaled gas; and

(iii) Maintains the CO2 level in the breathable gas (i.e., the gas that a diver inhales directly
from the regulator) below a partial pressure of 0.01 ATA.
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(1) As an alternative to manufactured, disposable scrubber cartridges, the employer may fill
CO2 scrubber cartridges manually with CO2-sorbent material when:

(i) The rebreather manufacturer permits manual filling of scrubber cartridges;

(i) The employer fills the scrubber cartridges according to the rebreather manufacturer's
instructions;

(iii) The employer replaces the CO2-sorbent material using a replacement schedule developed
under paragraph 1(h) of this appendix; and

(iv) The employer demonstrates that manual filling meets the requirements specified in
paragraph 1(i) of this appendix.

(K) The employer must ensure that each rebreather has an information module that provides:

(i) A visual (e.g., digital, graphic, analog) or auditory (e.g., voice, pure tone) display that
effectively warns the diver of solenoid failure (when the rebreather uses solenoids) and other
electrical weaknesses or failures (e.g., low battery voltage);

(if) For a semi-closed circuit rebreather, a visual display for the partial pressure of CO2, or
deviations above and below a preset CO2 partial pressure of 0.005 ATA,; and

(iii) For a closed-circuit rebreather, a visual display for: partial pressures of O2 and CO2, or
deviations above and below a preset CO2 partial pressure of 0.005 ATA and a preset O2 partial
pressure of 1.40 ATA or lower; gas temperature in the breathing loop; and water temperature.

(I) Before each day's diving operations, and more often when necessary, the employer must
ensure that the electrical power supply and electrical and electronic circuits in each rebreather are
operating as required by the rebreather manufacturer's instructions.

2. Special Requirements for Closed-Circuit Rebreathers

(a) The employer must ensure that each closed-circuit rebreather uses supply-pressure sensors
for the O2 and diluent (i.e., air or nitrogen) gases and continuously functioning sensors for detecting
temperature in the inhalation side of the gas-loop and the ambient water.

(b) The employer must ensure that:
(i) At least two O2 sensors are located in the inhalation side of the breathing loop; and

(if) The O2 sensors are: functioning continuously; temperature compensated; and approved by
the rebreather manufacturer.

(c) Before each day's diving operations, and more often when necessary, the employer must
calibrate O2 sensors as required by the sensor manufacturer's instructions. In doing so, the employer
must:

(i) Ensure that the equipment and procedures used to perform the calibration are accurate to
within 1% of the O2 fraction by volume;

(i) Maintain this accuracy as required by the manufacturer of the calibration equipment;
(iii) Ensure that the sensors are accurate to within 1% of the O2 fraction by volume;

(iv) Replace O2 sensors when they fail to meet the accuracy requirements specified in
paragraph 2(c)(iii) of this appendix; and

(v) Ensure that the replacement O2 sensors meet the accuracy requirements specified in
paragraph 2(c)(iii) of this appendix before placing a rebreather in operation.
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(d) The employer must ensure that each closed-circuit rebreather has:
(i) A gas-controller package with electrically operated solenoid O2-supply valves;
(i1) A pressure-activated regulator with a second-stage diluent-gas addition valve;

(iii) A manually operated gas-supply bypass valve to add O2 or diluent gas to the breathing
loop; and

(iv) Separate O2 and diluent-gas cylinders to supply the breathing-gas mixture.

3. 02 Concentration in the Breathing Gas

The employer must ensure that the fraction of O2 in the nitrox breathing-gas mixture:
(a) Is greater than the fraction of O2 in compressed air (i.e., exceeds 22% by volume);

(b) For open-circuit SCUBA, never exceeds a maximum fraction of breathable O2 of 40% by
volume or a maximum O2 partial pressure of 1.40 ATA, whichever exposes divers to less O2; and

(c) For a rebreather, never exceeds a maximum O2 partial pressure of 1.40 ATA.
4. Regulating O2 Exposures and Diving Depth
(a) Regarding O2 exposure, the employer must:

(i) Ensure that the exposure of each diver to partial pressures of O2 between 0.60 and 1.40
ATA does not exceed the 24-hour single-exposure time limits specified either by the 2001 National
Oceanic and Atmospheric Administration Diving Manual (the "2001 NOAA Diving Manual"), or
by the report entitled "Enriched Air Operations and Resource Guide" published in 1995 by the
Professional Association of Diving Instructors (known commonly as the "1995 DSAT Oxygen
Exposure Table™); and

(i1) Determine a diver's O2-exposure duration using the diver's maximum O2 exposure (partial
pressure of O2) during the dive and the total dive time (i.e., from the time the diver leaves the
surface until the diver returns to the surface).

(b) Regardless of the diving equipment used, the employer must ensure that no diver exceeds a
depth of 130 feet of sea water ("fsw™) or a maximum O2 partial pressure of 1.40 ATA, whichever
exposes the diver to less O2.

5. Use of No-Decompression Limits

(a) For diving conducted while using nitrox breathing-gas mixtures, the employer must ensure
that each diver remains within the no-decompression limits specified for single and repetitive air
diving and published in the 2001 NOAA Diving Manual or the report entitled "Development and
Validation of No-Stop Decompression Procedures for Recreational Diving: The DSAT Recreational
Dive Planner,” published in 1994 by Hamilton Research Ltd. (known commonly as the "1994
DSAT No-Decompression Tables™).

(b) An employer may permit a diver to use a dive-decompression computer designed to
regulate decompression when the dive- decompression computer uses the no-decompression limits
specified in paragraph 5(a) of this appendix, and provides output that reliably represents those
limits.

6. Mixing and Analyzing the Breathing Gas
(a) The employer must ensure that:
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(i) Properly trained personnel mix nitrox-breathing gases, and that nitrogen is the only inert gas
used in the breathing-gas mixture; and

(i) When mixing nitrox-breathing gases, they mix the appropriate breathing gas before
delivering the mixture to the breathing-gas cylinders, using the continuous-flow or partial-pressure
mixing techniques specified in the 2001 NOAA Diving Manual, or using a filter-membrane system.

(b) Before the start of each day's diving operations, the employer must determine the O2
fraction of the breathing-gas mixture using an O2 analyzer. In doing so, the employer must:

(i) Ensure that the O2 analyzer is accurate to within 1% of the O2 fraction by volume.
(i1) Maintain this accuracy as required by the manufacturer of the analyzer.

(c) When the breathing gas is a commercially supplied nitrox breathing-gas mixture, the
employer must ensure that the O2 meets the medical USP specifications (Type I, Quality
Verification Level A) or aviator's breathing-oxygen specifications (Type I, Quality Verification
Level E) of CGA G-4.3-2000 ("Commodity Specification for Oxygen"). In addition, the
commercial supplier must:

(i) Determine the O2 fraction in the breathing-gas mixture using an analytic method that is
accurate to within 1% of the O2 fraction by volume;

(if) Make this determination when the mixture is in the charged tank and after disconnecting the
charged tank from the charging apparatus;

(iii) Include documentation of the O2-analysis procedures and the O2 fraction when delivering
the charged tanks to the employer.

(d) Before producing nitrox breathing-gas mixtures using a compressor in which the gas
pressure in any system component exceeds 125 pounds per square inch (psi), the:

(i) Compressor manufacturer must provide the employer with documentation that the
compressor is suitable for mixing high- pressure air with the highest O2 fraction used in the nitrox
breathing-gas mixture when operated according to the manufacturer's operating and maintenance
specifications;

(it) Employer must comply with paragraph 6(e) of this appendix, unless the compressor is rated
for O2 service and is oil- less or oil-free; and

(iii) Employer must ensure that the compressor meets the requirements specified in paragraphs
(1)(2) and (i)(2) of 8 1910.430 whenever the highest O2 fraction used in the mixing process exceeds
40%.

(e) Before producing nitrox breathing-gas mixtures using an oil- lubricated compressor to mix
high-pressure air with 02, and regardless of the gas pressure in any system component, the:

(i) Employer must use only uncontaminated air (i.e., air containing no hydrocarbon
particulates) for the nitrox breathing-gas mixture;

(i) Compressor manufacturer must provide the employer with documentation that the
compressor is suitable for mixing the high- pressure air with the highest O2 fraction used in the
nitrox breathing-gas mixture when operated according to the manufacturer's operating and
maintenance specifications;

(iii) Employer must filter the high-pressure air to produce O2-compatible air;
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(iv) The filter-system manufacturer must provide the employer with documentation that the
filter system used for this purpose is suitable for producing O2-compatible air when operated
according to the manufacturer's operating and maintenance specifications; and

(v) Employer must continuously monitor the air downstream from the filter for hydrocarbon
contamination.

() The employer must ensure that diving equipment using nitrox breathing-gas mixtures or
pure O2 under high pressure (i.e., exceeding 125 psi) conforms to the O2-service requirements
specified in paragraphs (i)(1) and (i)(2) of § 1910.430.

7. Emergency Egress

(a) Regardless of the type of diving equipment used by a diver (i.e., open-circuit SCUBA or
rebreathers), the employer must ensure that the equipment contains (or incorporates) an open-circuit
emergency-egress system (a "bail-out” system) in which the second stage of the regulator connects
to a separate supply of emergency breathing gas, and the emergency breathing gas consists of air or
the same nitrox breathing-gas mixture used during the dive.

(b) As an alternative to the "bail-out™ system specified in paragraph 7(a) of this appendix, the
employer may use:

(i) For open-circuit SCUBA, an emergency-egress system as specified in § 1910.424(c)(4); or

(if) For a semi-closed-circuit and closed-circuit rebreather, a system configured so that the
second stage of the regulator connects to a reserve supply of emergency breathing gas.

(c) The employer must obtain from the rebreather manufacturer sufficient information to ensure
that the bail-out system performs reliably and has sufficient capacity to enable the diver to terminate
the dive and return safely to the surface.

8. Treating Diving-Related Medical Emergencies
(a) Before each day's diving operations, the employer must:

(i) Verify that a hospital, qualified health-care professionals, and the nearest Coast Guard
Coordination Center (or an equivalent rescue service operated by a state, county, or municipal
agency) are available to treat diving-related medical emergencies;

(ii) Ensure that each dive site has a means to alert these treatment resources in a timely manner
when a diving-related medical emergency occurs; and

(iii) Ensure that transportation to a suitable decompression chamber is readily available when
no decompression chamber is at the dive site, and that this transportation can deliver the injured
diver to the decompression chamber within four (4) hours travel time from the dive site.

(b) The employer must ensure that portable O2 equipment is available at the dive site to treat
injured divers. In doing so, the employer must ensure that:

(i) The equipment delivers medical-grade O2 that meets the requirements for medical USP
oxygen (Type I, Quality Verification Level A) of CGA G-4.3-2000 ("Commodity Specification for
Oxygen"),

(if) The equipment delivers this O2 to a transparent mask that covers the injured diver's nose
and mouth; and

35



(iii) Sufficient O2 is available for administration to the injured diver from the time the
employer recognizes the symptoms of a diving-related medical emergency until the injured diver
reaches a decompression chamber for treatment.

(c) Before each day's diving operations, the employer must:

(i) Ensure that at least two attendants, either employees or non-employees, qualified in first-aid
and administering O2 treatment, are available at the dive site to treat diving-related medical
emergencies; and

(i) Verify their qualifications for this task.

9. Diving Logs and No-Decompression Tables

(a) Before starting each day's diving operations, the employer must:

(i) Designate an employee or a non-employee to make entries in a diving log; and

(if) Verify that this designee understands the diving and medical terminology, and proper
procedures, for making correct entries in the diving log.

(b) The employer must:

(1) Ensure that the diving log conforms to the requirements specified by paragraph (d) ("Record
of dive") of § 1910.423; and

(i1) Maintain a record of the dive according to § 1910.440 ("Recordkeeping requirements").

(c) The employer must ensure that a hard-copy of the no- decompression tables used for the
dives (as specified in paragraph 6(a) of this appendix) is readily available at the dive site, whether
or not the divers use dive-decompression computers.

10. Diver Training

The employer must ensure that each diver receives training that enables the diver to perform
work safely and effectively while using open-circuit SCUBAS or rebreathers supplied with nitrox
breathing- gas mixtures. Accordingly, each diver must be able to demonstrate the ability to perform
critical tasks safely and effectively, including, but not limited to: recognizing the effects of
breathing excessive CO2 and O2; taking appropriate action after detecting excessive levels of CO2
and O2; and properly evaluating, operating, and maintaining their diving equipment under the
diving conditions they encounter.

11. Testing Protocol for Determining the CO2 Limits of Rebreather Canisters

(@) The employer must ensure that the rebreather manufacturer has used the following
procedures for determining that the CO2-sorbent material meets the specifications of the sorbent
material's manufacturer:

(i) The North Atlantic Treating Organization CO2 absorbent-activity test;

(if) The RoTap shaker and nested-sieves test;

(iii) The Navy Experimental Diving Unit ("NEDU")-derived Schlegel test; and
(iv) The NEDU MeshFit software.

(b) The employer must ensure that the rebreather manufacturer has applied the following
canister-testing materials, methods, procedures, and statistical analyses:
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(1) Use of a nitrox breathing-gas mixture that has an O2 fraction maintained at 0.28 (equivalent
to 1.4 ATA of O2 at 130 fsw, the maximum O2 concentration permitted at this depth);

(i1) While operating the rebreather at a maximum depth of 130 fsw, use of a breathing machine
to continuously ventilate the rebreather with breathing gas that is at 100% humidity and warmed to
a temperature of 98.6 degrees F (37 degrees C) in the heating- humidification chamber;

(iii) Measurement of the O2 concentration of the inhalation breathing gas delivered to the
mouthpiece;

(iv) Testing of the canisters using the three ventilation rates listed in Table | below (with the
required breathing-machine tidal volumes and frequencies, and CO2-injection rates, provided for
each ventilation rate):

Table I. -- Canister Testing Parameters

Ventilation rates (Lpm, ATPS1) Breathing machine tidal volumes (L) Breathing machine
frequencies (breaths per min.) CO2 injection rates (Lpm, STPD2)

22.5

40.0

62.5 1.5

2.0

2.5 15

20

25 0.90

1.35

2.25

1 ATPS means ambient temperature and pressure, saturated with water.

2 STPD means standard temperature and pressure, dry; the standard temperature is 32 degrees
F (O degrees C).

(v) When using a work rate (i.e., breathing-machine tidal volume and frequency) other than the
work rates listed in the table above, addition of the appropriate combinations of ventilation rates and
CO2-injection rates;

(vi) Performance of the CO2 injection at a constant (steady) and continuous rate during each
testing trial;

(vii) Determination of canister duration using a minimum of four (4) water temperatures,
including 40, 50, 70, and 90 degrees F (4.4, 10.0, 21.1, and 32.2 degrees C, respectively);

(viit) Monitoring of the breathing-gas temperature at the rebreather mouthpiece (at the "chrome
T" connector), and ensuring that this temperature conforms to the temperature of a diver's exhaled
breath at the water temperature and ventilation rate used during the testing trial; (1)

(ix) Implementation of at least eight (8) testing trials for each combination of temperature and
ventilation-CO2- injection rates (for example, eight testing trials at 40 degrees F using a ventilation
rate of 22.5 Lpm at a CO2-injection rate of 0.90 Lpm);(x) Allowing the water temperature to vary
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no more than 2.0 degrees F ( 1.0 degree C) between each of the eight testing trials, and no more
than 1.0 degree F ( 0.5 degree C) within each testing trial;

(xi) Use of the average temperature for each set of eight testing trials in the statistical analysis
of the testing-trial results, with the testing-trial results being the time taken for the inhaled breathing
gas to reach 0.005 ATA of CO2 (i.e., the canister-duration results);

(xii) Analysis of the canister-duration results using the repeated-measures statistics described in
NEDU Report 2-99;

(xiii) Specification of the replacement schedule for the CO2-sorbent materials in terms of the
lower prediction line (or limit) of the 95% confidence interval; and

(xiv) Derivation of replacement schedules only by interpolating among, but not by
extrapolating beyond, the depth, water temperatures, and exercise levels used during canister
testing.

Footnote (1) NEDU can provide the manufacturer with information on the temperature of a
diver's exhaled breath at various water temperatures and ventilation rates, as well as techniques and
procedures used to maintain these temperatures during the testing trials. (Back to text)

[69 FR 7363, Feb. 17, 2004]
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INTRODUCTION

The purpose of this program is to establish comprehensive General Electric Lockout and
Tagout (LOTO) expectations and requirements. It establishes General Electric’s expectations
regarding safe methods of controlling energy during servicing and/or maintenance of machines and
equipment. This program was designed to prevent injuries caused by unexpected activation of
hazardous energies. Unexpected release of hazardous energy can include any unintended motion,
energization, start-up or release of stored energy, deliberate or otherwise, from the perspective of
the person(s) at risk.

This program provides for decision-making flexibility regarding hazardous energy control
methodology. Alternative methods, when used, are based upon risk assessment. However, LOTO
continues to be emphasized as the primary hazardous energy control approach.

The General Electric LOTO program will help the facility or operation/organization comply
with country-specific regulatory requirements and the company EHS policy.

This program constitutes the minimum global General Electric Company LOTO expectations.
The most important element of the program is that General Electric personnel and contractors shall
not perform activities, as defined in Paragraph 0, with equipment energized. In special situations, a
risk assessment process may be used to document the necessity to work on energized equipment
(e.g., itis not possible to perform the task while using LOTO). In these situations, alternative energy
control procedures providing equivalent protection to employees are required. There are other
requirements and country specific regulations that will also need to be reviewed and addressed prior
to the start of work to limit and/or eliminate employee exposures. Some examples may be but are
not limited to: NFPA 70E (Arc flash boundaries, flame resistant clothing, PPE, approach
boundaries, etc); safe working distances from live parts; minimum depth of clear working space on
energized equipment. This program provides General Electric’s expectations regarding:

o responsibilities of all personnel involved in hazardous energy control;
e design issues that influence the methods of controlling energy sources;
e hazardous energy control program elements necessary for employee protection;

e development of alternative methods of energy control for tasks that are routine,
repetitive and integral to the process, or where traditional Lockout/Tagout prohibits
the completion of those tasks;

e special applications where traditional methods of hazardous energy control are
inappropriate or impractical;

e communication and training requirements for involved personnel; and

e management review of the total hazardous energy control process to ensure its
functioning effectiveness.

TOP TEN SAFETY ACTIVITIES FOR LOTO
The top ten core requirements for using LOTO to prevent injuries are:
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One Lock, One Key, One Person: The basis of LOTO is that any individual has
“total control” of the lockout of the machine, equipment, process or circuit that is
being serviced and/or maintained. This concept assures the individual sole lockout
responsibilities.

Effective Training: Understanding lockout responsibilities, processes, methods
and requirements result from effective LOTO training practices. The knowledge
attained through training is reflected by practices of the site/operation. Effective
training is proven by periodic inspection and includes provisions for demonstration
and performance feedback.

Alternative Methods: Complete LOTO is always the first choice. Alternative
methods are only permitted if 1) LOTO is not feasible or 2) the activity is
considered to be routine, repetitive and integral to the production process. The
alternative methods must be developed through Risk Assessment that includes
identification, review and communication of additional regulatory requirements
such that adequate protection is provided.

Authorized/Affected Individuals: Authorized individuals must be knowledgeable
and able to perform all aspects of the LOTO process. Affected individuals must
understand and respect the LOTO and not attempt to modify or remove LOTO
done by others.

The Proper Tools: LOTO is conducted with a specific set of tools. These tools
include keys, locks, multiple lockout devices, red tags and transition tags. Proper
use and application of these tools is learned through this program and effective
training.

Equipment-specific LOTO Procedures: Equipment-specific LOTO procedures
provide detailed guidelines for safe lockout of each machine, equipment, process or
circuit that is being serviced and/or maintained.

LOTO \Verification: A “Zero Energy State” must exist in the machine,
equipment, process or circuit before servicing and/or maintenance activities can
begin. The best method possible must be used to verify that energy has stopped,
released, dissipated or drained completely. Verification provides certainty that
energization cannot occur while work is being performed. The verification (or
“tryout”) step must be included in each equipment or process-specific LOTO
procedure.

Shift or Personnel Changes: The maximum permitted duration for a LOTO is
one shift or the end of the task, whichever is shorter. Continuity of the LOTO
process must occur as shifts or personnel change. This applies to both individual
and group LOTO. It is important to assure that the LOTO process remains intact
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during these transition times by using direct LOTO hand-off, Transition Locks or
other approved methods.

9. LOTO for Contract Activities: Whether contractors are working at a
site/operation or General Electric individuals are performing contract work, it is of
the utmost importance that all aspects of the General Electric LOTO policy are
adhered to. As a best practice, the General Electric authorized representative may
perform the LOTO step-by-step process (refer to Paragraph 0). The outside service
or contractor will then be required to attach and secure Individual LOTO Locks and
red tags to the same energy-isolating devices that the General Electric
representative has locked out. This is commonly called "GE first on / last off".

10. Risk Assessment: Risk assessment explores the safest conditions possible for
individual work assignments. Risk assessment establishes safe practices and
alternative _methods to reduce the possibility of injury when normal LOTO
procedures cannot be applied. The risk assessment must also include identification
and implementation of control measures for other regulatory requirements.

SCOPE, PURPOSE AND APPLICATION

SCOPE

This program establishes requirements for the control of hazardous energy associated with
machines, equipment, processes and circuits that could cause injury to personnel.

This standard covers maintenance and/or servicing of equipment when unexpected energization
or start-up of the equipment, or release of stored energy, could cause injury to employees. In
addition, this program establishes minimum performance requirements for the control of hazardous
energy. A key element of this program is the development of equipment or process-specific LOTO
procedures for specific equipment.

PURPOSE

The primary purpose of this program is to furnish LOTO procedures that will significantly
reduce the risk of injury for all General Electric employees and contractors. This standard
establishes requirements and performance objectives for procedures, techniques, designs and
methods that protect personnel where injury can occur as a result of the unexpected release of
hazardous energy.

Total energy isolation is the expected method of energy control. There are provisions for
alternative actions that must be followed when energy isolation is not possible. (Paragraph 0
discusses this further.)
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APPLICATION

LOTO Application

This standard applies to, but is not limited to, activities that are performed on a machine, a
piece of equipment, a process or circuit. Primary, secondary, stored and single source energy
sources require a lockout when performing servicing and/or maintenance activities. Primary energy
sources are the main energy sources, such as electricity, gas, fluids, etc., provided to machines,
equipment, processes and circuits.

Secondary energy sources are downstream from the primary (or main) energy source.
Secondary energy lockout points are used to isolate a specific component of a system without the
necessity of locking out the entire system.

Stored energy must also be taken into consideration. Stored energy, such as motion, pressure,
gravity, capacitance or temperature, is a potential hazard that still exists after a primary energy
source has been locked out. For example, a pump motor for a hydraulic system may be locked out,
effectively stopping fluid flow, but energy in the form of pressure may still exist in an accumulator.
This pressure in the accumulator should be bled off before work proceeds. All stored energy must
be controlled to ensure complete machine safety.

Single source machines are machines, equipment, processes and circuits that can be completely
deactivated through the isolation and locking out of a single energy source.

Below is a listing of typical activities in which energy control procedures apply:

e erecting e inspecting e cleaning

e installing e unjamming e dismantling
e constructing e setting up e servicing

e repairing e troubleshooting e maintaining
e adjusting e testing e lubricating

LOTO applies to all sources of energy, including, but not limited to, those energy sources listed
below:
e Primary and Secondary Energy Sources
— Electrical
— Pneumatic
— Hydraulic
— Gases
— Water
— Steam
— Chemical/Coolant
— Radiation
— Magnetic
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— Rotation (mechanical motion that can cause machine or equipment movement):
flywheels, circular blades, etc.

e Stored Energy Sources

— Gravity (suspended material or parts that will move when energy is disconnected):
dies, heads, elevators, etc.

— Mechanical Energy (stored mechanical energy that can cause machine or
equipment movement): compressed or extended springs, etc.

— Thermal Energy (extreme heat above 140 degrees Fahrenheit, or cold below 41
degrees Fahrenheit): ovens, boiling water, chillers, etc.

— Electrical Energy (stored electricity): batteries, capacitors, etc.

— Hydraulic Energy (residual pressure): accumulators, lines, cylinders, etc.

— Pneumatic (residual pressure): storage or surge tanks, lines, etc.

— Gas (residual pressure): pipes, tanks, etc.

— Water (residual pressure or stored): pipes, tanks, etc.

— Steam (residual pressure): pipes, boilers, etc.

— Chemicals/Coolant (residual pressure or stored): pipes, tanks, containers, etc.

Alternative Methods

When LOTO is not used for tasks specified in Paragraph O that are routine, repetitive and
integral to the process, alternative methods of energy control may be used. The alternative methods
are based on risk assessment and shall provide effective personal protection. There are other
requirements and country specific regulations that will also need to be reviewed and addressed prior
to the start of work to limit and/or eliminate employee exposures. Some examples may be, but are
not limited to: NFPA 70E (Arc flash boundaries, flame resistant clothing, PPE, approach
boundaries, etc); safe working distances from live parts; minimum depth of clear working space on
energized equipment. (Refer to Section 5.3 and APPENDIX A.)

The reason for operator intervention (i.e., perform the task) is to sustain the machine,
equipment, process or circuit continuity within the nominal performance range and output quality.
This usually occurs when the machine, equipment, process or circuit is operating normally and the
need for periodic service is predictable based on operating experience and product demands. Also,
the tasks do not require that the machine, equipment, process or circuit be taken out of the
operational mode to accomplish them.

Each site/operation shall be required to inventory and examine all tasks deemed to be “routine”,
“repetitive” and “integral to the process” and develop alternative methods based on risk assessment.
If the tasks being reviewed do not substantially conform to the criteria, then LOTO must be used.
Examples of tasks that may fall onto the inventory could include daily lubrication routines and tool
changes.

NOTE
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Minor tool changes and/or adjustment, set-up, unjamming, part location
and cleaning do not require LOTO unless these conditions exist:

e bypassing or removing of guards or safety devices.

e placement of any body part in the machine, equipment, process or
circuit operating area.

e no alternative method has been assigned to the task.

e task-specific training has not been provided.

If the situation does not fall under the "routine and repetitive" exception, and LOTO is not
feasible for the given situation, an alternative procedure based on Risk Assessment must also be
developed. This alternative risk assessment and procedure must also include a review to determine
if there are other requirements and country specific regulations that will also need to be addressed
prior to the start of work to limit and/or eliminate employee exposures. Some examples may be, but
are not limited to: NFPA 70E (Arc flash boundaries, flame resistant clothing, PPE, approach
boundaries, etc); safe working distances from live parts; minimum depth of clear working space on
energized equipment.

The site or operation must only allow for the use of an alternative method if it is very clear that
complete LOTO cannot be used in the situation. Alternative methods are not be allowed where
LOTO is feasible and the alternative methods if they simply present an easier, faster, less complex,
or less costly approach to energy control. Examples of tasks that may not be feasible with complete
LOTO could include robot teaching and electrical troubleshooting

LOTO DEFINITIONS

Adjacent Equipment/ Adjacent machine energy sources are the primary and

Process: stored energy sources of a machine, equipment, process and
circuit that, while not related to the primary machine, their
nearness may present a hazard to persons working on the
primary machine. To ensure safety, hazardous energy from
adjacent equipment/processes should be identified. The
minimum depth of clear working space on energized
equipment, and the determination of the safe working
distance needs to be determined.

Affected Individual: An individual who operates equipment on which
maintenance or servicing is being performed under LOTO,
or an individual who works in the area where such
maintenance or servicing is being performed.  This
individual is not authorized to perform LOTO.

Alarm: An audible or visual means to alert personnel to an
impending hazard, e.g., motion, or that a failure or
malfunction of a machine, equipment, process and circuit
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Alternative Methods: Methods developed for energy control and protection of
personnel for situations where complete LOTO cannot be
used. Methods are developed based on risk assessment of
the machine, equipment, process and circuit. This
alternative risk assessment and procedure must also
include a review to determine if there are other
requirements and country specific regulations that will also
need to be addressed prior to the start of work to limit
and/or eliminate employee exposures. Some examples
may be, but are not limited to: NFPA 70E (Arc flash
boundaries, flame resistant clothing, PPE, approach
boundaries, etc); safe working distances from live parts;
minimum depth of clear working space on energized
equipment.

(Refer to Paragraph 0 and APPENDIX A.)

has occurred.

Associated Associated energy sources are those energy sources that
Equipment/Process: interface with the primary piece of machine, equipment,
process and circuit, but whose power is not dependent upon
that machine, equipment, process and circuit. For example,
a drill fixture may receive parts from a robot that takes
parts off a conveyor, but removing power from the drill
fixture does not remove power from the robot or the
conveyor. The robot and conveyor may each be powered
independently, but their physical association with the drill
fixture is such that, for ultimate safety, these pieces must
also be locked out. Therefore, both the robot and the
conveyor have associated energy sources that must be

identified.
Authorized Individual: A person who is properly trained and authorized to perform
hazardous energy control (LOTO).
Control Header or The means of initiating or interrupting energy to a machine,
Circuit: equipment, process and circuit; also the circuit of a control

apparatus or system that directs the performance of a
machine, equipment, process or circuit but does not directly
interrupt the flow of energy. Control headers or circuits
may be hydraulic, pneumatic, electric or electro-
mechanical.
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Control Reliability: A method to ensure that a device or system will stop or
prevent initiation of hazardous motion in the event of a
single component failure within the device or system.

Control System: Sensors, manual input and mode selection elements,
interlocking and decision-making circuitry, and output
elements provided to the operating devices or mechanisms
of the machine, equipment, process and circuit.

De-energized: Physically isolated from all energy sources and not
containing residual or stored energy. A zero energy state is
verified as existing.

Dissipate: The process of removing stored energy from a machine,
equipment, process or circuit. The energy source steadily
declines to a zero value after the energy source has been
shut off and locked.

Energized: Connected to an energy supply or containing residual or
stored energy.

Energy-Isolating Device: A mechanical device that physically prevents the
transmission or release of energy, including, but not limited
to, the following: a manually operated electrical circuit
breaker, a disconnect switch, a manually operated switch
by which the conductors of a circuit can be disconnected
from all ungrounded supply conductors and, in addition, no
pole can be operated independently, a line valve, a block
and any similar device used to block or isolate energy.

A device that utilizes a positive means, such as a lock, to
hold an energy isolating system in a safe position and
prevent the equipment from being energized.

Energy isolating devices also include blank flanges and
bolted slip blinds. The authorized employee applying the
device will have exclusive control of the device.

NOTE: Locks and multiple lock adapters are Lockout
Devices, not Energy Isolating Devices
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Energy Source: A resource that produces power, or has the potential to
produce power, in forms of electricity, flow, pressure or
movement.

Extended LOTO A process where GE LOTO